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INVITATION FOR BID 
 
 
 
 

This invitation for bid cites Federal Highway Administration 
Specifications FP-96, 1996, English Units 

 
 
 Cut and Paste on Bid Submittal Envelope 
 
 
 
 
 
 
Contractor_____________________________ 
 
Street Address _________________________ 
 
City/State/Zip __________________________ 

 

OF-17 (cflhd7/03)        FAR (48) CFR 53.214(g) 
OFFER LABEL         FAR (48) CFR 53.215-1(h)         
       NOTICE TO OFFEROR 
1.  THIS LABEL MAY ONLY BE USED ON ENVELOPES 

LARGER THAN 156 mm (6 ½ INCHES) IN HEIGHT AND 292 
mm (11 ½ INCHES) IN LENGTH. 

2.  Print or type your name and address in the UPPER left corner of the 
envelope containing your offer. 

3. Complete the bottom portion of this form and paste it on the 
lower left corner of the envelope, unless the envelope is 156 mm by 
292 mm (6 ½ inches by 11 ½ inches) or smaller. 

                            

                           OFFER 
SOLICITATION NO. 
 
DATE FOR RECEIPT OF OFFERS 
 
TIME FOR RECEIPT OF OFFERS 

 
OFFICE DESIGNATED TO RECEIVE OFFERS 
 



  

 
 

State: Hawaii 
 
 
 
 

County: Maui 
 
 
 

Location: Kealia Pond National Wildlife Refuge 
 
 
 
 

Length: Schedule A = 0.180 m 
 
 
 
 

Type of Improvement: Asphalt Concrete Pavement 
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Before mailing your offer, please check the following: 
 
• Your offer sets forth full, accurate, and complete information as required by this 

solicitation, including representations and certifications/bidders qualifications 
and acknowledgement of any amendments that may have been issued. 

 
• You have completed the bid schedule and checked your bid figures, including 

calculations on your work sheets. 
 
• You have provided the required minimum Bid guarantee in proper form and 

amount including Power of Attorney Affidavit.  See FAR Provision 52.228-1. 
 
• You have completed and signed all required documents. 

 
INVITATION FOR BID BOOKLET 

 
It is the responsibility of the bidder to verify that this solicitation booklet is complete as listed in the 
table of contents.  Also, the bidder is responsible for submitting all required forms and documents 
with the bid. 
 
Applicable FAR provisions and clauses in this IFB are incorporated by reference or full text.  FAR 
provisions and clauses incorporated by reference can be accessed on the Internet at 
www.arnet.gov/far/.  Bidders are strongly encouraged to review the provisions and clauses 
referenced in this document before submitting a bid. 
 
Bidders must fill out and submit with their offers:  (1) This page completed, which indicates interest 
in partnering  (2) Pages A-l and A-2; (3) Pages B-1 through B-6 (4) Sections C and D in their 
entirety; and (4) Page F-3 of the Contract Clauses indicating Bidder's option to waive the price 
evaluation preference for HUBZone Certified Firms.  The remaining pages should be retained by the 
bidder for their information.  
 
PARTNERING  (See Section I, Subsection 103.05 of the Special Contract Requirements) 
 
Please indicate your interest in participating in Partnering by checking the appropriate blank below. 
 

      The offeror is interested in participating in partnering. 
 

      The offeror is not interested in participating in partnering. 
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BONDING 
 
FAR Provision 52.228-1, Bid Guarantee, requires a bid guarantee of not less than 20 percent of the 
amount of the bid (see page A-3).  A bid bond from a corporate surety must be from a surety 
acceptable to the Government as appearing on the Department of the Treasury's list of approved 
sureties.  The bid bond must have an original signature and an embossed seal for the surety.  If a 
Power of Attorney is required with the bid bond, an original, photocopy or facsimile of an original 
Power of Attorney is sufficient evidence of authority to bind the surety.  If the Power of Attorney 
form contains any language stating that the Power of Attorney can be revoked at any time, the 
document must contain an original signature or an embossed seal in the certification section. 
 
Small business concerns, including minority business enterprises, may obtain assistance in securing 
necessary bonding for this project by contacting the office of the Small Business Administration 
located in their State. 
 
ATTENTION: Minority, Women-owned, and Disadvantaged Business Enterprises (DBEs).  The 
Department of Transportation (DOT), offers working capital financing and bonding assistance for 
transportation related contracts. DOT's Bonding Assistance Program (BAP) offers bid, performance 
and payment bonds on contracts up to $1,000,000. DOT's Short-Term Lending Program (STLP) 
offers lines of credit to finance accounts receivable. Maximum line of credit is $500,000 with 
interest at the prime rate. For further information, call (800) 532-1169. Internet address: 
http://osdbuweb.dot.gov.  
 
 
INDIVIDUAL SURETIES 
 
See FAR contract clause 52.228-11, Pledges of Assets. 
 
 
UTILIZATION OF SMALL BUSINESS, HUBZone SMALL BUSINESS, SMALL 
DISADVANTAGED BUSINESS, WOMEN-OWNED SMALL BUSINESS, VETERAN OWNED, 
AND SERVICE-DISABLED VETERAN OWNED SMALL BUSINESS CONCERNS 
SUBCONTRACTING PROGRAM 
 
FAR Clause 52.219-8, Utilization of Small Business Concerns states that Prime Contractors afford 
small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business 
concerns, and women-owned small business concerns the maximum practicable opportunity to 
participate in performing contracts let by any Federal agency. 
 
FAR Clause 52.219-9, Small Business Subcontracting Plan, Alternate I, requires that the large 
business concern who is the successful low bidder on a Federal project with an anticipated award 
amount exceeding $1 million, is required to submit a subcontracting plan prior to contract award.  
The subcontracting plan expresses goals in terms of percentages of total planned subcontracting 
dollars for the use of small business, veteran-owned small business, service-disabled veteran-owned 
small business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns as subcontractors.  To view and download a sample plan for subcontracting 
requirements, visit http://www.cflhd.gov/procurement/construction/reference-links.cfm.  If the 
apparent successful low bidder fails to submit a subcontracting plan acceptable to the CO within the 
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allowable time, that bidder may be ineligible for award of the contract. 
 
A list of currently known business concerns owned and controlled by socially and economically 
disadvantaged individuals and/or women-owned small business concerns that have indicated an 
interest in participating in highway construction is available at http://www.ccr.gov   
 
 
PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS CONCERNS 
 
The award of this contract is subject to a 10% Price Evaluation Preference for HUBZone Small 
Business Concerns (SBC).  Refer to FAR Clause 52.219-4.  This price evaluation preference can 
apply to any qualified HUBZone SBC certified by the Small Business Administration.  For any 
HUBZone SBC electing to waive the preference, see Page F-3 of this solicitation. 
 
 
NOTICE TO POTENTIAL HUBZONE SBC BIDDERS 
 
In the event this full and open competition results in a contract award to a qualified HUBZone SBC 
after a price evaluation preference, FAR Clause 52.236-1, Performance of Work by the Contractor, 
on page F-4, does not apply.   
 
§126.700 of the Code of Federal Regulations (Title 13, Part 126, Subpart G), stated below, will 
replace the performance of work requirements stated in the above mentioned FAR clause. 
 
A qualified HUBZone SBC receiving a contract under this solicitation for general construction must 
spend at least 50% of the cost of the contract incurred for personnel on its own employees or 
employees of other qualified HUBZone SBCs.  This requirement may be met by expending at least 
50% of the cost of the contract incurred for personnel on its employees or it may subcontract at least 
35% of the cost of the contract performance incurred for personnel to one or more qualified 
HUBZone SBCs.  A qualified HUBZone SBC prime contractor may not, however, subcontract 
more than 50% of the cost of the contract incurred for personnel to non-qualified HUBZone SBCs. 
 
 
PROGRESS PAYMENTS 
 
The DFARS 204.7302, NASA, DOT and Treasury FAR Supplements, requires prospective bidders 
be registered in Central Contractor Registration (CCR) system prior to the award of a contract, basic 
agreement, basic ordering agreement, or blanket purchase agreement (Refer to FAR Clause 52.204-
7, Central Contractor Registration).  The DOT has partnered with the Department of Defense 
(DOD) to use the CCR system to obtain contractor financial electronic funds transfer (EFT) 
information.   
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FAR Clause 52.232-33, Payment by Electronic Funds Transfer -- Central Contractor Registration 
requires that the EFT information in the CCR must be accurate in order for contractors' invoices to 
be considered proper invoices for the purpose of prompt payment.  Contractors must input and 
maintain their current EFT information. 
 
To register in CCR, access the following DOD web site:  www.ccr.gov . 
 
FAR Clause 52.232-5, Payments Under Fixed-Price Construction Contracts, states reimbursement 
will be made for premiums paid by the Contractor to obtain performance and payment bonds as 
required under this contract.  As specified in the Standard Specifications for Construction of Roads 
and Bridges on Federal Highway Projects (FP), Section 151, Mobilization, payment for 
performance and payment bond premiums will be included in the mobilization item and shall not be 
in addition to the contract price. 
 
FAR Clause 52.232-27, Prompt Payment for Construction Contracts, states the due date for progress 
payments shall be the 14th day after receipt of a proper payment request by the Government's 
designated billing office.  Bidders are advised to review Subsection 109.08, Progress Payments and 
Subsection 109.05, Scope of Payment of the FP concerning direct and indirect payments. 
 
 
FACSIMILE OR TELEGRAPHIC BIDS ARE NOT AUTHORIZED FOR THIS SOLICITATION   
 
Bids may be modified or withdrawn by facsimile or telegraphic notice, if such notice is received by 
the time specified for receipt of bids.  The Government will not be responsible for ANY failure 
attributable to the transmission or receipt of telegraphic or facsimile data.  See FAR Provision 
52.214-5, Submission of Bids. 
 

FAX Number to submit modifications to bids for this project is (808) 541-2704. 
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SOLICITATION, OFFER 
AND AWARD 

(Construction, Alteration or Repair) 

1.   SOLICITATION NO. 
 

DTFH68-08-B-00022 

2.  TYPE OF SOLICITATION 
               SEALED BID (IFB) 

               NEGOTIATED (RFP) 

3.  DATE ISSUED
 
September 2, 2008

PAGE OF 
PAGES 
 

1 OF 2 
IMPORTANT - THE "OFFER SECTION ON THE REVERSE MUST BE FULLY COMPLETED BY OFFEROR. 

4.  CONTRACT NO. 
 

5.  REQUISITION/PURCHASE REQUEST NO. 6.  PROJECT NO. 
 

HI STP/PLH KEPO 10(3), Kealia Pond 
 

7.  ISSUED BY:  
 
FEDERAL HIGHWAY ADMINISTRATION 
CENTRAL FEDERAL LANDS DIVISION 
12300 WEST DAKOTA AVENUE, SUITE 167 
LAKEWOOD, COLORADO  80228 

CODE: 69050001 8.  ADDRESS OFFER TO: 
 
Federal Highway Administration 
Hawaii Division Office 
Attn:  Ms. Richelle Takara 
300 Ala Moana Boulevard, Room 3-306 
Honolulu, HI 96850 

9.  FOR INFORMATION CALL 
SEE PAGE A-3 

A.  NAME: 
SEE PAGE A-3 

B.  TELEPHONE NO.  (Include area code) 
SEE PAGE A-3 

SOLICITATION 
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder." 

10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS: 

CONSTRUCTION HI STP/PLH KEPO 10(3), KEALIA POND, IN STRICT ACCORDANCE WITH: 

 1.  FEDERAL ACQUISITION AND TRANSPORATION ACQUISITION REGULATIONS (FAR & TAR) 

 2.  DEPARTMENT OF LABOR, DAVIS BACON MINIMUM WAGE RATES (See Section G) 

 3.  SPECIAL CONTRACT REQUIREMENTS (See Section I) 

 4.  PLANS 

 5.  BID SCHEDULE (See Section B) 

 6.  STANDARD SPECIFICATIONS FOR CONSTRUCTION OF ROADS AND BRIDGES ON FEDERAL HIGHWAY   

 PROJECTS, FP-96, (1996) 

 7.  SUBCONTRACTING PLAN (IF APPLICABLE) 

See Subsection 104.04 of the FP for governing order of precedence 

 * 110 calendar days 

11.  The Contractor shall begin performance within    10  calendar days and complete it within    *   calendar days after receiving       award        notice to 

proceed.  The performance period is       mandatory         negotiable. 

12A.  THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 

(If "YES," indicate within how many calendar days after award in Item 12B.)                YES                NO 

12B. CALENDAR DAYS
10 
 

13.  ADDITIONAL SOLICITATION REQUIREMENTS: 
 

A. Sealed offers in original and    0  copies to perform the work required are due at the place specified in Item 8. by    2:00 p.m.    

 local time on  10/07/2008.  If this is a sealed bid solicitation, offers will be publicly opened at that time.  Sealed envelopes containing 

offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

 B. An offer guarantee        is        is not required. 

 C. All offers are subject to the (1) work requirements and (2) other provisions and clauses incorporated in the solicitation in full text or  

  by reference. 

 D. Offers providing less than   60  calendar days for Government acceptance after the date offers are due will not be considered and 

  will be rejected.   

NSN 7540-01-155-3212 1442-102 STANDARD FORM 1442 (REV. 4-85) 
 Prescribed by GSA 
 FAR (48 CFR) 53-236-1(d) 

X

X

X  

X

X  
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GPO:  1985 0 - 469-796 STANDARD FORM 1442 BACK (REV. 4-85) 

OFFEROR (Must be fully completed by offeror) 
15. TELEPHONE NO. (Include area code) 
 
 

14.  NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 
 
 
 
 
 
CODE FACILITY CODE 
 

16.  REMITTANCE ADDRESS (Include only if different than Item 14) 

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if 
this offer is accepted by the Government in writing with   calendar days after the date offers are due.  (Insert any number equal to or greater 
than the minimum requirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.) 
 
AMOUNTS 
 

 
SEE INDIVIDUAL BID SCHEDULE(S) 

18.  The offeror agrees to furnish any required performance and payment bonds. 
19.  ACKNOWLEDGMENT OF AMENDMENTS 

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each) 
AMENDMENT NO.  

 
         

DATE  
 

         

20A. NAME AND TITLE OF PERSON AUTHORIZED 
TO SIGN OFFER (Type or print) 
 
 

20B.  SIGNATURE 
 
 
 

20C.  OFFER DATE 
 
 

AWARD (To be completed by Government) 
21.  ITEMS ACCEPTED: 
 
 
22.  AMOUNT 
 
 

23.  ACCOUNTING AND APPROPRIATION DATA 
 
 
 

24.  SUBMIT INVOICES TO ADDRESS SHOWN IN BLOCK 27 
(4 copies unless otherwise specified) 

25.  OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 
        15 U.S.C. 637(    )  41 U.S.C. 253(c)(    ) 

26.  ADMINISTERED BY  CODE:    
 

 

27.  PAYMENT WILL BE MADE BY 
FEDERAL HIGHWAY ADMINISTRATION 
CENTRAL FEDERAL LANDS HIGHWAY DIVISION 
12300 W. DAKOTA AVENUE, SUITE 167 
LAKEWOOD, COLORADO 80228  

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
 28.  NEGOTIATED AGREEMENT (Contractor is required to 
sign this document and return   copies to issuing office.)  
Contractor agrees to furnish and deliver all items or perform all 
work requirements identified on this form and any continuation 
sheets for the consideration stated in this contract.  The rights and 
obligations of the parties to this contract shall be governed by  
(a) this contract award, (b) the solicitation, and (c) the clauses, 
representations, certifications, and specifications incorporated by 
reference in or attached to this contract. 

 29.  AWARD (Contractor is not required to sign this document.)  
Your offer on this solicitation is hereby accepted as to the items listed.  
This award consummates the contract, which consists of (a) the 
Government solicitation and your offer, and (b) this contract award.   
No further contractual document is necessary. 

30A.  NAME AND TITLE OF CONTRACTOR OR PERSON 
AUTHORIZED TO SIGN (Type or print) 
 
 

31A.  NAME OF CONTRACTING OFFICER (Type or print) 
 
 
 

30B.  SIGNATURE 
 
 
 

30C.  DATE 31B.  UNITED STATES OF AMERICA 
 
BY 

31C.  AWARD DATE 
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ADDITIONAL SOLICITATION INFORMATION 
 
Block 9: DATA AVAILABLE  
 
 
The following material is available electronically at www.cflhd.gov/procurement/construction/advertised-projects.cfm 
  

Pavement Recommendations 
 
GEOPAK earthwork runs 

 
The following materials are available electronically: 
 

Manual of Uniform Traffic Control Devices for Streets and Highways, (Current Edition published by 
U.S. Government Printing Office found at http://mutcd.fhwa.dot.gov . 

 
AASHTO Manuals found at http://fhwapap04.fhwa.dot.gov/index.jsp under the Standard Specifications 
and Supplements link. 
 
FP-96, Standard Specifications for Construction of Roads and Bridges on Federal Highway Projects, 
2003, found at http://www.cflhd.gov/design/index.cfm# under the Construction Specs tab. 

 
Contractor Guidelines for Quality Control Plans and example QC Plans found at 
http://www.cflhd.gov/design/index.cfm# under the Construction Specs tab. 

 
For amendments, bid results and tabulations or other procurement information please visit our 

website at www.cflhd.gov/procurement/construction 
 
Block 13: A bid guarantee of not less than 20 percent of the amount of the bid or $3 million, whichever is less, 
is required.  If the bidder fails to provide the required bid guarantee in the proper form and amount, such failure 
may result in rejection of the bid.  See FAR Provision 52.228-1, Bid Guarantee.  If the bid guarantee is a bid 
bond, it must be submitted on Standard Form 24.  Also refer to Subsections 102.03 and 102.04 of the FP for 
additional information. 
 
Block 26: The Contractor shall submit invoices to: 
 
FHWA, CFLHD, Project Engineer's Office  (Address to be designated at preconstruction conference), for 
submission to the designated billing office shown in Block 7. 
 
Final billing shall be submitted directly to the address shown in Block 7. 
 
Other: The estimated price range of the project work is between $500,000 and $2,000,000. 
 
For questions regarding access to the Federal Business Opportunities (FBO) website or how to obtain 
plans and other solicitation documents, please contact either Tiffany Atchison at  
(720) 963-3354 or Brenda McGehee at (720) 963-3353. 
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As explained in FAR Provision 52.214-6, any explanation or interpretation of the solicitation, 
drawings, specifications, etc must be requested in writing to one of the following:   
 
 E-mail address: CFLContracts@fhwa.dot.gov 
 FAX Number: 720-963-3360 
 Mailing Address: Federal Highway Administration 
  Central Federal Lands Highway Division 
  Attention:  Acquisition and Contracting 
  12300 W. Dakota Avenue, Suite 360 
  Lakewood, Colorado 80228 
 
Responses will be provided to the individual questioner and also be posted on our website at 
http://www.cflhd.gov/procurement/construction/advertised-projects.cfm under the project link. 
Potential Offerors are advised to check this site on a regular basis to assure the most current and up-
to-date information. 
 
All amendments resulting from this solicitation will be uploaded to the FBO website at 
http://www.fbo.gov/spg/DOT/FHWA/68/postdatePrevDays_1.html and posted on our website at  
http://www.cflhd.gov/procurement/construction/advertised-projects.cfm under Current Solicitations. 
 
 
 

BIDDERS PLEASE BE ADVISED THAT QUESTIONS RELATIVE TO THIS  
IFB WILL NOT BE ACCEPTED AFTER 2:00 P.M. MDT ON OCTOBER 1, 2008.
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Bid Schedule Instructions 
 

BIDDERS, PLEASE NOTE: Before preparing the bid, carefully read the Solicitation Provisions. 
 
This Bid Proposal is comprised of one schedule of asphalt concrete pavement on 0.180 miles of roadway.  
 

• Insert a numeric unit price for each pay item for which there is a quantity  
 
• When the words “Lump Sum” appear as a unit price, insert an amount for each lump sum pay item.  

 
• Multiply the unit price by the quantity for each pay item and show the amount bid. 

 
• Total all amounts bid for each pay item and show the Total on line provided on  Page B-4 

 
 
 
 

Evaluation Factors for Award 
 
To be eligible for award of contract the offeror shall submit prices for each item in the bid schedule.   
 
Contract award will be made to the lowest responsible bidder conforming to the solicitation, provided funds 
are available. 
 
 

All work must be completed within 110 calendar days from the Notice to Proceed. 
The Notice to Proceed will be issued no later than December 7, 2008. 

 
 

Small Business Subcontracting Plan 
 
If the apparent low bidder is a Large Business, that Large Business must submit a Subcontracting 
Plan in accordance with FAR 52.219-9, Small Business Subcontracting Plan (Apr 2008), within 5 
days after the Bid Opening.  The clause and a sample plan are available at 
http://www.cflhd.gov/procurement/construction/reference-links.cfm.   
 
The following is a list of recourses available for small business subcontracting opportunities: 

• Central Contracting Registration—contractors can search for certified small businesses 

• SUB-NET—contractors are able to post their need for small business contractors 

(http://web.sba.gov/subnet/search/index.cfm) 

• State Small Business Administration—to locate contractors  

• Local newspaper—place ads  



Project: HI STP/PLH KEPO 10(3)
KEALIA POND
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Bid Schedule

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101 MOBILIZATION
 ALL Lump Sum $___________________

15201 CONSTRUCTION SURVEY AND STAKING
 ALL Lump Sum $___________________

15401 CONTRACTOR TESTING
 ALL Lump Sum $___________________

15703 SILT FENCE
    605
LNFT $_______________ $___________________

15723 TEMPORARY DIVERSION BERM
    200
LNFT $_______________ $___________________

15735 SEDIMENT CONTROL LOG
     5

EACH $_______________ $___________________
15802 WATERING FOR DUST CONTROL

 ALL Lump Sum $___________________
20101A CLEARING

    0.5
ACRE $_______________ $___________________

20305 REMOVAL OF STRUCTURES AND OBSTRUCTIONS
 ALL Lump Sum $___________________

20307 SAWCUTTING PAVEMENT
    505
LNFT $_______________ $___________________

20409 EMBANKMENT CONSTRUCTION
    700
CUYD $_______________ $___________________

25101C PLACED RIPRAP, CLASS 3
     1

CUYD $_______________ $___________________

Project: HI STP/PLH KEPO 10(3)
KEALIA POND

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  2

30802B ROADWAY AGGREGATE METHOD 2
    540
TON $_______________ $___________________

40201 MINOR HOT ASPHALT CONCRETE
    355
TON $_______________ $___________________

41101MB PRIME COAT GRADE MC-70
     3
TON $_______________ $___________________

41103 BLOTTER
     13
TON $_______________ $___________________

41201CM TACK COAT GRADE CSS-1, CSS-1H, SS-1, OR SS-1H
     1
TON $_______________ $___________________

60901L PORTLAND CEMENT CONCRETE CURB, 4-INCH DEPTH
    145
LNFT $_______________ $___________________

60901N PORTLAND CEMENT CONCRETE CURB, 6-INCH DEPTH
    880
LNFT $_______________ $___________________

60909A WHEELSTOP (CONCRETE)
     2

EACH $_______________ $___________________
60914A PORTLAND CEMENT CONCRETE VALLEY GUTTER

     40
LNFT $_______________ $___________________

61501B PORTLAND CEMENT CONCRETE SIDEWALK
     40

SQYD $_______________ $___________________
61502B PORTLAND CEMENT CONCRETE DRIVE PAD

     70
SQYD $_______________ $___________________

61508 DETECTABLE WARNING FIELD (TRUNCATED DOMES)
    235
SQFT $_______________ $___________________

Project: HI STP/PLH KEPO 10(3)
KEALIA POND

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  3

61701CRT GUARDRAIL SYSTEM CRT (CRG)
     45
LNFT $_______________ $___________________

61701DDAA GUARDRAIL SYSTEM G4, TYPE 4, CLASS A (STEEL POSTS)
    335
LNFT $_______________ $___________________

61702E TERMINAL SECTION, TYPE CRT
     2

EACH $_______________ $___________________
61901FA FENCE TEMPORARY CONSTRUCTION

    600
LNFT $_______________ $___________________

61902FB GATE ROAD CLOSURE, DOUBLE
     2

EACH $_______________ $___________________
62201AC DUMP TRUCK, 7-8 CUBIC YARD CAPACITY

     10
HOUR $_______________ $___________________

62201CD LOADER, WHEEL TYPE, 3 CUBIC YARD MINIMUM CAPACITY
     10

HOUR $_______________ $___________________
62201DC BULLDOZER, D-5 , min.

     10
HOUR $_______________ $___________________

62201LA MOTOR GRADER, WITH 8 FOOT BLADE
     10

HOUR $_______________ $___________________
62301 GENERAL LABOR

     10
HOUR $_______________ $___________________

63001 HIRED TECHNICAL SERVICES
     10

HOUR $_______________ $___________________
63003 ADDITIONAL SURVEYING SERVICES

     10
HOUR $_______________ $___________________

Project: HI STP/PLH KEPO 10(3)
KEALIA POND

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  4

63301 SIGN INSTALLATION
     31

EACH $_______________ $___________________
63403H PAVEMENT MARKINGS, TYPE H

     30
GAL $_______________ $___________________

63405C RAISED PAVEMENT MARKERS, TYPE C
     15

EACH $_______________ $___________________
63406 PAVEMENT MARKINGS, SYMBOLS

     10
EACH $_______________ $___________________

63505C BARRICADE TYPE 3
     10

EACH $_______________ $___________________
63506 CONE

     75
EACH $_______________ $___________________

63507 CONSTRUCTION SIGN
    175
SQFT $_______________ $___________________

63509 FLAGGER
    300
HOUR $_______________ $___________________

63521C WARNING LIGHT, TYPE C
     10

EACH $_______________ $___________________
63544 UNIFORMED LAW ENFORCEMENT OFFICER

     80
HOUR $_______________ $___________________

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: HI STP/PLH KEPO 10(3)
KEALIA POND

Bid Schedule  A
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Continuation of Bid Schedule 
 

BUY AMERICAN ACT - CONSTRUCTION MATERIALS  
UNDER TRADE AGREEMENTS 

 
It is understood and agreed that the materials and components listed in Subpart 25.1 of the FAR are 
a part of this contract and are deemed to be Domestic Construction Material for the purposes of this 
contract. 
 
Note to Contractor: 
 
The following information and any applicable supporting data is required for evaluation of requests 
under FAR Clause 52.225-9 Paragraph (c) & (d) and FAR Provision 52.225-10 Paragraph (b). 
 
 
Material and/or Component 
 
 
Construction Material Description 

 
Unit of Measure 

 
Quantity 

 
*Cost Delivered to Job Site 

 
Foreign Construction Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Comparable Domestic Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Material and/or Component 
 
 
Construction Material Description 

 
Unit of Measure 

 
Quantity 

 
*Cost Delivered to Job Site 

 
Foreign Construction Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Comparable Domestic Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate is issued).] 
[Please include name, address, telephone number and contact for suppliers surveyed.  Attach copy of response; if oral, attach 
summary.  Include all applicable supporting information.] 
 
 
 



 
B-6 

 
 

 

HAZARDOUS MATERIALS 
 
 
As required by FAR Clause 52.223-3, Hazardous Materials Identification and Safety Data -Alternate I, 
the apparent low bidder must submit prior to award a Material Safety Data Sheet (MSDS) for all 
hazardous materials that the bidder identifies in paragraph (b) of the FAR clause and defined under the 
latest version of Federal Standard No. 313.  
 
 

Hazardous Material 
 

Identification Number 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 

USE OF RECOVERED MATERIALS ON FEDERAL LANDS HIGHWAY PROJECTS 
 
Use of fly ash and ground granulated blast furnace slag and construction materials containing fly 
ash and ground granulated blast furnace slag on Federal Lands Highway projects: 
 

• It is the policy of the United States Government that fly ash and ground granulated blast 
furnace slag and materials containing fly ash and ground granulated blast furnace slag shall 
have maximum practicable opportunity for incorporation into its construction projects. 

 
• The Contractor agrees to investigate the use of fly ash and ground granulated blast furnace 

slag and materials containing fly ash and ground granulated blast furnace slag to the fullest 
extent consistent with the efficient performance of this contract.  Both the contractor and the 
subcontractors are urged to seek out suppliers of fly ash and ground granulated blast furnace 
slag, cement and concrete containing fly ash and ground granulated blast furnace slag and to 
solicit bids for these materials. 

 
• Names of firms that supply fly ash and ground granulated blast furnace slag and materials 

containing fly ash and ground granulated blast furnace slag are available from the American 
Coal Ash Association and the National Slag Association.



 

 

C-1  
BID BOND 

(See instructions on reverse) 

 
DATE BOND EXECUTED (Must not be later than bid opening date) 

 
OMB NO. 9000-0045 

 
Public reporting burden for this collection of information is estimated to average 25 minutes per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection 
of information, including suggestions for reducing this burden, to the FAR Secretariat (MVR), Federal Acquisition Policy Division, GSA, Washington, D.C.  20405. 
 
PRINCIPAL (Legal name and business address) 

TYPE OF ORGANIZATION (AX@ one) 
 
 INDIVIDUAL                          PARTNERSHIP 
   JOINT VENTURE                  CORPORATION 

 
 
 
 

 
STATE OF INCORPORATION 
 
 
 

 
SURETY(IES) (Name and business address) 
 
 
 
 
 
 
 
 

PENAL SUM OF BOND 
 

BID IDENTIFICATION 
 
PERCENT OF 
BID PRICE 

 
AMOUNT NOT TO EXCEED 

 
BID DATE 

 
INVITATION NO. 
HI STP/PLH KEPO 10(3), Kealia Pond 

 
20 PERCENT 

 
MILLION(S) 
 
 

 
THOUSAND(S) 

 
HUNDRED(S) 

 
CENTS 

 
FOR (Construction, Supplies or Services) 

 
CONSTRUCTION 

 
OBLIGATION: 
 
We, the Principal and Surety(ies) are firmly bound to the United States of America (hereinafter called the Government) in the above penal sum.  For payment of the penal 
sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally.  However, where the Sureties are corporations acting as co-sureties, 
we, the Sureties, bind ourselves in such sum “jointly and severally” as well as “severally” only for the purpose of allowing a joint action or actions against any or all of 
us.  For all other purposes, each Surety binds itself, jointly and severally with the Principal, for the payment of the sum shown opposite the name of the Surety.  If no 
limit of liability is indicated, the limit of liability is the full amount of the penal sum. 
 
CONDITIONS: 
 
The Principal has submitted the bid identified above. 
 
THEREFORE: 
 
The above obligation is void if the Principal - (a) upon acceptance by the Government of the bid identified above, within the period specified therein for acceptance (sixty 
(60) days if no period is specified), executes the further contractual documents and gives the bond(s) required by the terms of the bid as accepted within the time 
specified (ten (10) days if no period is specified) after receipt of the forms by the principal; or (b) in the event of failure to execute such further contractual documents 
and give such bonds, pays the Government for any cost of procuring the work which exceeds the amount of the bid. 
 
Each Surety executing this instrument agrees that its obligation is not impaired by any extension(s) of time for acceptance of the bid that the Principal may grant to the 
Government.  Notice to the surety(ies) of extension(s) are waived.  However, waiver of the notice applies only to extensions aggregating not more than sixty (60) 
calendar days in addition to the period originally allowed for acceptance of the bid. 
 
WITNESS: 
 
The Principal and Surety(ies) executed this bid bond and affixed their seals on the above date. 

PRINCIPAL
 
 
SIGNATURE(S) 

 
1. 
 
 

(Seal) 

 
2. 
 
 

(Seal) 

 
3. 
 
 

(Seal) 
 

NAMES(S) & 
TITLE(S) 
(Typed) 

 
1. 
 
 

 
2. 

 
3. 

 
 
 
 

Corporate 
 

Seal 
 
 

 
 

INDIVIDUAL SURETY(IES)
 
 
SIGNATURE(S) 

 
1. 
 
 (Seal) 

 
2. 
 
 (Seal) 

 
 NAME(S) 
 (Typed) 

 
1. 
 

 
2. 
 

 
CORPORATE SURETY(IES)

 
 

 
NAME & 

ADDRESS 

 
 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
SURETY A 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

Corporate 
 

Seal 
 

AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 24    (Rev. 10-98) 
Previous edition is usable Prescribed by GSA - FAR (48 CFR) 53.228(a)
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CORPORATE SURETY(IES) (Continued) 
 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY B 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY C 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY  D 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY E 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY F 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY  G 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
INSTRUCTIONS 

 
1.  This form is authorized for use when a bid guaranty is required.  Any deviation from this form will require the written approval of the 
Administrator of General Services. 
 
2.  Insert the full legal name and business address of the Principal in the space designated “Principal” on the face of the form.  An authorized 
person shall sign the bond.  Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that 
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved. 
 
3.  The bond may express penal sum as a percentage of the bid price.  In these cases, the bond may state a maximum dollar limitation (e.g., 20% 
of the bid price but the amount not to exceed      3,000,000.00      dollars). 
 
4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury=s list of approved sureties and must act 
within the limitation listed therein.  Where more than one corporate surety is involved, their names and addresses shall appear in the spaces 
(Surety A, Surety B, etc.) headed “CORPORATE SURETY(IES).”  In the space designated “SURETY(IES)” on the face of the form, insert only the 
letter identification of the sureties. 
 
    (b) Where individual sureties are involved, a completed Affidavit of Individual Surety (Standard Form 28), for each individual surety, shall 
accompany the bond.  The Government may require the surety to furnish additional substantiating information concerning its financial capacity. 
 
5.  Corporations executing the bond shall affix their corporate seals.  Individuals shall execute the bond opposite the word “Corporate Seal”; 
and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals. 
 
6.  Type the name and title of each person signing this bond in the space provided. 
 
7.  In its application to negotiated contracts, the terms “bid” and “bidder” shall include “proposal” and “offeror.” 

STANDARD FORM 24     (Rev. 10-98) BACK 
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FEDERAL ACQUISITION REGULATION 
 

SOLICITATION PROVISIONS 
 

REPRESENTATIONS AND CERTIFICATIONS 
 
Effective January 2005, offerors/bidders must submit Representations and Certifications online at 
www.bpn.gov.  All offerors/bidders should submit/update this information at least annually. Refer to 
the Federal Acquisition Provision 52.204-8 Annual Representations and Certifications below.  If you 
have previously accomplished your on-line registration and the NAICS code for this solicitation is 
different than the code listed in your online profile, please note the amended changes on the lines 
provided in the Provision below. 
 
REFER TO CFLHD'S WEBSITE AT http://www.cflhd.gov/procurement/construction/reference-
links.cfm FOR ON-LINE REGISTRATION INSTRUCTIONS 

 
52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS  (JAN 2006) 

 
(a) (1)  The North American Industry Classification System (NAICS) code for this acquisition is  237310. 
 (2)  The small business size standard is  $33.5 million or fewer. 
 (3)  The small business size standard for a concern which submits an offer in its own name, other than on 
a construction or service contract, but which proposes to furnish a product which it did not itself 
manufacture, is 500 employees. 
 
(b) (1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) 
of this provision applies. 

 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in 

CCR, and has completed the ORCA electronically, the offeror may choose to use paragraph (c) instead of 
completing the corresponding individual representations and  certifications in the solicitation.  The offeror 
shall indicate which option applies by checking one of the following boxes: 
 

[ ] (i) Paragraph (c) applies. 
[ ] (ii) Paragraph (c) does not apply and the offeror has completed the individual representations and 

certifications in the solicitation. 
 
(c) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the 
ORCA database information, the offeror verifies by submission of the offer that the representations and 
certifications currently posted electronically have been entered or updated within the last 12 months, are 
current, accurate, complete, and applicable to this solicitation (including the business size standard applicable 
to the NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this 
offer by reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, 
identifying change by clause number, title, date]. These amended representation(s) and/or certification(s) are 
also incorporated in this offer and are current, accurate, and complete as of the date of this offer. 
 
FAR CLAUSE TITLE   DATE   CHANGE 
        
        
        
        
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an 
update to the representations and certifications posted on ORCA. 
 

(End of Provision) 
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FEDERAL HIGHWAY ADMINISTRATION 
CENTRAL FEDERAL LANDS HIGHWAY DIVISION 

 
 
 

BIDDER'S  QUALIFICATIONS 
 
INSTRUCTIONS:  Answer all questions on this form inserting "none" or "not applicable" where appropriate.  If more space is 
required attach additional sheets.  Return the signed, dated and completed form with the bid to the address shown in the invitation for 
bids on or before the time set for bid opening.  The prospective bidder shall provide any additional information requested by the 
Government during evaluation of the bids. 
 
If the prospective bidder is a joint venture or general partnership, a separate Bidder's Qualifications form shall be provided 
individually for each joint venture participant or partner. 
 
 
1. Name and address of business: 
 

                         
Name            DUNS Number (See FAR Provision 52.204-6)* 

 
                         
Street                        Home Office Congressional District (Insert District #) * 
 
             
City     State   Zip Code 
              * Necessary for Government reporting purposes 
             
County 
 
                                                                                           
Telephone Number (Include Area Code) 
 
 
                                                                                           
Fax Number (Include Area Code) 
 

 
 
2. a.  Type of organization (check appropriate box): 

 If a Foreign entity: 
 

 Individual 
 

 
 Non-profit organization 

 
 

 Corporation 
 

 
 Partnership 

 

 
 Joint Venture 

 

 
 Registered in:         

 
 

b.  Size and type of Business Concern (check appropriate boxes): 
 

 Large Business Concern 
 

 
 Small Disadvantaged Business Concern  

 
 

 Emerging Small Business  
 

 
 Small Business Concern   

 

 
 Women-Owned Small Business 

 

 
 SBA 8(a) Certified 

 
 

 HUB Zone Business Concern 
 

 
 Veteran Owned Business Concern 

 

 
 Service-Disabled Veteran-Owned Business Concern 

 

 
 

 
 Individual 

 

 
 Non-profit organization 

 
 Corporation 

 
 

 Partnership 
 

 Joint Venture 
 

 Incorporated in:        
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3. If a joint venture or general partnership: 
 

a. Provide the name under which the project will be bid, the home office address, and name of the principal who will 
represent the company with regard to this project if different from "1." above. 

 
             
Principal 

 
             
Business Name 

 
             
Street 

 
             
City     State    Zip Code 

 
b. Provide the name and home office addresses of each of the joint venture partners; indicate which partner is the sponsoring 

partner.  Attach a separate sheet for additional partners. 
 

                          
Sponsoring Partner          Other Partner 

 
                          
Street            Street 

 
                          
City      State  Zip Code   City       State   Zip Code 

 
 
4. Date organization established:   _______________________ 
 
5. Name of succeeded business, if any:  _________________________________________________________ 

 
6. How many years have you been in business as: 
 

a. General contractor         years.           
 
b.    Subcontractor         years. 

 
 
7. a. Furnish the following information concerning the owner, partners, officers and directors: 
 

 
 

 
 

 
Years of Business Experience 

 
Name 

 
Title 

 
Percent of 
Business 
Owned  

Contracting 
 

Other 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
b. Attach resumes of these key personnel as well as the on-site project manager(s) and superintendent(s), and specifically 

identify the following: 
 

- Present position, responsibility, and length of employment. 
 

- Amount and type of construction experience. 
 

- Amount and type of highway construction experience, including position, responsibility, and a brief project description of 
each period of employment. 

 
 - Formal education and training, professional or technical registrations or licenses. 
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8. a.  Contracts in force.  (Attach additional sheets if necessary) 
 

Project Name and 
Contract Numbers 

 
Owner's Name, Address, and 

Contact Name and Telephone # 

 
Scope of Work Performed 

 
Contract Amount 

 
Estimated 

Completion Date 

 
Name of Surety 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

b. Are there any unresolved claims or lawsuits associated with these projects?  If so, state the amount in dispute, parties involved, nature and circumstances of the dispute, and status of the 
matter on a separate sheet. 
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9. a. List at least five of the largest jobs you have completed in the last five years which are similar in project work scope to this project.  (Attach additional sheets if necessary) 
 

Project Name and  
Contract Numbers 

 
Owner's Name, Address,  

Contact Name and Telephone # 

 
Scope of Work 

Performed 

 
Original and Final 
Contract Amounts 

 
Original and Final 
Completion Dates 

 
Names of On-site Project 

Manager and Superintendent 

 
Name of Surety 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

b. Are there any unresolved claims or lawsuits associated with these projects?  If so, state the amount in dispute, parties involved, nature and circumstances of the dispute, and status of the matter on 
a separate sheet. 
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FEDERAL ACQUISITION REGULATION 
 

SOLICITATION PROVISIONS 
 

Instructions to Bidders 
 
52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE  (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same 
force and effect as if they were given in full text.  Upon request, the Contracting Officer will 
make their full text available.  The offeror is cautioned that the listed provisions may include 
blocks that must be completed by the offeror and submitted with its quotation or offer.  In lieu of 
submitting the full text of those provisions, the offeror may identify the provision by paragraph 
identifier and provide the appropriate information with its quotation or offer.  Also the full text of 
a solicitation provision may be accessed electronically at this address:       
http://www.arnet.gov/far/. 
 

(End of Provision) 
 
52.204-5 WOMEN-OWNED BUSINESS OTHER THAN SMALL BUSINESS (MAY 1999) 

52.211-6 BRAND NAME OR EQUAL  (AUG 1999)  

52.214-3 AMENDMENTS TO INVITATIONS FOR BIDS  (DEC 1989) 

52.214-4 FALSE STATEMENTS IN BIDS  (APR 1984) 

52.214-5 SUBMISSION OF BIDS  (MAR 1997)  

52.214-6 EXPLANATION TO PROSPECTIVE BIDDERS  (APR 1984) 

52.214-7 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS  

 (NOV 1999) 

52.214-18 PREPARATION OF BIDS - CONSTRUCTION  (APR 1984) 

52.214-19 CONTRACT AWARD - SEALED BIDDING - CONSTRUCTION  (AUG 1996) 

52.214-34 SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE  (APR 1991) 

52.214-35 SUBMISSION OF OFFERS IN U.S. CURRENCY  (APR 1991) 

52.236-27 SITE VISIT (CONSTRUCTION)  (FEB 1995) 
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52.211-4 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED 
IN THE GSA INDEX OF FEDERAL SPECIFICATIONS, STANDARDS AND  

COMMERCIAL ITEM DESCRIPTIONS  (JUN 1988) 
 
Specifications cited in this solicitation which are not available for distribution may be examined at 
the following location: 
 

Federal Highway Administration 
Central Federal Lands Highway Division 
12300 West Dakota Avenue, Suite 360 
Lakewood, Colorado  80228 
Contact: Tiffany Atchison @ (720) 963-3354 or Brenda McGehee @ (720) 963-3353 

 
(End of Provision) 

 
 

52.216-1 TYPE OF CONTRACT  (APR 1984) 
 
The Government contemplates award of a firm-fixed price contract resulting from this solicitation. 
 

(End of Provision) 
 
 

52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO  
ENSURE EQUAL EMPLOYMENT OPPORTUNITY  (FEB 1999) 

 
(a)  The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 

 
(b) The goals for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are as 
follows: 
 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
 70.4%   6.9% 

 
 
 

These goals are applicable to all the Contractor's construction work performed in the covered 
area.  If the Contractor performs construction work in a geographical area located outside of the 
covered area, the Contractor shall apply the goals established for the geographical area where the 
work is actually performed.  Goals are published periodically in the Federal Register in notice form, 
and these notices may be obtained from any Office of Federal Contract Compliance Programs. 
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(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 
CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific 
affirmative action obligations required by the clause entitled "Affirmative Action Compliance 
Requirements for Construction," and (3) its efforts to meet the goals.  The hours of minority and 
female employment and training must be substantially uniform throughout the length of the 
contract, and in each trade.  The Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects.  The transfer of minority or female employees or trainees 
from Contractor to Contractor, or from project to project, for the sole purpose of meeting the 
Contractor's goals shall be a violation of the contract, Executive Order 11246, as amended, and the 
regulations in 41 CFR 60-4.  Compliance with the goals will be measured against the total work 
hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation.  The notification shall list the - 
 

(1) Name, address, and telephone number of the subcontractor; 
 

(2) Employer's identification number of the subcontractor; 
 

(3) Estimated dollar amount of the subcontract; 
 

(4) Estimated starting and completion dates of the subcontract; and 
 

(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is   
 Maui County, Hawaii                . 
 

(End of Provision) 
 
 

52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT - 
CONSTRUCTION MATERIALS  (MAY 2002) 

 
(a) Definitions. Construction material, domestic construction material,  and foreign construction 
material, as used in this provision, are defined in the clause of this solicitation entitled "Buy 
American Act--Construction Materials" (Federal Acquisition Regulation (FAR) clause 52.225-9).  
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding 
the inapplicability of the Buy American Act should submit the request to the Contracting Officer in 
time to allow a determination before submission of offers. The offeror shall include the information 
and applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in 
the request. If an offeror has not requested a determination regarding the inapplicability of the Buy 
American Act before submitting its offer, or has not received a response to a previous request, the 
offeror shall include the information and supporting data in the offer.  
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(c) Evaluation of offers.  
 

(1) The Government will evaluate an offer requesting exception to the requirements of the Buy 
American Act, based on claimed unreasonable cost of domestic construction material, by adding to 
the offered price the appropriate percentage of the cost of such foreign construction material, as 
specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.  
 

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an exception, 
the Contracting Officer will award to the offeror that did not request an exception based on 
unreasonable cost. 
 
(d) Alternate offers.  
 

(1) When an offer includes foreign construction material not listed by the Government in this 
solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an 
alternate offer based on use of equivalent domestic construction material.  
 

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for 
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) 
and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign 
construction material for which the Government has not yet determined an exception applies.  
 

(3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only 
those offers based on use of the equivalent domestic construction material, and the offeror shall be 
required to furnish such domestic construction material. An offer based on use of the foreign 
construction material for which an exception was requested--  
 

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or  
 

(ii) May be accepted if revised during negotiations. 
 

(End of Provision) 
 

52.225-20 – Prohibition on Conducting Restricted Business Operations in Sudan--Certification. 
 
(a) Definitions. As used in this provision— 
 
“Business operations” means engaging in commerce in any form, including by acquiring, 
developing, maintaining, owning, selling, possessing, leasing, or operating equipment, facilities, 
personnel, products, services, personal property, real property, or any other apparatus of business or 
commerce. 
 
“Marginalized populations of Sudan” means— 

(1) Adversely affected groups in regions authorized to receive assistance under section 8(c) 
of the Darfur Peace and Accountability Act (Pub. L. 109-344) (50 U.S.C. 1701 note); and 
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(2) Marginalized areas in Northern Sudan described in section 4(9) of such Act. 
 
“Person” means— 

(1) A Natural person, corporation, company, business association, partnership, society, trust, 
any other nongovernmental entity, organization, or group; 
(2) Any governmental entity or instrumentality of a government, including a multilateral 
development institution (as defined in section 1701(c)(3) of the International Financial 
Institutions Act (22 U.S.C. 262r(c)(3)); and 
(3) Any successor, subunit, parent company or subsidiary of any entity described in 
paragraphs (1) or (2) of this definition. 

 
“Restricted business operations” means business operations in Sudan that include power production 
activities, mineral extraction activities, oil-related activities, or the production of military 
equipment, as those terms are defined in the Sudan Accountability and Divestment Act of 2007 
(Pub. L. 110-174). Restricted business operations do not include business operations that the person 
conducting the business can demonstrate— 

 
(1) Are conducted under contract directly and exclusively with the regional government of 
southern Sudan; 
(2) Are conducted pursuant to specific authorization from the Office of Foreign Assets 
Control in the Department of the Treasury, or are expressly exempted under Federal law 
from the requirement to be conducted under such authorization ; 
(3) Consist of providing goods or services to marginalized populations of Sudan; 
(4) Consist of providing goods or services to an internationally recognized peacekeeping 
force or humanitarian organization; 
(5) Consist of providing goods or services that are used only to promote health or education; 
or 
(6) Have been voluntarily suspend. 

 
(b) Certification. By submission of its offer, the offeror certifies that it does not conduct any 
restricted business operations in Sudan. 

 
(End of provision) 

 
 

52.228-1 BID GUARANTEE  (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of 
bids, may be cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond 
supported by good and sufficient surety or sureties acceptable to the Government, postal money 
order, certified check, cashier's check, irrevocable letter of credit, or, under Treasury Department 
regulations, certain bonds or notes of the United States.  The Contracting Officer will return bid 
guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as practicable after the opening 
of bids, and (2) to the successful bidder upon execution of contractual documents and bonds 
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(including any necessary coinsurance or reinsurance agreements), as required by the bid as 
accepted. 
(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000, whichever is 
less. 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period 
specified for acceptance, fails to execute all contractual documents or furnish executed bond(s) 
within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the 
contract for default. 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring 
the work that exceeds the amount of its bid, and the bid guarantee is available to offset the 
difference. 
 

(End of Provision) 
 
 

52.233-2  SERVICE OF PROTEST (SEPT 2006) 
 

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed 
directly with an agency, and copies of any protests that are filed with the Government 
Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows) by 
obtaining written and dated acknowledgment of receipt from: 
 

Kevin R. Black 
Contract Development Engineer 
Central Federal Lands Highway Division 
12300 West Dakota Avenue, Suite 360 
Lakewood, Colorado  80228 

  
(b) The copy of any protest shall be received in the office designated above within one day of filing 
a protest with the GAO.  
 

(End of Provision) 
 
 

52.252-3 ALTERATIONS IN SOLICITATION (APR 1984) 
 

Portions of this solicitation are altered as follows: 
 
None   . 
 

(End of Provision) 
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52.252-2 CLAUSES INCORPORATED BY REFERENCE  (FEB 1998) 
 
This contract incorporates one or more clauses by reference, with the same force and effect as if 
they were given in full text.  Upon request, the Contracting Officer will make their full text 
available.  Also the full text of a clause may be accessed electronically at this address:   
http://www.arnet.gov/far/. 
 

(End of Clause) 
 
 
52.202-1  DEFINITIONS  (JULY 2004) 

52.203-3  GRATUITIES  (APR 1984) 

52.203-5  COVENANT AGAINST CONTINGENT FEES  (APR 1984) 

52.203-7    ANTI-KICKBACK PROCEDURES  (JUL 1995) 

52.203-8  CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL 

OR IMPROPER ACTIVITY  (JAN 1997) 

52.203-10  PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY  

(JAN 1997) 

52.203-12  LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 

TRANSACTIONS  (SEPT 2005) 

52.204-4  PRINTING/COPYING DOUBLE-SIDED ON RECYCLED PAPER  (AUG 2000) 

52.204-7  CENTRAL CONTRACTOR REGISTRATION  (JUL 2006) 

52.209-6  PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING 

WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR 

DEBARMENT  (SEPT 2006) 

52.211-18  VARIATION IN ESTIMATED QUANTITY  (APR 1984) 

52.214-26  AUDIT AND RECORDS--SEALED BIDDING  (OCT 1997) 

52.214-27  PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA - 

MODIFICATIONS - SEALED BIDDING  (OCT 1997) 

52.214-28  SUBCONTRACTOR COST OR PRICING DATA - MODIFICATIONS -  

SEALED BIDDING  (OCT 1997) 

52.215-21  REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER 

THAN COST OR PRICING DATA--MODIFICATIONS --(OCT 1997) 
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52.219-4  NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL 

BUSINESS CONCERNS  (JULY 2005)      10%        Offeror elects to waive the 

evaluation.  YES_____    NO_____ 

52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS  (MAY 2004)  

52.219-9  SMALL BUSINESS SUBCONTRACTING PLAN  (NOV 2007) -- ALTERNATE I 

(OCT 2001) 

52.219-16  LIQUIDATED DAMAGES-SUBCONTRACTING PLAN  (JAN 1999) 

52.219-28   POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (JUN 2007) 

52.222-1  NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 

52.222-3  CONVICT LABOR  (JUN 2003) 

52.222-4  CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME 

COMPENSATION  (JUL 2005) 

52.222-6  DAVIS-BACON ACT  (JUL 2005) 

52.222-7  WITHHOLDING OF FUNDS  (FEB 1988) 

52.222-8  PAYROLLS AND BASIC RECORDS  (FEB 1988) 

52.222-9  APPRENTICES AND TRAINEES  (JUL 2005) 

52.222-10  COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 

52.222-11  SUBCONTRACTS  (LABOR STANDARDS)  (JUL 2005) 

52.222-12  CONTRACT TERMINATION-DEBARMENT  (FEB 1988) 

52.222-13  COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS  

(FEB 1988) 

52.222-14  DISPUTES CONCERNING LABOR STANDARDS  (FEB 1988) 

52.222-15  CERTIFICATION OF ELIGIBILITY  (FEB 1988) 

52.222-21  PROHIBITION OF SEGREGATED FACILITIES  (FEB 1999) 

52.222-26  EQUAL OPPORTUNITY  (MAR 2007) 

52.222-27  AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 

CONSTRUCTION  (FEB 1999) 

52.222-35  EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS 

OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS  (SEPT 2006) 

52.222-36  AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES  (JUN 1998) 

52.222-37  EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS 

OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS  (SEPT 2006) 
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52.223-3  HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA  

(JAN 1997) -- ALTERNATE I (JUL 1995) (See Buy American Act, Section B)   

52.223-6  DRUG-FREE WORKPLACE  (MAY 2001) 

52.223-14  TOXIC CHEMICAL RELEASE REPORTING  (AUG 2003)  

52.224-1  PRIVACY ACT NOTIFICATION (APR 1984) 

52.224-2  PRIVACY ACT  (APR 1984) 

52.227-2  NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT 

INFRINGEMENT  (DEC 2007) 

52.227-4  PATENT INDEMNITY - CONSTRUCTION CONTRACTS  (DEC 2007) 

52.228-2  ADDITIONAL BOND SECURITY  (OCT 1997) 

52.228-5  INSURANCE-WORK ON A GOVERNMENT INSTALLATION (JAN 1997) 

52.228-11  PLEDGES OF ASSETS  (FEB 1992) 

52.228-12  PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS  (OCT 1995) 

52.228-15  PERFORMANCE AND PAYMENT BONDS—CONSTRUCTION  (NOV 2006) 

52.229-3  FEDERAL, STATE, AND LOCAL TAXES  (APR 2003) 

52.232-5  PAYMENTS UNDER FIXED - PRICE CONSTRUCTION CONTRACTS   

(SEPT 2002) 

52.232-17  INTEREST  (JUN 1996) 

52.232-23  ASSIGNMENT OF CLAIMS  (JAN 1986) 

52.232-27  PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS  (SEPT 2005) 

52.232-33  PAYMENT BY ELECTRONIC FUNDS TRANSFER--CENTRAL CONTRACTOR 

REGISTRATION  (OCT 2003) 

52.233-1  DISPUTES  (JUL 2002) -- ALTERNATE I (DEC 1991) 

52.233-3  PROTEST AFTER AWARD  (AUG 1996) 

52.233-4  APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM  (OCT 2004) 

52.236-1  PERFORMANCE OF WORK BY THE CONTRACTOR  (APR 1984)       50%  

52.236-2  DIFFERING SITE CONDITIONS  (APR 1984) 

52.236-3  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

52.236-5  MATERIAL AND WORKMANSHIP  (APR 1984) 

52.236-6  SUPERINTENDENCE BY THE CONTRACTOR  (APR 1984) 

52.236-7  PERMITS AND RESPONSIBILITIES  (NOV 1991) 

52.236-8  OTHER CONTRACTS  (APR 1984) 
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52.236-9  PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES, AND IMPROVEMENTS  (APR 1984) 

52.236-10  OPERATIONS AND STORAGE AREAS  (APR 1984) 

52.236-11  USE AND POSSESSION PRIOR TO COMPLETION  (APR 1984) 

52.236-12  CLEANING UP  (APR 1984) 

52.236-13  ACCIDENT PREVENTION  (NOV 1991) -- ALTERNATE I  (NOV 1991) 

52.236-15  SCHEDULES FOR CONSTRUCTION CONTRACTS  (APR 1984) 

52.236-17  LAYOUT OF WORK  (APR 1984) 

52.236-21  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION  (FEB 1997) 

52.236-26  PRECONSTRUCTION CONFERENCE  (FEB 1995) 

52.242-13  BANKRUPTCY  (JUL 1995) 

52.242-14  SUSPENSION OF WORK  (APR 1984) 

52.243-4  CHANGES  (JUNE 2007) 

52.243-6  CHANGE ORDER ACCOUNTING  (APR 1984) 

52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS  (SEPT 2006) 

52.245-1  PROPERTY RECORDS  (JUNE 2007) 

52.245-2  GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS)  (MAY 2004) 

52.246-12  INSPECTION OF CONSTRUCTION  (AUG 1996) 

52.248-3  VALUE ENGINEERING - CONSTRUCTION  (SEPT 2006) -- ALTERNATE I  

(APR 1984) 

52.249-2  TERMINATION FOR CONVENIENCE OF THE GOVERNMENT  

(FIXED-PRICE)  (MAY 2004) -- ALTERNATE I  (SEP 1996) 

52.249-10  DEFAULT (FIXED-PRICE CONSTRUCTION)  (APR 1984) 

52.253-1  COMPUTER GENERATED FORMS  (JAN 1991) 

1252.211-70 INDEX FOR SPECIFICATIONS  (APR 2005) 

1252.242-73 CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE  (OCT 1994) 
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52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK  
(APR 1984) 

 
The Contractor shall be required to (a) commence work under this contract within    10    calendar 
days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, 
and (c) complete the entire work ready for use not later than (See Standard Form 1442).  The time 
stated for completion shall include final cleanup of the premises. 
 

 (End of Clause) 
 
 

52.211-12 LIQUIDATED DAMAGES - CONSTRUCTION  (SEPT 2000) 
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the 
Contractor shall pay liquidated damages to the Government in the amount of (See FP-96 Subsection 
108.04) for each calendar day of delay until the work is completed or accepted.  
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue 
to accrue until the work is completed. These liquidated damages are in addition to excess costs of 
repurchase under the Termination clause. 
 

(End of Clause) 
 
 

52.222-39 NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING  
PAYMENT OF UNION DUES OR FEES  (DEC 2004) 

 
(a) Definition. As used in this clause— 
 
“United States” means the 50 States, the District of Columbia, Puerto Rico, the Northern Mariana 
Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the 
Contractor shall post a notice, in the form of a poster, informing employees of their rights 
concerning union membership and payment of union dues and fees, in conspicuous places in and 
about all its plants and offices, including all places where notices to employees are customarily 
posted. The notice shall include the following information (except that the information pertaining to 
National Labor Relations Board shall not be included in notices posted in the plants or offices of 
carriers subject to the Railway Labor Act, as amended (45 U.S.C. 151-188)).   
 

Notice to Employees 
 
Under Federal law, employees cannot be required to join a union or maintain membership in a 
union in order to retain their jobs. Under certain conditions, the law permits a union and an 
employer to enter into a union-security agreement requiring employees to pay uniform periodic 
dues and initiation fees. However, employees who are not union members can object to the use of 
their payments for certain purposes and can only be required to pay their share of union costs 
relating to collective bargaining, contract administration, and grievance adjustment. 
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If you do not want to pay that portion of dues or fees used to support activities not related to collective 
bargaining, contract administration, or grievance adjustment, you are entitled to an appropriate 
reduction in your payment. If you believe that you have been required to pay dues or fees used in part 
to support activities not related to collective bargaining, contract administration, or grievance 
adjustment, you may be entitled to a refund and to an appropriate reduction in future payments. 
 
For further information concerning your rights, you may wish to contact the National Labor Relations 
Board (NLRB) either at one of its Regional offices or at the following address or toll free number: 
 
National Labor Relations Board 
Division of Information 
1099 14th Street, N.W. 
Washington, DC 20570 
1-866-667-6572 
1-866-316-6572 (TTY) 
 
To locate the nearest NLRB office, see NLRB's website at http://www.nlrb.gov. 
 
(c) The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 2001, 
and related implementing regulations at 29 CFR part 470, and orders of the Secretary of Labor. 
 
(d) In the event that the Contractor does not comply with any of the requirements set forth in 
paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, terminated, or 
suspended in whole or in part, and declare the Contractor ineligible for further Government 
contracts in accordance with procedures at 29 CFR part 470, Subpart B—Compliance Evaluations, 
Complaint Investigations and Enforcement Procedures.  Such other sanctions or remedies may be 
imposed as are provided by 29 CFR part 470, which implements Executive Order 13201, or as are 
otherwise provided by law. 
 
(e) The requirement to post the employee notice in paragraph (b) does not apply to— 
 
 (1) Contractors and subcontractors that employ fewer than 15 persons; 
 
 (2) Contractor establishments or construction work sites where no union has been formally 
recognized by the Contractor or certified as the exclusive bargaining representative of the 
Contractor's employees; 
 
 (3) Contractor establishments or construction work sites located in a jurisdiction named in the 
definition of the United States in which the law of that jurisdiction forbids 
enforcement of union-security agreements;  
 
 (4) Contractor facilities where upon the written request of the Contractor, the Department of 
Labor Deputy Assistant Secretary for Labor-Management Programs has waived the posting 
requirements with respect to any of the Contractor's facilities if the Deputy Assistant Secretary finds 
that the Contractor has demonstrated that— 
 
  (i) The facility is in all respects separate and distinct from activities of the Contractor related 
to the performance of a contract; and 
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  (ii) Such a waiver will not interfere with or impede the effectuation of the Executive order; 
or 
 
 (5) Work outside the United States that does not involve the recruitment or employment of 
workers within the United States. 
 
(f) The Department of Labor publishes the official employee notice in two variations; one for 
contractors covered by the Railway Labor Act and a second for all other contractors. 
The Contractor shall— 
 
 (1) Obtain the required employee notice poster from the Division of Interpretations and 
Standards, Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution 
Avenue, NW, Room N-5605, Washington, DC 20210, or from any field office of the Department's 
Office of Labor-Management Standards or Office of Federal Contract Compliance Programs; 
 
 (2) Download a copy of the poster from the Office of Labor-Management Standards website at 
http:// www.olms.dol.gov; or 
 
 (3) Reproduce and use exact duplicate copies of the Department of Labor's official poster.  
 
(g) The Contractor shall include the substance of this clause in every subcontract or purchase order 
that exceeds the simplified acquisition threshold, entered into in connection with this contract, unless 
exempted by the Department of Labor Deputy Assistant Secretary for Labor-Management Programs 
on account of special circumstances in the national interest under authority of 29 CFR 470.3(c).  For 
indefinite quantity subcontracts, the Contractor shall include the substance of this clause if the value 
of orders in any calendar year of the subcontract is expected to exceed the simplified acquisition 
threshold. Pursuant to 29 CFR part 470, Subpart B—Compliance Evaluations, Complaint 
Investigations and Enforcement Procedures, the Secretary of Labor may direct the Contractor to take 
such action in the enforcement of these regulations, including the imposition of sanctions for 
noncompliance with respect to any such subcontract or purchase order. If the Contractor becomes 
involved in litigation with a subcontractor or vendor, or is threatened with such involvement, as a 
result of such direction, the Contractor may request the United States, through the Secretary of 
Labor, to enter into such litigation to protect the interests of the United States. 
 

(End of Clause) 
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52.225-9 Buy American Act—Construction Materials (Jan 2005) 
 
(a) Definitions. As used in this clause—  
 
“Component” means an article, material, or supply incorporated directly into a construction 
material.  
 
“Construction material” means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes an 
item brought to the site preassembled from articles, materials, or supplies. However, emergency life 
safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are 
discrete systems incorporated into a public building or work and that are produced as complete 
systems, are evaluated as a single and distinct construction material regardless of when or how the 
individual parts or components of those systems are delivered to the construction site. Materials 
purchased directly by the Government are supplies, not construction material.  
 
“Cost of components” means—  
 
 (1) For components purchased by the Contractor, the acquisition cost, including transportation 
 costs to the place of incorporation into the construction material (whether or not such costs are 
 paid to a domestic firm), and any applicable duty (whether or not a  duty-free entry certificate is 
 issued); or  
 
 (2) For components manufactured by the Contractor, all costs associated with the  manufacture 
 of the component, including transportation costs as described in paragraph (1) of this  definition, 
 plus allocable overhead costs, but excluding profit. Cost of components does not include any 
 costs associated with the manufacture of the construction material.  
 
“Domestic construction material” means—  
 
 (1) An unmanufactured construction material mined or produced in the United States; or  
 
 (2) A construction material manufactured in the United States, if the cost of its components 
 mined, produced, or manufactured in the United States exceeds 50 percent of  the cost of all its 
 components. Components of foreign origin of the same class or kind for which nonavailability 
 determinations have been made are treated as domestic.  
 
“Foreign construction material” means a construction material other than a domestic construction 
material.  
 
“United States” means the 50 States, the District of Columbia, and outlying areas.  
 
(b) Domestic preference.  
 (1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) by providing a 
 preference for domestic construction material. The Contractor shall use only domestic 
 construction material in performing this contract, except as provided in paragraphs (b)(2)  and 
 (b)(3) of this clause.  
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(2) This requirement does not apply to the construction material or components listed by  the 
 Government as follows:  
 ________________________________________________  
 [Contracting Officer to list applicable excepted materials or indicate “none”]  
 
 (3) The Contracting Officer may add other foreign construction material to the list in 
 paragraph (b)(2) of this clause if the Government determines that—  
 
 (i) The cost of domestic construction material would be unreasonable. The cost of a particular 
 domestic construction material subject to the requirements of the Buy American Act is 
 unreasonable when the cost of such material exceeds the cost of foreign material by more than 
 6 percent;  
 (ii) The application of the restriction of the Buy American Act to a particular construction 
 material would be impracticable or inconsistent with the public interest; or  
 (iii) The construction material is not mined, produced, or manufactured in the United  States in 
 sufficient and reasonably available commercial quantities of a satisfactory  quality.  
 
(c) Request for determination of inapplicability of the Buy American Act.  
 
 (1) 
  
 (i) Any Contractor request to use foreign construction material in accordance with 
 paragraph (b)(3) of this clause shall include adequate information for Government evaluation of 
 the request, including—  
  (A) A description of the foreign and domestic construction materials;  
  (B) Unit of measure;  
  (C) Quantity;  
  (D) Price;  
  (E) Time of delivery or availability;  
  (F) Location of the construction project;  
  (G) Name and address of the proposed supplier; and  
  (H) A detailed justification of the reason for use of foreign construction materials    
  cited in accordance with paragraph (b)(3) of this clause.  
 (ii) A request based on unreasonable cost shall include a reasonable survey of the market  and a 
 completed price comparison table in the format in paragraph (d) of this clause.  
 (iii) The price of construction material shall include all delivery costs to the construction  site 
 and any applicable duty (whether or not a duty-free certificate may be issued).  
 (iv) Any Contractor request for a determination submitted after contract award shall explain 
 why the Contractor could not reasonably foresee the need for such determination and could not 
 have requested the determination before contract award. If the Contractor does not submit a 
 satisfactory explanation, the Contracting Officer need not make a determination.  
  
 (2) If the Government determines after contract award that an exception to the Buy American 
 Act applies and the Contracting Officer and the Contractor negotiate adequate  consideration, the 
 Contracting Officer will modify the contract to allow use of the foreign construction material. 
 However, when the basis for the exception is the unreasonable  price of a domestic construction 
 material, adequate consideration is not less than the  differential established in 
 paragraph (b)(3)(i) of this clause.  
 
 (3) Unless the Government determines that an exception to the Buy American Act applies, use 
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 of foreign construction material is noncompliant with the Buy American Act.  
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable 
cost, the Contractor shall include the following information and any applicable supporting data 
based on the survey of suppliers: 
   Foreign and Domestic Construction Materials Price Comparison    
   Construction Material Description  Unit of Measure  Quantity  Price (Dollars)*    
   Item 1:             
   Foreign construction material  _______  _______  _______    
   Domestic construction material  _______  _______  _______    
                 
   Item 2:  _______  _______  _______    
   Foreign construction material  _______  _______  _______    
   Domestic construction material             
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; 
if oral, attach summary.]  
[Include other applicable supporting information.]  
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry certificate is issued).]  
 

(End of clause) 
 
 

52.236-4 PHYSICAL DATA  (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The 
Government shall not be responsible for any interpretation of or conclusion drawn from the data or 
information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of 
site investigations by       *         . 
 
(b) Weather conditions:  Contact National Weather Service. 
 
(c) Transportation facilities               NA                           . 
 
(d)                       *                                             . 
 

* See continuation of Standard Form 1442. 
 

(End of Clause) 
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52.252-4 ALTERATIONS IN CONTRACT (APR 1984) 
 
Portions of this contract are altered as follows: 
 
None       . 
 

(End of Clause) 
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GENERAL DECISION: HI20080001 08/01/2008 HI1  
 
Date: August 1, 2008 
General Decision Number: HI20080001 08/01/2008 
 
Superseded General Decision Number: HI20070001 
 
State: Hawaii 
 
Construction Types: Building, Heavy (Heavy and Dredging),  
Highway and Residential 
 
Counties: Hawaii Statewide. 
 
BUILDING CONSTRUCTION PROJECTS; RESIDENTIAL CONSTRUCTION PROJECTS (consisting 
of single family homes and apartments up to and including 4 stories); HEAVY 
AND HIGHWAY CONSTRUCTION PROJECTS AND DREDGING 
 
Modification Number     Publication Date 
           0              02/08/2008 
           1              02/15/2008 
           2              02/22/2008 
           3              02/29/2008 
           4              03/07/2008 
           5              04/18/2008 
           6              05/30/2008 
           7              06/20/2008 
           8              07/04/2008 
           9              07/11/2008 
          10              07/18/2008 
          11              07/25/2008 
          12              08/01/2008 
 
 ASBE0132-001 09/02/2007 
 
                                   Rates          Fringes 
 
Asbestos Workers/Insulator   
     Includes application of  
     all insulating materials,  
     protective coverings,  
     coatings and finishes to  
     all types of mechanical  
     systems. Also the  
     application of  
     firestopping material for  
     wall openings and  
     penetrations in walls,  
     floors, ceilings and  
     curtain walls...............$ 33.60            20.59 
---------------------------------------------------------------- 
 BOIL0627-005 10/01/2007 
 
                                   Rates          Fringes 
 
BOILERMAKERS.....................$ 29.95            20.90 
---------------------------------------------------------------- 
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 BRHI0001-001 09/03/2007 
 
                                   Rates          Fringes 
 
BRICKLAYER   
     Bricklayers and Stonemasons.$ 33.15            16.17 
     Pointers, Caulkers and  
     Weatherproofers.............$ 33.40            16.17 
---------------------------------------------------------------- 
 BRHI0001-002 09/03/2007 
 
                                   Rates          Fringes 
 
Tile, Marble & Terrazzo Worker   
     Terrazzo Base Grinders......$ 31.59            16.17 
     Terrazzo Floor Grinders  
     and Tenders.................$ 30.04            16.17 
     Tile, Marble and Terrazzo  
     Workers.....................$ 33.40            16.17 
---------------------------------------------------------------- 
 CARP0745-001 09/03/2007 
 
                                   Rates          Fringes 
 
Carpenters:   
     Carpenters; Hardwood Floor  
     Layers; Patent Scaffold  
     Erectors (14 ft. and  
     over); Piledrivers;  
     Pneumatic Nailers; Wood  
     Shinglers and Transit  
     and/or Layout Man...........$ 34.95            18.50 
     Millwrights and Machine  
     Erectors....................$ 35.20            18.50 
     Power Saw Operators (2  
     h.p. and over)..............$ 35.10            18.50 
---------------------------------------------------------------- 
 CARP0745-002 09/03/2007 
 
                                   Rates          Fringes 
 
Drywall and Acoustical    
Workers and Lathers..............$ 35.20            18.50 
---------------------------------------------------------------- 
 ELEC1186-001 02/24/2008 
 
                                   Rates          Fringes 
 
Electricians:   
     Cable Splicers..............$ 41.20      30.6%+10.65 
     Electricians................$ 37.45      30.6%+10.65 
     Technicians.................$ 38.57      30.6%+10.65 
---------------------------------------------------------------- 
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 ELEC1186-002 02/24/2008 
 
                                   Rates          Fringes 
 
Line Construction:         
     Cable Splicers..............$ 41.20      30.6%+10.65 
     Groundmen/Truck Drivers.....$ 28.09      30.6%+10.65 
     Heavy Equipment Operators...$ 33.71      30.6%+10.65 
     Linemen.....................$ 37.45      30.6%+10.65 
     Technicians.................$ 38.57      30.6%+10.65 
---------------------------------------------------------------- 
 ELEV0126-001 01/01/2008 
 
                                   Rates          Fringes 
 
ELEVATOR MECHANIC................$ 46.00       16.285+a+b 
 
  a. VACATION: Employer contributes 8% of basic hourly rate for 
  5 years service and 6% of basic hourly rate for 6 months to 
  5 years service as vacation pay credit. 
 
  b. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
  Day, Labor Day, Veterans' Day, Thanksgiving Day, the Friday 
  after Thanksgiving Day and Christmas Day. 
---------------------------------------------------------------- 
 ENGI0003-002 09/03/2007 
 
                                   Rates          Fringes 
 
Diver (Aqua Lung) (Scuba)   
     Diver (Aqua Lung) (Scuba)  
     (over a depth of 30 feet)...$ 54.80            22.13 
     Diver (Aqua Lung) (Scuba)  
     (up to a depth of 30 feet)..$ 45.43            22.13 
     Stand-by Diver (Aqua Lung)  
      (Scuba)....................$ 36.05            22.13 
Diver (Other than Aqua Lung)   
     Diver (Other than Aqua  
     Lung).......................$ 54.80            22.13 
     Diver Tender (Other than  
     Aqua Lung)..................$ 33.02            22.13 
     Stand-by Diver (Other than  
     Aqua Lung)..................$ 36.05            22.13 
Helicopter Work   
     Airborne Hoist Operator  
     for Helicopter..............$ 34.60            22.13 
     Co-Pilot of Helicopter......$ 34.74            22.13 
     Pilot of Helicopter.........$ 34.91            22.13 
Power equipment operator -    
tunnel work   
     GROUP  1....................$ 31.04            22.13 
     GROUP  2....................$ 31.15            22.13 
     GROUP  3....................$ 31.32            22.13 
     GROUP  4....................$ 31.59            22.13 
     GROUP  5....................$ 31.90            22.13 
     GROUP  6....................$ 32.55            22.13 
     GROUP  7....................$ 32.87            22.13 
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     GROUP  8....................$ 32.98            22.13 
     GROUP  9....................$ 33.09            22.13 
     GROUP  9A...................$ 33.32            22.13 
     GROUP 10....................$ 33.38            22.13 
     GROUP 10A...................$ 33.53            22.13 
     GROUP 11....................$ 33.68            22.13 
     GROUP 12....................$ 34.04            22.13 
     GROUP 12A...................$ 34.40            22.13 
Power equipment operators:   
     GROUP  1....................$ 30.74            22.13 
     GROUP  2....................$ 30.85            22.13 
     GROUP  3....................$ 31.02            22.13 
     GROUP  4....................$ 31.29            22.13 
     GROUP  5....................$ 31.60            22.13 
     GROUP  6....................$ 32.25            22.13 
     GROUP  7....................$ 32.57            22.13 
     GROUP  8....................$ 32.68            22.13 
     GROUP  9....................$ 32.79            22.13 
     GROUP  9A...................$ 33.02            22.13 
     GROUP 10....................$ 33.08            22.13 
     GROUP 10A...................$ 33.23            22.13 
     GROUP 11....................$ 33.38            22.13 
     GROUP 12....................$ 33.74            22.13 
     GROUP 12A...................$ 34.10            22.13 
     GROUP 13....................$ 31.02            22.13 
     GROUP 13A...................$ 31.29            22.13 
     GROUP 13B...................$ 31.60            22.13 
     GROUP 13C...................$ 32.25            22.13 
     GROUP 13D...................$ 32.57            22.13 
     GROUP 13E...................$ 32.68            22.13 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
  GROUP 1: Fork Lift (up to and including 10 tons); Partsman (heavy duty 
repair shop parts room when needed). 
 
  GROUP 2: Conveyor Operator (Handling building material); Hydraulic Monitor; 
Mixer Box Operator (Concrete Plant). 
 
  GROUP 3:  Brakeman; Deckhand; Fireman; Oiler; Oiler/Gradechecker; 
Signalman; Switchman; Highline Cableway Signalman; Bargeman; Bunkerman; 
Concrete Curing Machine (self-propelled, automatically applied unit on 
streets, highways, airports and canals); Leveeman; Roller (5 tons and under); 
Tugger Hoist. 
 
  GROUP 4: Boom Truck or dual purpose "A" Frame Truck (5 tons or less); 
Concrete Placing Boom (Building Construction); Dinky Operator; Elevator 
Operator; Hoist and/or Winch (one drum); Straddle Truck (Ross Carrier, Hyster 
and similar). 
 
  GROUP 5: Asphalt Plant Fireman; Compressors, Pumps, Generators and Welding 
Machines ("Bank" of 9 or more, individually or collectively); Concrete Pumps 
or Pumpcrete Guns; Lubrication and Service Engineer (Grease Rack); Screedman. 
 
  GROUP 6: Boom Truck or Dual Purpose "A"Frame Truck (over 5 tons); 
Combination Loader/Backhoe (up to and including ¾ cu. yd.); Concrete Batch 
Plants (wet or dry); Concrete 
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  Cutter, Groover and/or Grinder (self-propelled unit on streets, highways, 
airports, and canals); Conveyor or Concrete Pump (Truck or Equipment 
Mounted); Drilling Machinery (not to apply to waterliners, wagon drills or  
jack hammers); Fork Lift (over 10 tons); Loader (up to and including 3 and 
1/2 cu. yds); Lull High Lift (under 40 feet); Lubrication and Service 
Engineer (Mobile); Maginnis Internal Full Slab Vibrator (on airports, 
highways, canals and warehouses); Man or Material Hoist; Mechanical Concrete   
Finisher (Large Clary, Johnson Bidwell, Bridge Deck and similar); Mobile 
Truck Crane Driver; Portable Shotblast Concrete Cleaning Machine; Portable 
Boring Machine (under streets, highways, etc.); Portable Crusher; Power Jumbo   
Operator (setting slip forms, etc., in tunnels); Rollers (over 5 tons); Self-
propelled Compactor (single engine); Self-propelled Pavement Breaker; 
Skidsteer Loader with attachments; Slip Form Pumps (Power driven by 
hydraulic, electric, air, gas, etc., lifting device for concrete forms); 
Small Rubber Tired Tractors; Trencher (up to and including 6 feet); 
Underbridge Personnel Aerial Platform (50 feet of platform or less). 
 
  GROUP 7: Crusher Plant Engineer, Dozer (D-4, Case 450, John Deere 450, and 
similar); Dual Drum Mixer, Extend Lift; Hoist and/or Winch (2 drums); Loader 
(over 3 and 1/2 cu. yds. up to and including 6 yards.); Mechanical Finisher 
or  Spreader Machine (asphalt), (Barber Greene and similar) (Screedman 
required); Mine or Shaft Hoist; Mobile Concrete Mixer (over 5 tons); Pipe 
Bending Machine (pipelines only); Pipe Cleaning Machine (tractor propelled 
and supported); Pipe Wrapping Machine (tractor propelled and supported);   
Roller Operator (Asphalt); Self-Propelled Elevating Grade Plane; Slusher 
Operator; Tractor (with boom) (D-6, or similar); Trencher (over 6 feet and 
less than 200 h.p.); Water Tanker (pulled by Euclids, T-Pulls, DW-10, 20 or 
21, or similar); Winchman (Stern Winch on Dredge). 
 
  GROUP 8: Asphalt Plant Operator; Barge Mate (Seagoing); Cast-in-Place Pipe 
Laying Machine; Concrete Batch Plant (multiple units); Conveyor Operator 
(tunnel); Deckmate; Dozer (D-6 and similar); Finishing Machine Operator   
(airports and highways); Gradesetter; Kolman Loader (and similar); Mucking 
Machine (Crawler-type); Mucking Machine (Conveyor-type); No-Joint Pipe Laying 
Machine; Portable Crushing and Screening Plant; Power Blade Operator (under   
12); Saurman Type Dragline (up to and including 5 yds.); Stationary Pipe 
Wrapping, Cleaning and Bending Machine; Surface Heater and Planer Operator, 
Tractor (D-6 and similar); Tri-Batch Paver; Tunnel Badger; Tunnel Mole  
and/or Boring Machine Operator Underbridge Personnel Aerial Platform (over 50 
feet of platform). 
 
  GROUP 9: Combination Mixer and Compressor (gunite); Do-Mor Loaderand Adams 
Elegrader; Dozer (D-7 or equal); Wheel and/or Ladder Trencher (over 6 feet 
and 200 to 749 h.p.). 
 
  GROUP 9A: Dozer (D-8 and similar); Gradesetter (when required by the 
Contractor to work from drawings, plans or specifications without the direct 
supervision of a foreman or superintendent); Push Cat; Scrapers (up to and 
including 20 cu. yds); Self-propelled Compactor with Dozer; Self-Propelled, 
Rubber-Tired Earthmoving Equipment (up to and including 20 cu. yds) (621 Band 
and similar); Sheep's Foot; Tractor (D-8 and similar); Tractors with boom 
(larger than D-6, and similar). 
 
  GROUP 10: Chicago Boom; Cold Planers; Heavy Duty Repairman or Welder; Hoist 
and/or Winch (3 drums); Hydraulic Skooper (Koehring and similar); Loader 
(over 6 cu. yds. up to and including 12 cu. yds.); Saurman type Dragline 
(over 5 cu. yds.); Self-propelled, rubber-tired Earthmoving Equipment (over 
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20 cu. yds. up to and including 31 cu. yds.) (637D and similar); Soil 
Stabilizer (P & H or equal); Sub-Grader (Gurries or other automatic type); 
Tractors (D-9 or equivalent, all attachments); Tractor (Tandem Scraper);   
Watch Engineer. 
 
  GROUP 10A: Boat Operator; Cable-operated Crawler Crane (up to and including 
25 tons); Cable-operated Power Shovel, Clamshell, Dragline and Backhoe (up to 
and including 1 cu. yd.); Dozer D9-L; Dozer (D-10, HD41 and similar) (all   
attachments); Gradall (up to and including 1 cu. yd.);  Hydraulic Backhoe 
(over 3/4 cu. yds. up to and including 2  cu. yds.); Mobile Truck Crane 
Operator (up to and including 25 tons) (Mobile Truck Crane Driver Required); 
  Self-propelled Boom Type Lifting Device (Center Mount) (up to and including 
25 tons) (Grove, Drott, P&H, Pettibone and similar; Trencher (over 6 feet and 
750 h.p. or more); Watch Engineer (steam or electric). 
 
  GROUP 11: Automatic Slip Form Paver (concrete or asphalt); Band Wagon (in 
conjunction with Wheel Excavator); Cable-operated Crawler Cranes (over 25 
tons but less than  50 tons); Cable-operated Power Shovel, Clamshell,  
Dragline and Backhoe (over 1 cu. yd. up to 7 cu. yds.); Gradall (over 1 cu. 
yds. up to 7 cu. yds.); DW-10, 20, etc.(Tandem); Earthmoving Machines 
(multiple propulsion power units and 2 or more Scrapers) (up to and including 
35 cu. yds.," struck" m.r.c.); Highline Cableway; Hydraulic Backhoe (over 2 
cu. yds. up to and including 4 cu. yds.); Leverman; Lift Slab Machine; Loader 
(over 12 cu. yds); Master Boat Operator; Mobile Truck Crane Operator (over 25   
tons but less than 50 tons); (Mobile Truck Crane Driver required); Pre-stress 
Wire Wrapping Machine; Self-propelled Boom-type Lifting Device (Center Mount) 
(over 25 tons m.r.c); Self-propelled Compactor (with multiple-propulsion  
power units); Single Engine Rubber Tired Earthmoving Machine (with Tandem 
Scraper); Tandem Cats; Trencher (pulling attached shield). 
 
  GROUP 12: Clamshell or Dipper Operator; Derricks; Drill Rigs; Multi-
Propulsion Earthmoving Machines (2 or more Scrapers)(over 35 cu. yds 
"struck"m.r.c.); Operators (Derricks, Piledrivers and Cranes); Power Shovels 
and Draglines (7 cu. yds. m.r.c. and over); Self-propelled rubber-tired  
Earthmoving equipment (over 31 cu. yds.) (657B and similar); Wheel Excavator 
(up to and including 750 cu. yds. per hour); Wheel Excavator (over 750 cu. 
yds. per hour). 
 
  GROUP 12A: Dozer (D-11 or similar or larger); Hydraulic Excavators (over 4 
cu. yds.); Lifting cranes (50 tons and over); Pioneering Dozer/Backhoe 
(initial clearing and excavation for the purpose of providing access for 
other equipment where the terrain worked involves 1-to-1 slopes that are 50 
feet in height or depth, the scope of this work does not include normal 
clearing and grubbing on usual hilly terrain nor the excavation work once the 
access is provided); Power Blade Operator (Cat 12 or equivalent or over); 
Straddle Lifts (over 50 tons); Tower Crane, Mobile; Traveling Truss Cranes; 
Universal, Liebher, Linden, and similar types of Tower Cranes (in the 
erection, dismantling, and moving of equipment there shall be an additional 
Operating Engineer or Heavy Duty Repairman); Yo-Yo Cat or Dozer. 
 
GROUP 13: Truck Driver (Utility, Flatbed, etc.) 
 
  GROUP 13A: Dump Truck, 8 cu.yds. and under (water level); Water Truck (up 
to and including 2,000 gallons). 
 
  GROUP 13B: Water Truck (over 2,000 gallons); Tandem Dump Truck, over 8 cu. 
yds. (water level). 



G-7 

 
  GROUP 13C: Truck Driver (Semi-trailer. Rock Cans, Semi-Dump or Roll-Offs). 
 
  GROUP 13D: Truck Driver (Slip-In or Pup). 
 
  GROUP 13E: End Dumps, Unlicensed (Euclid, Mack, Caterpillar or similar); 
Tractor Trailer (Hauling  Equipment); Tandem Trucks hooked up to Trailer 
(Hauling Equipment) 
 
 
BOOMS AND/OR LEADS (HOURLY PREMIUMS): 
 
  The Operator of a crane (under 50 tons) with a boom of 80 feet or more 
(including jib), or of a crane (under 50 tons) with leads of 100 feet or 
more, shall receive a per hour premium for each hour worked on said crane 
(under 50 tons) in accordance with the following schedule: 
 
Booms of 80 feet up to but 
 not including 130 feet or 
 Leads of 100 feet up to but 
 not including 130 feet                    0.50 
Booms and/or Leads of 130 feet 
 up to but not including 180 feet          0.75 
Booms and/or Leads of 180 feet up 
 to and including 250 feet                 1.15 
Booms and/or Leads over 250 feet           1.50 
 
  The Operator of a crane (50 tons and over) with a boom of 180 feet or more 
(including jib) shall receive a per hour premium for each hour worked on said 
crane (50 tons and over) in accordance with the following schedule: 
 
Booms of 180 feet up to 
 and including 250 feet                    1.25 
Booms over 250 feet                        1.75 
---------------------------------------------------------------- 
 ENGI0003-004 09/03/2007 
 
                                   Rates          Fringes 
 
Dredging: (Boat Operators)   
     Boat Deckhand...............$ 31.02            22.13 
     Boat Operator...............$ 33.23            22.13 
     Master Boat Operator........$ 33.38            22.13 
Dredging: (Clamshell or    
Dipper Dredging)   
     GROUP 1.....................$ 33.74            22.13 
     GROUP 2.....................$ 33.08            22.13 
     GROUP 3.....................$ 32.68            22.13 
     GROUP 4.....................$ 31.02            22.13 
Dredging: (Derricks)   
     GROUP 1.....................$ 33.74            22.13 
     GROUP 2.....................$ 33.08            22.13 
     GROUP 3.....................$ 32.68            22.13 
     GROUP 4.....................$ 31.02            22.13 
Dredging: (Hydraulic Suction    
Dredges)   
     GROUP 1.....................$ 33.38            22.13 
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     GROUP 2.....................$ 33.23            22.13 
     GROUP 3.....................$ 33.08            22.13 
     GROUP 4.....................$ 33.02            22.13 
     GROUP 5.....................$ 32.68            22.13 
     GROUP 6.....................$ 32.57            22.13 
     GROUP 7.....................$ 31.02            22.13 
 
CLAMSHELL OR DIPPER DREDGING CLASSIFICATIONS 
 
GROUP  1: Clamshell or Dipper Operator. 
GROUP  2: Mechanic or Welder; Watch Engineer. 
GROUP  3: Barge Mate; Deckmate. 
GROUP  4: Bargeman; Deckhand; Fireman; Oiler. 
 
HYDRAULIC SUCTION DREDGING CLASSIFICATIONS 
 
GROUP  1: Leverman. 
GROUP  2: Watch Engineer (steam or electric). 
GROUP  3: Mechanic or Welder. 
GROUP  4: Dozer Operator. 
GROUP  5: Deckmate. 
GROUP  6: Winchman (Stern Winch on Dredge) 
GROUP 7: Deckhand (can operate anchor scow under direction of Deckmate); 
Fireman; Leveeman; Oiler. 
 
DERRICK CLASSIFICATIONS 
 
GROUP  1: Operators (Derricks, Piledrivers and Cranes). 
GROUP  2: Saurman Type Dragline (over 5 cubic yards). 
GROUP  3: Deckmate; Saurman Type Dragline (up to and including 5 yards). 
GROUP  4: Deckhand, Fireman, Oiler. 
---------------------------------------------------------------- 
 ENGI0003-044 09/03/2007 
 
                                   Rates          Fringes 
 
Power Equipment Operators    
(PAVING)   
     Asphalt Concrete Material  
     Transfer....................$ 33.47            20.03 
     Asphalt Plant Operator......$ 33.90            20.03 
     Asphalt Raker...............$ 32.51            20.03 
     Asphalt Spreader Operator...$ 33.99            20.03 
     Cold Planer.................$ 34.30            20.03 
     Combination Loader/Backhoe  
     (over 3/4 cu.yd.)...........$ 32.51            20.03 
     Combination Loader/Backhoe  
     (up to 3/4 cu.yd.)..........$ 31.53            20.03 
     Concrete Saws and/or  
     Grinder (self-propelled  
     unit on streets, highways,  
     airports and canals)........$ 33.47            20.03 
     Grader......................$ 34.30            20.03 
     Laborer, Hand Roller........$ 29.74            20.03 
     Loader (2 1/2 cu. yds. and  
     under)......................$ 33.47            20.03 
     Loader (over 2 1/2 cu.  
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     yds. to and including 5  
     cu. yds.)...................$ 33.79            20.03 
     Roller Operator (five tons  
     and under)..................$ 32.24            20.03 
     Roller Operator (over five  
     tons).......................$ 33.67            20.03 
     Screed Person...............$ 33.47            20.03 
     Soil Stabilizer.............$ 34.30            20.03 
---------------------------------------------------------------- 
 IRON0625-001 09/01/2007 
 
                                   Rates          Fringes 
 
Ironworkers:.....................$ 30.00            23.01 
  a. Employees will be paid $.50 per hour more while working in tunnels and 
coffer dams; $1.00 per hour more when required to work under or are covered 
with water (submerged) and when they are required to work on the summit of 
Mauna Kea, Mauna Loa or Haleakala. 
---------------------------------------------------------------- 
 LABO0368-001 09/03/2007 
 
                                   Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 26.20            14.15 
     GROUP 2.....................$ 23.60            14.15 
     GROUP 3.....................$ 27.20            14.15 
     GROUP 4.....................$ 26.70            14.15 
     GROUP 5.....................$ 25.70            14.15 
     GROUP 6.....................$ 17.60             9.95 
 
LABORERS CLASSIFICATIONS 
 
  GROUP 1: Asbestos Removal Worker (EPA certified workers); Asphalt Laborer, 
Ironer, Raker, Luteman, and Handroller, and all types of Asphalt Spreader 
Boxes; Asphalt Shoveler; Assembly and Installation of Multiplates, Liner 
Plates, Rings, Mesh, Mats; Batching Plant (portable and temporary); Boring 
Machine Operator (under streets and sidewalks);Buggymobile; Burning, Welding, 
Signalling, Choke Setting, and Rigging in connection with Laborers' work 
(except demolition); Chainsaw, Faller, Logloader, and Bucker; Compactors 
(Jackson Jumping Jack and similar); Concrete Bucket Dumpman; Concrete 
Chipping; Concrete Chuteman/Hoseman (pouring concrete) (the handling of the  
chute from ready-mix trucks for such jobs as walls, slabs, decks, floors, 
foundations, footings, curbs, gutters, and sidewalks); Concrete Core Cutter 
(Walls, Floors, and Ceiling); Concrete Grinding or Sanding; Concrete: Hooking   
on, signaling, dumping of concrete for treme work over water on caissons, 
pilings, abutments, etc.; Concrete: Mixing, handling, conveying, pouring, 
vibrating, otherwise placing of concrete or aggregates or by any other 
process; Concrete: Operation of motorized wheelbarrows or buggies or  
machines of similar character, whether run by gas, diesel, or electric power; 
Concrete Placement Machine Operator: operation of Somero Hammerhead, 
Copperheads, or similar machines; Concrete Pump Machine (laying, coupling,   
uncoupling of all connections and cleaning of equipment); Concrete and/or 
Asphalt Saw (Walking or Handtype) (cutting walls or flatwork) (scoring old or 
new concrete and/or asphalt) (cutting for expansion joints) (streets and ways   
for laying of pipe, cable or conduit for all purposes); Concrete 
Shovelers/Laborers (Wet or Dry); Concrete Screeding for Rough Strike-Off: 
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Rodding or striking-off, by hand or mechanical means prior to finishing; 
Concrete Vibrator Operator; Coring Holes: Walls, footings, piers or other 
obstructions for passage of pipes or conduits for any purpose and the pouring 
of concrete to secure the hole; Curbing (Concrete and Asphalt); Curing of 
Concrete (impervious membrane and form oiler)  mortar and other materials by 
any mode or method; Cut Granite Curb Setter(setting, leveling and grouting of 
all precast concrete or stone curbs); Cutting and Burning Torch (demolition); 
Dri Pak-It Machine; Falling, bucking, yarding, loading or burning of all 
trees or timber on construction site; Fence and/or Guardrail Erector; 
Forklift (9 ft. and under); Grating and Grill work for drains or other 
purposes; Green Cutter of concrete or aggregate in any form, by hand,   
mechanical means, grindstone or air and/or water; Grout: Spreading for any 
purpose; Guinea Chaser (Grade Checker) for general utility trenches, 
sitework, and excavation; Headerboard Man (Asphalt or Concrete); Heat Welder 
of Plastic (Laborers' AGC certified workers) (when work involves 
waterproofing for waterponds, artificial lakes and reservoir, or heat welding 
for sewer pipes); Heavy Highway Laborer (Rigging, signaling, handling, and 
installation of pre-cast catch basins, manholes, curbs and gutters); High  
Pressure Nozzleman - Hydraulic Monitor (over 100# pressure); Installation of 
lightweight backfill; Jackhammer Operator; Jacking of slip forms: All semi 
and unskilled work connected therewithin; Laying of all multi-cell conduit or 
multi-purpose pipe; Lead base paint abatement laborers (EPA certified 
workers); Magnesite and Mastic Workers (Wet or Dry)(including mixer 
operator); Mason Tender,Mortar Man; Mortar Mixer (Block, Brick, Masonry, and  
Plastering); Nozzleman (Sandblasting and/or Water Blasting): handling, 
placing and opertion of nozzle; Operation, Manual or Hydraulic jacking of 
shields and the use of such other mechanical equipment as may be necessary;  
Pavement Breakers; Paving, curbing and surfacing of streets, ways, courts, 
under and overpasses, bridges, approaches, slope walls, and all other labor 
connected therewith; Pilecutters; Pipe Accessment in place, bolting and 
lining up of sectional metal or other pipe including corrugated pipe; 
Pipelayer performing all services in the laying and installation of pipe from 
the point of receiving pipe in the ditch until completion of operation, 
including any and all forms of tubular material, whether pipe, metallic or 
non-metallic, conduit, and any other stationary-type of tubular device used 
for conveying of any substance or element, whether water, sewage, solid, gas,   
air, or other product whatsoever and without regard to the nature of material 
from which tubular material is fabricated; No-joint pipe and stripping of 
same, Pipewrapper, Caulker, Bander, Kettlemen, and men applying asphalt, 
Laykold, treating Creosote and similar-type materials (6-inch) pipe and 
over); Piping: resurfacing and paving of all ditches in preparation for 
laying of all pipes; Pipe laying of lateral sewer pipe from main or side  
sewer to buildings or structure (except Contactor may direct work be done 
under proper supervision); Pipe laying, leveling and marking of the joint 
used for main or side sewers and storm sewers; Laying of all clay, terra 
cotta, ironstone, vitrified concrete or other pipe for drainage; Placing and 
setting of water mains, gas mains and all pipe including removal of skids; 
Plaster Mortar Mixer/Pump; Pneumatic Impact Wrench; Portable Sawmill 
Operation: Choker setters, off bearers, and lumber handlers connected with  
clearing; Posthole Digger (Hand Held, Gas, Air and Electric); Power Broom 
Sweepers (Small); Preparation and Compaction of roadbeds for railroad track 
laying, highway construction, and the preparation of trenches, footings,  
etc., for cross-country transmission by pipelines, electrical transmission or 
underground lines or cables (by mechanical means); Raising of structure by 
manual or hydraulic jacks or other methods and resetting of structure in new 
locations, including all concrete work; Ramming or compaction; Riprap, 
Stonepaver, and Rock Slinger (includes  placement of stacked concrete, wet or 



G-11 

dry and loading, unloading, signaling, slinging and setting of other similar  
materials); Rotary Scarifier (including multiple head concrete chipping 
Scarifier); Salamander Heater, Drying of plaster, concrete mortar or other 
aggregate; Scaffold Erector Leadman; Scaffolds: (Swing and hanging) including  
maintenance thereof; Scaler; Septic Tank/Cesspool and Drain Fields Digger and 
Installer; Shredder/Chipper (tree branches, brush, etc.); Stripping and 
Setting Forms; Stripping of Forms: Other than panel forms which are to be  
re-used in their original form, and stripping of forms on all flat arch work; 
Tampers (Barko, Wacker, and similar type); Tank Scaler and Cleaners; Tarman; 
Tree Climbers and Trimmers; Trencher (includes hand-held, Davis T-66 and  
similar type); Trucks (flatbed up to and including 2 1/2 tons when used in 
connection with on-site Laborers'work; Trucks (Refuse and Garbage Disposal) 
from job site to dump); Vibra-Screed (Bull Float in connection with Laborers' 
work); Well Points, Installation of or any other dewatering system. 
 
  GROUP 2: Air Blasting; Appliance Handling (job site) (after delivery and 
unloading in storage area);  Asphalt Plant Laborer; Backfilling, Grading and 
all other labor connected therewith; Boring Machine; Bridge Laborer; Burning 
of all debris (crates, boxes, packaging waste materials); Chainman, Rodmen, 
and Grade Markers; Cleaning and Clearing of all debris; Cleaning, clearing, 
grading and/or removal for streets, highways, roadways, aprons, runways,  
sidewalks, parking areas, airports, approaches, and other similar 
installations; Cleaning or reconditioning of streets, ways, sewers and 
waterlines, all maintenance work and work of an unskilled and semi-skilled 
nature; Cleanup of Grounds and Buildings (other than "Light Clean-Up")  
(Janitorial Laborer); Clean-up of right-of-way; Clearing and slashing of 
brush or trees by hand or mechanical cutting; Concrete Bucket Tender 
Groundman) hooking and unhooking of bucket; Concrete Forms; moving, cleaning, 
oiling and carrying to the next point of erection of all forms; Concrete 
Products Plant Laborers; Conveyor Tender (conveying of building materials);  
Cribbers, Shorer, Lagging, Sheeting, and Trench Jacking and Bracing, Hand-
Guided Lagging Hammer Whaling Bracing; Crushed Stone Yards and Gravel and 
Sand Pit Laborers and all other similar plants; Demolition, Wrecking and 
Salvage Laborers: Wrecking and dismantling of buildings and all structures,   
with use of cutting or wrecking tools, burning or cutting, breaking away, 
cleaning and removal of all masonry, wood or metal fixtures for salvage or 
scrap, All hooking, unhooking, signaling of materials for salvage or scrap  
removed by crane or derrick; Digging under streets, roadways, aprons or other 
paved surfaces; Chuck Tender, Outside Nipper; Dry-packing of concrete 
(plugging and filling of she-bolt holes); Excavation, Preparation of street 
ways and bridges; Fence and/or Guardrail Erector: Dismantling and/or re-
installation of all fence; Finegrader; Firewatcher; Flagman (Coning, 
preparing, stablishing and removing portable roadway barricade devices); 
Signal Men on all construction work defined herein, including Traffic Control 
Signal Men at construction site; Garbage and Debris Handlers and Cleaners; 
Gas, Pneumatic, and Electric Tools, not listed Group 1 (except Rototiller); 
General Clean-up: sweeeping, cleaning, washdown, wiping of construction 
facility, and equipment (other than "Light Clean-up" [Janitorial] Laborer); 
General Excavation and Grading (all labor connected therewith); Digging of 
trenches, ditches and manholes and the leveling, grading and other 
preparation prior to laying pipe or conduit for any purpose; Excavations and 
foundations for buildings, piers, foundations and holes, and all other 
construction; General Laborer; Ground and Soil Treatment Work (Pest Control);  
Junk Yard Laborers (same as Salvage Yard); Landscape Nursery Laborers; Laser 
Beam "Target Man" in connection with Laborers' work; Layout Person for 
Plastic (when work involves waterproofing for waterponds, artificial lakes 
and reservoirs); Limbers, Brush Loaders, and Pilers; Loading, Unloading, 
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carrying, distributing and handling of all rods and material for use in 
reinforcing concrete construction (except when a derrick or outrigger 
operated by other than hand power is used); Loading, unloading, sorting,  
stockpiling, handling and distribution of water mains, gas mains and all 
pipes; Loading and unloading of all materials, fixtures, furnishings and 
appliances from point of delivery to stockkpile to point of installation; 
hooking and signalling from truck, conveyance or stockpile; Material Yard 
Laborers; Pipelayer Tender; Pipewrapper, Caulker, Bander, Kettlemen, and men 
applying asphalt, Laykold, Creosote, and similar-type materials (pipe under 6  
inches); Plasterer Laborer (including Hod Carrier); Preparation, construction 
and maintenance of roadbeds and sub-grade for all paving, including 
excavation, dumping, and spreading of sub-grade material; Prestressed or 
precast concrete slabs, walls, or sections: all loading, unloading,  
stockpiling, hooking on of such slabs, walls or sections; Quarry Laborers; 
Railroad, Streetcar, and Rail Transit Maintenance and Repair; Removal of 
surplus material; Roustabout; Rubbish Trucks in connection with Building  
Construction Projects (excluding clearing, grubbing, and excavating); Salvage 
Yard: All work connected with cutting, cleaning, storing, stockpiling or 
handling of materials, all cleanup, removal of debris, burning, back-filling 
and landscaping of the site; Sandblasting (Pot Tender):  Hoses and pots or 
markers; Scaffolds: Erection, planking and removal of all scaffolds used for 
support for lathers, plasters, brick layers, masons, and other construction   
trades crafts; Scaffolds: (Specially designed by carpenters) laborers shall 
tend said carpenter on erection and dismantling thereof, preparation for 
foundation or mudsills, maintenance; Scraping of floors; Screeds: Handling of 
all screeds to be reused; handling, dismantling and conveyance of screeds; 
Setting, leveling and securing or bracing of metal or other road forms and 
expansion joints; Sheeting Piling/trench shoring (handling and placing of 
skip sheet or wood plank trench shoring); Ship Scalers; Sign Erector 
(subdivision traffic, regulatory, and street-name signs); Sloper; Slurry Seal 
Crews (Mixer Operator, Applicator, Squeegee Man, Shuttle Man, Top Man);   
Snapping of wall ties and removal of tie rods; Soil Test operations of semi 
and unskilled labor such as filling sand bags; Striper (Asphalt, Concrete or 
other Paved Surfaces); Tagging and Signaling of all building materials into   
high-rise units; Tool Room Attendant (Job Site); Traffic Delineating Device 
Applicator; Underpinning, lagging, bracing, propping and shoring, loading, 
signaling, right-of-way clearance along the route of movement, The clearance 
of new site, excavation of foundation when moving a house or structure from 
old site to new site; Utilities employees; Water Man; Waterscape/Hardscape 
Laborers; Wire Mesh Pulling (all concrete pouring operations); Wrecking,   
stripping, dismantling and handling concrete forms an false work. 
 
  GROUP 3: Licensed Powdermen; Driller (Track, Diamond Core, and Wagon) 
(Ingersoll-Rand ECM-350/ECM-635/ECM-635/ECM660, Sandvik Pantera HL 1500, 
Atlas-Copco ROC 7F); Driller (Joydrill Model TWM-2A, Gardner Denver Dri-143 
and similar type drills) (in accordance with the Memorandum of Understanding 
between the Laborers and Operating Engineers dated at Miami, Florida, 
February 3, 1954); Driller(Mechanical) (Not ocvered elsewhere) (including 
multiple unit) (Ingersoll-Rand DM45E/DM50E/LM-100/LM-600C, Gardner-Denver 
SCH2500/SCH3500 BV, Furukawa HCR-C300, Tamrock Drilltech CHA 800/DHH 
850/Tamrock Commando)(similar and Replacement equipment thereof); Drilling 
for blasting; Operation of all rock and concrete drills and Jack Hammers,  
including handling, carrying, laying out of hose. (Ingersoll-Rand 
DM45E/DM50E/LM-100/LM-600C. Gardner-Denver SCH2500/SCH3500 BV Furukawa HCR-
C300, Tamrock Drilltech CHA 800/DHH 850/Tamrock Commando, Pantera 900, 1100 
and 1500, Ranger 700, Super Tiger 700), (similar and replacement equipment 
thereof); Drilling (Mechanical) on the site or along the right-of-way as well 



G-13 

as access roads, reservoirs, including areas adjacent or pertinent to 
construction sites. 
 
  GROUP 4: Gunnite Operator; High Scaler (working suspended), Pipelaying. 
 
  GROUP 5: Window Washer (Outside) (Working from bosun's chair and/or cable-
suspended scaffold or work platform). 
  
  GROUP 6: Light/Final Clean-Up. 
---------------------------------------------------------------- 
 LABO0368-002 10/01/2007 
 
                                   Rates          Fringes 
 
Landscape & Irrigation    
Laborers   
     GROUP 1.....................$ 19.86             7.32 
     GROUP 2.....................$ 20.36             7.32 
     GROUP 3.....................$ 16.46             7.32 
 
LABORERS CLASSIFICATIONS 
 
  GROUP 1: Installation of non-potable permanent or temporary irrigation 
water systems performed for the purposes of Landscaping and Irrigation 
architectural horticultural work; the installation of drinking fountains and 
permanent or temporary irrigation systems using potable water for Landscaping 
and Irrigation architectural horticultural purposes only. This work includes 
(a) the installation of all heads, risers, valves, valve boxes, vacuum 
breakers (pressure and non-pressure), low voltage electrical lines and, 
provided such work involves electrical wiring that will carry 24 volts or 
less, the installation of sensors, master control panels, display boards, 
junction boxes, conductors, including all other components for controllers,   
(b) and metallic (copper, brass, galvanized, or similar) pipe, as well as PVC 
or other plastic pipe including all work incidental thereto, i.e., unloading, 
handling and distribution of all pipes fittings, tools, materials and  
equipment, (c) all soldering work in connection with the above whether done 
by torch, soldering iron, or other means; (d) tie-in to main lines, thrust 
blocks (both precast and poured in place), pipe hangers and supports  
incidental to installation of the entire irrigation system,(e) making of 
pressure tests, start-up testing, flushing, purging, water balancing, placing 
into operation all irrigation equipment, fixtures and appurtenances installed  
under this agreement, and (f) the fabrication, replacement, repair and 
servicing oflandscaping and irrigation systems. Operation of hand-held gas, 
air, electric, or self-powered tools and equipment used in the performance of 
Landscape and Irrigation work in connection with architectural horticulture; 
Choke-setting, signaling, and rigging for equipment operators on job-site in 
the performance of such Landscaping and Irrigation work; Concrete work (wet 
or dry) performed in connection with such Landscaping and Irrigation work. 
This work shall also include the setting of rock, stone, or riprap in 
connection with such Landscape, Waterscape, Rockscape, and Irrigation work; 
Grubbing, pick and shovel excavation, and hand rolling or tamping in 
connection with the performance of such Landscaping and Irrigation work; 
Sprigging, handseeding, and planting of trees, shrubs, ground covers, and 
other plantings and the performance of all types of gardening and  
horticultural work relating to said planting; Operation of flat bed trucks up 
to and including 2 1/2 tons).: 
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  GROUP 2. Layout of irrigation and other non-potable irrigation water 
systems and the layout of drinking fountains and other potable irrigation 
water systems in connection with such Landscaping and Irrigation work. This  
includes the layout of all heads, risers, valves, valve boxes, vacuum 
breakers, low voltage electrical lines, hydraulic and electrical controllers, 
and metallic (coppers, brass, galvanized, or similar) pipe, as well as PVC or 
other plastic pipe.  This work also includes the reading and interpretation 
of plans and specifications in connection with the layout of Landscaping, 
Rockscape, Waterscape, and Irrigation work; Operation of Hydro-Mulching 
machines (sprayman and driver), Drillers, Trenchers (riding type, Davis T-66, 
and similar) and fork lifts used in connection with the performance of such  
Landscaping and Irrigation work; Tree climbers and chain saw tree trimmers, 
Sporadic operation (when used in connection with Landscaping, Rockscape, 
Waterscape, and Irrigation work) of Skid-Steer Loaders (Bobcat and similar), 
Cranes (Bantam, Grove, and similar), Hoptos, Backhoes, Loaders, Rollers, and 
Dozers (Case, John Deere, and similar), Water Trucks, Trucks requiring a 
State of Hawaii Public Utilities Commission Type 5 and/or type 7 license, 
sit-down type and "gang" mowers, and other self-propelled, sit-down operated 
machines not listed under Landscape & Irrigation Maintenance Laborer; 
Chemical spraying using self-propelled power spraying equipment (200 gallon 
capacity or more). 
 
  GROUP 3: Maintenance of trees, shrubs, ground covers, lawns and other 
planted areas, including the replanting of trees, shrubs, ground covers, and 
other plantings that did not "take" or which are damaged; provided, however, 
that re-planting that requires the use of equipment, machinery, or power 
tools shall be paid for at the rate of pay specified under Landscape and 
Irrigation Laborer, Group 1; Raking, mowing, trimming, and runing, including 
the use of "weed eaters", hedge trimmers, vacuums, blowers, and other hand-
held gas, air, electric, or self-powered tools, and the operation of lawn 
mowers (Note: The operation of sit-down type and "gang" mowers shall be paid 
for at the rate of pay specified under Landscape & Irrigation Laborer, 
  Group 2); Guywiring, staking, propping, and supporting trees; Fertilizing, 
Chemical spraying using spray equipment with less than 200 gallon capacity, 
Maintaining irrigation and sprinkler systems, including the staking, 
clamping, and adjustment of risers, and the adjustment and/or replacement of 
sprinkler heads, (Note: the cleaning and gluing of pipe and fittings shall be 
paid for at the rate of pay specified under Landscape & Irrigation 
Laborer(Group 1); Watering by hand or sprinkler system and the peformance of 
other types of gardening, yardman, and horticultural-related work. 
---------------------------------------------------------------- 
 LABO0368-003 09/03/2007 
 
                                   Rates          Fringes 
 
Underground Laborer   
     GROUP 1.....................$ 26.80            14.15 
     GROUP 2.....................$ 28.30            14.15 
     GROUP 3.....................$ 28.80            14.15 
     GROUP 4.....................$ 29.80            14.15 
     GROUP 5.....................$ 30.15            14.15 
     GROUP 6.....................$ 30.40            14.15 
     GROUP 7.....................$ 30.85            14.15 
 
GROUP 1: Watchmen; Change House Attendant. 
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  GROUP 2: Swamper; Brakeman; Bull Gang-Muckers, Trackmen; Dumpmen (any 
method); Concrete Crew (includes rodding and spreading); Grout Crew; 
Reboundmen 
 
  GROUP 3: Chucktenders and Cabletenders; Powderman (Prime House); 
Vibratorman, Pavement Breakers 
 
  GROUP 4: Miners - Tunnel (including top and bottom man on shaft and raise 
work); Timberman, Retimberman (wood or steel or substitute materials 
thereof); Blasters, Drillers, Powderman (in heading); Microtunnel Laborer; 
Headman; Cherry Pickerman (where car is lifted); Nipper; Grout Gunmen; Grout 
Pumpman & Potman; Gunite, Shotcrete Gunmen & Potmen; Concrete Finisher (in 
tunnel); Concrete Screed Man; Bit Grinder; Steel Form Raisers & Setters; High 
Pressure Nozzleman; Nozzleman (on slick line); Sandblaster-Potman   
(combination work assignment interchangeable); Tugger 
 
  GROUP 5: Shaft Work & Raise (below actual or excavated ground level); 
Diamond Driller; Gunite or Shotcrete Nozzleman; Rodman; Groundman 
 
  GROUP 6: Shifter 
 
  GROUP 7: Shifter (Shaft Work & Raiser) 
---------------------------------------------------------------- 
 PAIN1791-001 07/01/2008 
 
                                   Rates          Fringes 
 
Painters:   
     Brush.......................$ 30.25            21.90 
     Sandblaster; Spray..........$ 30.25            21.90 
---------------------------------------------------------------- 
* PAIN1889-001 07/01/2008 
 
                                   Rates          Fringes 
 
Glaziers.........................$ 28.80            22.12 
---------------------------------------------------------------- 
 PAIN1926-001 03/02/2008 
 
                                   Rates          Fringes 
 
Soft Floor Layers................$ 26.00            19.60 
---------------------------------------------------------------- 
 PAIN1944-001 01/01/2008 
 
                                   Rates          Fringes 
 
Taper............................$ 36.00            16.30 
---------------------------------------------------------------- 
 PLAS0630-001 09/03/2007 
 
                                   Rates          Fringes 
 
Plasterer........................$ 33.94            16.17 
---------------------------------------------------------------- 
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 PLAS0630-002 09/03/2007 
 
                                   Rates          Fringes 
 
Cement Masons:   
     Cement Masons...............$ 33.10            16.17 
     Trowel Machine Operators....$ 33.25            16.17 
---------------------------------------------------------------- 
 PLUM0675-001 07/06/2008 
 
                                   Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter & Sprinkler Fitter...$ 34.10            20.33 
---------------------------------------------------------------- 
 ROOF0221-001 04/29/2007 
 
                                   Rates          Fringes 
 
Roofers (Including Built Up,    
Composition and Single Ply)......$ 31.10            13.83 
---------------------------------------------------------------- 
 SHEE0293-001 09/02/2007 
 
                                   Rates          Fringes 
 
Sheet metal worker...............$ 35.97            16.59 
---------------------------------------------------------------- 
  SUHI1997-002 09/15/1997 
 
                                   Rates          Fringes 
 
Drapery Installer................$ 13.60             1.20 
   
FENCE ERECTOR (Chain Link    
Fence)...........................$  9.33             1.65 
---------------------------------------------------------------- 
 
RIGGERS; WELDERS - Receive rate prescribed for craft performing operation to 
which rigging or welding is incidental. 
---------------------------------------------------------------- 
Unlisted classifications needed for work not included within the scope of the 
classifications listed may be added after award only as provided in the labor 
standards contract clauses(29 CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates listed under the 
identifier do not reflect collectively bargained wage and fringe benefit 
rates.  Other designations indicate unions whose rates have been determined 
to be prevailing. 
 
---------------------------------------------------------------- 
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  WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on a wage 
determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries 
of surveys, should be with the Wage and Hour Regional Office for the area in 
which the survey was conducted because those Regional Offices have 
responsibility for the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described in 2.) and 
3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal process described 
here, initial contact should be with the Branch of Construction Wage 
Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party 
(those affected by the action) can request review and reconsideration from 
the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). 
Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested 
party's position and by any information (wage payment data, project 
description, area practice material, etc.) that the requestor considers 
relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested 
party may appeal directly to the Administrative Review Board (formerly the 
Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
           END OF GENERAL DECISION 
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SPECIAL CONTRACT REQUIREMENTS 
 
 The following Special Contract Requirements amend and supplement the Standard 
Specifications for Construction of Roads and Bridges, on Federal Highway Projects (FP-96), 
Department of Transportation, Federal Highway Administration. 

 
Section 101. - TERMS, FORMAT, AND DEFINITIONS 

 
101.02  Specifications Format.  Delete the third and fourth paragraphs and substitute the 
following: 
 
Division 150 consists of project contract requirements that are applicable to all contracts.  Work 
under Division 150 is paid for directly or indirectly according to Subsection 109.05 and the 
Section ordering the work.  When there is no pay item in the bid schedule, no direct payment is 
made. 
 
Divisions 200 through 600 consist of construction contract requirements for specific items of 
work.  Work under these Divisions is paid for directly or indirectly according to Subsection 
109.05 and the Section ordering the work. 
 
101.03  Abbreviations. 
 
(b) SI symbols.  Add the following: 
 

English Unit symbols. 
 

A — Ampere electric current 
ac. — Acre area 
BTU — British Thermal Unit energy 
cu. in. or in3   — cubic inches volume 
cu. ft., cf, ft3 or CUFT — cubic feet volume 
cu. yd., cy, yd3 or CUYD — cubic yards volume 
D — Day time 
deg. or º — Degree plane angle 
Fc — foot-candles luminous intensity 
fl. oz. — fluid ounces volume 
ft. or ' — foot or feet length 
gal. or GAL — Gallon volume 
H — Henry inductance 
hr. or HR  — Hour time 
Hz — hertz (s-1) frequency 
in. or "  inch or inches length 
K — Kelvin temperature 
lb or LB, lbs — pound, pounds mass 
Lbf — pound-force force 
lnft or LNFT  linear foot Length 
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mi. — Miles Length 
min. or m — Minute Time 
min. or ' — Minute plane angle 
ºF — degrees Fahrenheit Temperature 
oz. — Ounces Mass 
Psi — pounds/square inch Pressure 
Q — cubic feet/second flow rate 
sec. or s — Second Time 
sec. or " — Second plane angle 
sq. in. or in2   — square inches Area 
sq. ft., sf, ft2 or SQFT — square feet Area 
sq. yd., sy, yd2 or SQYD — square yards Area 
Sta.  — Station Length 
T — short ton (2000 lbs) Mass 
V — volt (W/A) electric potential 
W — watt (J/s) Power 
YD — yard or yards Length 
Ω — ohm V/A electric resistance 

 
101.04  Definitions. 
 
Suitable Material - Add the following: 
 
Suitable material may necessitate drying, the addition of moisture, reduction in size, screening, 
or other common methods of manipulation prior to use.  Suitable material includes the 
classification(s) of materials, resulting R-values and other characteristics, for which the project 
was designed. 
 
Unsuitable Material - Delete the text and substitute the following: 
 
Material which the CO determines to be unsuitable for use in the construction of foundations, 
embankments, or roadbeds.  Unsuitable materials generally include muck and soils with high 
organic contents. 

 
Section 102. - BID, AWARD, AND EXECUTION OF CONTRACT 

 
102.03  Bid Guarantee. 
 
(a) General.  Delete the first sentence and substitute the following:   
 
Submit a bid guarantee of 20 percent of the amount of the bid or $3 million, whichever is less. 
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102.06  Performance and Payment Bonds.  Delete the first paragraph including lines (a), (b), 
and (c), and substitute the following: 
 
FAR Clause 52.228-15 - Performance and Payment Bonds - Construction is supplemented as 
follows:  Furnish a performance bond and a payment bond in the penal amounts of 100 percent 
of the original contract price. 

 
Section 103. - SCOPE OF WORK 

 
103.03  Value Engineering.  Delete the second paragraph and substitute the following: 
 
Before undertaking significant expenditures, provide the CO with a written description of the 
value engineering change proposal (VECP) concept.  Within 14 days, the CO will inform the 
Contractor as to whether the concept appears to be viable or if the concept is unacceptable.  If the 
CO indicates that the concept appears to be viable, prepare and submit the formal VECP 
proposal. 
 
103.05  Partnering.  Delete the last sentence of the fourth paragraph and substitute the 
following: 
 
The Government's share will not exceed $5,000. 
 

Section 104. - CONTROL OF WORK 
 
104.03  Specifications and Drawings.  Add the following: 
 
(c) As-built working drawings.  Prepare and furnish as-built working drawings prior to final 
acceptance.  The Government will provide one set of 11 x 17 inch contract drawings to be used 
exclusively for recording the as-built details of the project.  Mark plans on title sheet “As-Built 
Plans”.  Use red ink to record the information described below. 
 
Note all additions or revisions to the location, character and dimensions of the prescribed work 
shown on the contract drawings.  Location changes are to be shown in the same coordinate 
system used for the staking notes.  Strikeout all details shown that are not applicable to the 
completed work.  Check and initial all plan sheets that were incorporated into the completed 
work without change. 
 
Retain the drawings at the project site and, as work progresses, continuously update them to 
reflect the as-built details.  Submit a copy of the updated as-built drawings at least every 30 days 
to the CO for review for compliance with these specifications. 
 
As a minimum, show the following information on the as-built drawings: 
 

(1) Title Sheet 
(a) Name of contractor. 
(b) Name of Project Engineer. 
(c) Project completion date. 
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(d) Revisions to project length. 
(e) Revisions to begin and end stations of project. 
(f) Revisions to index to sheets. 
(g) Strikeout any schedules or options not awarded. 
(h) A note stating “All work was constructed as designed unless otherwise noted.” 

 
(2) Typical section(s) 

(a) Revisions in dimensions. 
(b) Revisions in materials. 
(c) Revisions in station ranges. 
(d) Revisions to begin and end stations of project, and length of project. 
(e) Revisions to station equations. 
(f) Revisions to slope ratio and curve widening tables. 
(g) Revisions to any notes. 

 
(3) Summary of Quantities and Tabulation Sheets 

(a) Revisions to all quantities, locations, notes/remarks, including totals. 
(b) Strikeout unused pay items. 
(c) Revisions to application rates. 
(d) Revisions to location, type, end treatments, riprap, skew, on drainage summary. 

 
(4) Control Sheets 

(a) Show any control that was removed, destroyed, established, according to subsections 
107.02, paragraph 2; 152.02, paragraph 2; and 152.03. 

(b) Use a unique naming convention for newly established control points.  Do not reuse 
CFL control point numbers. 

 
(5) Plan and profile and layout sheets 

(a) Revisions to the alignment; grades, elevations and stationing of intersection PIs; 
station equations and superelevation. 

(b) Major changes in the construction limits; particularly changes requiring additional 
design, additional right of way, or contract modifications.  (Show information on plan 
and profile, layout sheets, and right of way plans if applicable.). 

(c) Changes in permanent rights of way caused by acquisition during construction.  
(Show information on plan and profile, layout sheets, and right of way plans if 
applicable).  In addition, annotate any construction completed according to 
agreements made with landowners during construction. 

(d) Revisions in location, type and grade of road approaches. 
(e) Revisions in locations of sub-excavation and roadway obliteration. 
(f) Location, type and elevation of all constructed or relocated utilities, aerial and 

underground.  Location, type and elevation of utilities not previously or inaccurately 
mapped, but encountered during construction, indicated as “approximate” or “as 
mapped”.  (Show information on plan and profile and layout sheets and utilities plans 
if applicable). 

(g) Location, size and type of underdrains. 
(h) Location, number and type of horizontal, lateral, trench and blanket drains. 
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(i) Revisions to culvert diameter, length, type, stationing, skew, riprap and end 
treatments. 

(j) Length of culvert extension, skew, and offset from centerline to the ends of extended 
culverts. 

(k) Channel changes. 
(l) Location of monuments and permanent references replaced according to subsection 

107.02. 
(m) Location, length and type of fencing. 
(n) Location, length, stationing and type of walls. 
(o) Location, length, stationing and end treatment of roadside design features, including, 

but not limited to, guardrail, guardwall, signs, fences, gates, etc. 
(p) Revisions in location of pavement markings. 
(q) Revisions to parking areas or turnouts location. 
(r) Revisions in location, type and length of curbs, sidewalks, and accessible ramps. 
(s) Revisions to any notes. 
(t) Revisions to permanent erosion control measures. 

 
(6) Structural Sheets 

(a) Stationing of bridge ends. 
(b) Revisions to footing and seal elevations. 
(c) Pile length, size, type and tip elevation. 
(d) Modifications and repairs to drilled shafts. 
(e) Any changes in plan or dimensions including any major changes in reinforcing. 

 
(7) Standards, Details, and Specials 
Revisions to notes, dimensions, locations, and materials. 

 
No direct payment will be made for preparing and furnishing as-built working drawings.  A 
retention of 1% of payment due will be withheld from project pay estimates if the Contractor has 
not kept current the designated set of as-built plans.  In addition, a retention of 1/10th of 1% of 
the contract amount paid to date will be withheld at the end of the project until the set of as-built 
plans has been submitted to and accepted by the Project Engineer.  The final completed as-built 
working drawings must be submitted to and accepted by the Contracting Officer before final 
acceptance will be granted on the project. 
 

Section 105. - CONTROL OF MATERIAL 
 
105.01  Source of Supply and Quality Requirements.  Add the following: 
 
Submit samples of materials for quality verification testing for materials required to conform to 
Sections 703, 704, and 705. 
 
Materials containing petroleum-based solvents such as cutback asphalts and traffic paints may be 
restricted from use by local laws or ordinances in certain geographic areas.  Upon presenting 
proof of such restrictions, alternate materials considered acceptable to the CO may be substituted 
for the materials specified in the contract. 
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There is no water source available in the Kealia Pond Wildlife Refuge for the contractor to use.  
The contractor will be responsible for locating a water source. 
 
105.02  Local Material Sources 
(c) Contractor-Located sources.  Add the following to the end of the first paragraph: 

 
For Contractor-located, non-commercial sources, secure environmental clearances according to 
Subsection 107.10. 
 
105.04  Storing and Handling Material. 
 
Add the following after the third sentence of the second paragraph: 
 
For Contractor-located, non-commercial staging, storing, and material handling areas, secure 
environmental clearances according to Subsection 107.10. 
 
Add the following at the end of the subsection: 
 
No material and/or equipment shall be stockpiled or otherwise stored within the highway right-
of-way, except at locations designated in writing and approved by the CO in cooperation with the 
HDOT District Engineer. 
 

Section 106. - ACCEPTANCE OF WORK 
 
106.01  Conformity with Contract Requirements.  Delete the text and substitute the following: 
 
Follow the requirements of FAR Clause 52.246-12 Inspection of Construction. 
 
References to standard test methods of AASHTO, ASTM, GSA, and other recognized standard 
authorities refer to the methods in effect on the date of solicitation for bids. 
 
Perform all work to the lines, grades, cross-sections, dimensions, and processes or material 
requirements shown on the plans or specified in the contract. 
 
Incorporate manufactured materials into the work according to the manufacturer’s 
recommendations or to these specifications, whichever is more strict. 
 
Plan dimensions and contract specification values are the values to be strived for and complied 
with as the design values from which any deviations are allowed.  Perform work and provide 
material that is uniform in character and reasonably close to the prescribed value or within the 
specified tolerance range.  The purpose of a tolerance range is to accommodate occasional minor 
variations from the median zone that are unavoidable for practical reasons. 
 
When standard manufactured items are specified (such as fence, wire, plates, rolled shapes, pipe 
conduits, etc., that are identified by gauge, unit mass, section dimensions, etc.), the identification 
will be considered to be nominal masses or dimensions.  Unless specific contract tolerances are 
noted, established manufacturing tolerances will be accepted. 
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The Government may inspect, sample, or test all work at any time before final acceptance of the 
project.  When the Government tests work, copies of test reports are furnished to the Contractor 
upon request.  Government tests may or may not be performed at the work site.  If Contractor 
testing and inspection is verified by the Government, the Contractor’s results may be used by the 
Government to evaluate work for acceptance.  Do not rely on the availability of Government test 
results for process control. 
 
Acceptable work conforming to the contract will be paid for at the contract unit bid price.  Four 
methods of determining conformity and accepting work are described in Subsections 106.02 to 
106.05 inclusive.  The primary method of acceptance is specified in each Section of work.  
However, work may be rejected at any time it is found by any of the methods not to comply with 
the contract. 
 
Remove and replace work that does not conform to the contract, or to prevailing industry standards 
where no specific contract requirements are noted, at no cost to the Government. 
 
(a) Disputing Government test results. If the accuracy of Government test results is disputed, 
promptly inform the CO.  If the dispute is unresolved after reasonable steps are taken to resolve 
the dispute, further evaluation may be obtained by written request.  Include a narrative describing 
the dispute and a proposed resolution protocol that addresses the following: 
 

(1) Sampling method 
(2) Number of samples 
(3) Sample transport 
(4) Test procedures 
(5) Testing laboratories 
(6) Reporting 
(7) Estimated time and costs 
(8) Validation process 

 
If the evaluation requires additional sampling or testing be performed, mutually agree with the 
Government on witnessing procedures and on sampling and testing by a third party laboratory.  
Use a third party laboratory accredited by the AASHTO accreditation program.  Provide proof of 
the laboratory’s accreditation for the test procedures to be used.  Do not use the same laboratory 
that produced the disputed Government test results or that produced the test results used as a 
basis for the dispute. 
 
The CO will review the proposed resolution protocol and may modify it before final approval 
and execution. 
 
The Government will use the approved resolution protocol test results to determine the validity 
of the disputed testing.  If the Government test results are validated, the Contractor will be 
responsible for all costs associated with developing and performing the resolution protocol.  If 
the Government test results are not validated, the Government will be responsible for all costs 
associated with developing and performing the resolution protocol.  If the validity of the 
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Government test results cannot be determined, the Contractor and Government will equally share 
all costs associated with developing and carrying out the resolution protocol. 
 
(b) Alternatives to removing and replacing non-conforming work.  As an alternative to 
removal and replacement, the Contractor may submit a written request to: 

(1) Have the work accepted at a reduced price; or 
(2) Be given permission to perform corrective measures to bring the work into conformity. 

 
The request must contain supporting rationale and documentation.  Include references or data 
justifying the proposal based on an evaluation of test results, effect on service life, value of 
material or work, quality, aesthetics, and other tangible engineering basis.  The CO will determine 
disposition of the nonconforming work. 
 
Where sample/testing procedures make reference to AASHTO, ASTM, or other standards 
(designated as FLH T), the procedure as modified in the Materials Manual shall govern.  Where 
the specifications make reference to AASHTO Test T11, "Procedure B - Washing Using a 
Wetting Agent" shall be the procedure followed. 
 
Delete references made to AASHTO T-238 or T-239 and substitute with ASTM D 2922 and 
D3017 or AASHTO T-310.  When AASHTO Test T310is referenced, “Direct Transmission 
Method of In-Place Nuclear Density and Moisture Content” shall be the procedure followed. 
 
Reference to the Materials Manual means the Federal Lands Highway “Field Materials Manual, 
U.S. Department of Transportation, Federal Highway Administration,” Publication No. FHWA-
FL-91-002, dated March 1991, revised March 1994, and all amendments and supplements 
thereto.  Copies are available from the Materials Engineer, Federal Highway Administration, 
Central Federal Lands Highway Division, Materials Branch, P.O. Box 25246, Denver, Colorado 
80225-0246, Telephone: (720) 963-3537. 
 
106.03  Certification.  Add the following after the first paragraph: 
 
Other than references in or to the FAR or Federal Law, when this contract references 
certifications; certificates; or certified documents, equipment or individuals, these references are 
not certifications within the meaning of Section 4301 of Public Law 104-106, the National 
Defense Authorization Act for Fiscal Year 1996.  These references simply refer to 
documentation of peripheral contract requirements required to be validated by an individual or 
organization having unique knowledge or qualifications to perform such validation. 
 
Add the following after the second paragraph: 
 
See Table 106-3 for Schedule for Full or Partial Acceptance by Material Certification.  Submit 
certification and sample of material for testing as required. 
 
(a) Production certification.  Delete items (2) through (5) and substitute the following: 
 

(2) Lot number or other means of cross-referencing to the manufacturer's inspection and 
testing system 
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(3) Substantiating evidence that the material conforms to the contract quality requirements 
as required by FAR 46.105(a)(4), including all of the following: 

 
(a) Test results on material from the same lot and documentation of the inspection and 
testing system 

 
(b) Manufacturer's statement that the material complies with all contract requirements 

 
(c) Manufacturer's signature or other means of demonstrating accountability for the 
certification 

 
106.05  Statistical Evaluation of Work and Determination of Pay Factor (Value of Work).   
 
(b) Acceptance.  Delete the last sentence of the second paragraph and substitute the following: 
 
If a lot is concluded or terminated with fewer than five samples, the samples will be combined 
with those of an adjacent lot.  In the event there is no adjacent lot, the material will be accepted 
according to Subsection 106.04. 
 
Delete the third paragraph and substitute the following: 
 
If the current pay factor of a lot falls below 0.90, terminate production.  The current lot is 
terminated at this point and the material represented by the lot will be accepted as provided in the 
following paragraphs.  After the Contractor has taken effective actions to improve the quality of 
the production, production may resume and a new lot will begin. 
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Table 106-3 
Schedule For Full or Partial Acceptance by Materials Certification 

Frequency Section Description Material Material Property 
Or Specification Certification Sample 

306 Dust Palliative 
Magnesium Chloride, 

Emulsified Asphalt, Lignin 
Sulfonate, Calcium Chloride 

As specified 1 per shipment First shipment 

308 Minor Crushed Aggregate Crushed Aggregate Source, Quality and Gradation 1 per source 1 per source 

402 and 417 
Minor Hot Asphalt 

Concrete, Minor Cold 
Asphalt Mix 

Aggregate Asphalt Mix Source quality, Gradation, 
Stability, and Grade 1 per mix 1 per source 

634 and 635 
Permanent Pavement 
Markings, Temporary 

Traffic Control 

634.02 as applicable,  
635 as applicable As specified 1 per source ----- 

701 Hydraulic Cement 
Portland Cement, Blended 

Hydraulic Cement and 
Masonry Cement 

AASHTO M 85, M 240,  
and ASTM C 91 1 per shipment 1 per 100 tons 

702.01 Asphalt Material Asphalt Cement AASHTO M 20, M 226,  
MP 1 or as applicable 1 per shipment 1 per shipment 

702.02 Asphalt Material Cut-back Asphalt AASHTO M 81 or  
M 82 as applicable 1 per shipment 1 per shipment 

702.03 Asphalt Material Emulsified Asphalt AASHTO M 140 or  
M 208 as applicable 1 per shipment 1 per shipment 

702.05 Asphalt Material 

Asphalt Materials used  
for Damproofing and 

Waterproofing  
Concrete Surfaces 

As specified for each  
type of asphalt material 1 per shipment ----- 

702.06 Recycling Agent As specified As applicable 1 per shipment 1 per shipment 
702.08 Antistrip As specified As applicable 1 per shipment ----- 

706 Concrete and Plastic Pipe As specified As applicable 1 per shipment ----- 
707 Metal Pipe  Metal Pipe as specified As applicable 1 per shipment ----- 

708 Paint As specified As applicable 1 per batch\lot 1 sample for quantities >25 
gallons 
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709 Reinforcing Steel and Wire 
Rope As specified As applicable 1 per shipment 

For 709.01 & 709.03 
submit 3, 3-foot bars  

of each size and grade  
of bar furnished. 

 
709.02 submit 1  
6-foot length for  

each size furnished 
710 Fence and Guardrail As specified As applicable 1 per shipment ----- 

711 Concrete Curing Material 
and Admixtures As specified As applicable 1 per material source 

per material type ----- 

712 Joint Material (all) As specified As applicable 1 per shipment ----- 

713 Roadside Improvement 
Materials (all) As specified As applicable 1 per shipment ----- 

714 Geotextile and 
Geocomposite Drain As specified As applicable 1 per shipment 1 per project per type 

715 Piling As specified As applicable 1 per shipment ----- 

716 Material for Timber 
Structures Timber and Hardware As applicable 1 per shipment ----- 

717 Structural Metal As specified As applicable 1 per shipment 

717.01(e) minimum  
6 per shipment for  

each size used. 
 

717.10 
1 per project 

718 Traffic Signing and  
Marking (all) As specified As applicable 1 per shipment ----- 

720 Structural Wall and 
Stabilized Materials (all) As specified As applicable 1 per shipment per 

material type ----- 

721 Electrical and Illumination 
Material (all) As specified As applicable 1 per shipment per 

material type ----- 

722 Anchor Material As specified As applicable 1 per shipment per 
material type ----- 

725 Miscellaneous materials As specified As applicable 1 per shipment per 
material type ----- 
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Section 107. - LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 
107.01 Laws to be Observed.  Add the following: 
 
The Contractor shall know and apply/comply with Federal, State, and Local Barrier Free and 
ADA Technical and program requirements. 
 
The Government has obtained Hawaii DOT approval of the plans to initiate the application for 
the Use and Occupancy Permit to perform work within the State right-of-way.  Obtain the Use 
and Occupancy permit by applying at the following address: 

 
Hawaii Department of Transportation- Maui District 
650 Palapala Drive 
Kahului, Maui, Hawaii 96732 
Phone: (808) 873-3535 

 
Provide the following information:  
 
a. Applicant's Name, Organization, Address, and Telephone Number.  
 
b. Location in the highway, from cross road to another.  
 
c. Date and Time of construction.  
 
d. Certificate of insurance. Applicant to procure, at his own expense, and keep in force at all 
times when work permitted under said permit is being done, a policy or policies of public 
liability and property damage insurance, naming the State as a co-insured, covering the entire 
work to be done under said permit and for at least the minimum coverage set forth hereinafter.  
 
Bodily Injury or Death:  
$100,000 minimum limit, one person 
$300,000 minimum limit, each accident  
 
Property Damage:  
$50,000 minimum limit, each accident 
 
Applicant will submit a certificate of insurance at the time of application. 
 
e. Non-refundable $10.00 fee. 

 
f. Two(2)set of plans.  

 
There is a minimum seven (7) working days prior to the date of the construction if you wish to 
apply by phone. Less than seven (7) working days, apply at the Oahu District Office in person. 
Permit usually takes one (1) day to process. 
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107.02  Protection and Restoration of Property and Landscape.  Add the following after the 
third paragraph: 
 
Do not excavate into the dunes.  All disturbances shall be contained in the fenced corridor and      
within construction limits.  Traffic control access corridor shown on the plans shall be restored to 
natural ground upon completion of the project.  All heavy vehicle and equipment tracks shall be 
removed. 
 
Do not excavate, remove, damage, alter, or deface any nesting encountered during construction.  
If nesting is encountered, suspend operations around the nesting area, notify the CO immediately 
of the findings, and continue operations in other areas.  CO in conjunction with Kealia Pond 
Wildlife Manager will evaluate the nesting area.   Contractor shall control the actions of the 
employees and subcontractors on the project to ensure that protected sites are not disturbed or 
damaged.  The CO will inform the Contractor when operations may resume at the nesting area. 
 
107.03  Bulletin Board.  Add the following paragraph after Subsection 107.03(f): 
 

(g) “Beck” poster, according to FAR Clause 52.222-39 Notification of Employee Rights 
Concerning Payment of Union Dues or Fees. 

 
 
107.08 Sanitation, Health, and Safety.  Add the following: 
 
Institute a litter control program during construction to eliminate accumulation of trash.  Collect 
all trash so ravens are not attracted to the site, and subsequently prey on juvenile tortoises.  
Ravens are known predators of juvenile tortoises.  Provide covered raven proof trash receptacles; 
remove trash from the construction site to trash receptacles at the close of each work day; and 
dispose of accumulated trash at the end of each work week. 
 
107.10 Environmental Protection.  Delete this Subsection and substitute the following: 
 

(a) Spills of Petroleum Products or Hazardous Materials.  It shall be the responsibility of 
all operators and contractor functioning within the Kealia Pond Wildlife Refuge to properly 
clean up, mitigate, and remedy, if necessary, all spills of petroleum products, hazardous 
materials, or other chemical or biological products released from construction, fleet, or other 
support vehicles, or stationary sources.  Respond in accordance with federal, state, and local 
regulations and as outlined in the Contractor’s Safety or Hazardous Materials Business Plan. 

 
Immediately report to the CO any spill of petroleum products or a hazardous material.  
Report the spill to the appropriate federal, state, and local authorities, if the spill is a 
reportable quantity. 

 
(b) Water pollution.  Do not operate mechanized equipment or discharge or otherwise place 
any material within the wetted perimeter of any waters of the U.S. within the scope of the 
Clean Water Act (33 USC § 1251 et seq.).  This includes wetlands unless authorized by a  
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permit issued by the U.S. Army Corps of Engineers according to 33 USC § 1344, and, if 
required, by any State agency having jurisdiction over the discharge of material into the 
waters of the U.S.  In the event of an unauthorized discharge: 

 
(1) Immediately prevent further contamination; 
(2) Immediately notify appropriate authorities; and 
(3) Mitigate damages as required. 

 
Comply with the terms and conditions of any permits that are issued for the performance of work 
within the wetted perimeter of the waters of the U.S. 
 
Separate work areas, including material sources, by the use of a dike or other suitable barrier that 
prevents sediment, petroleum products, chemicals, or other liquid or solid material from entering 
the waters of the U.S.  Use care in constructing and removing the barriers to avoid any discharge 
of material into, or the siltation of, the water.  Remove and properly dispose of the sediment or 
other material collected by the barrier. 
 
(c) Vehicles and equipment.  All vehicles and equipment entering the project area must be 
clean of noxious weeds and free from oil leaks and are subject to inspection.  Wash all 
construction equipment to thoroughly remove all dirt, plant, and other foreign material prior to 
entering the project.  Particular attention must be shown to the under carriage and any surface 
where soil containing exotic seeds may exist.  These efforts are critical to prevent the 
introduction and establishment of non-native plant species into the project area.  Make 
arrangements for the CO to inspect each piece of equipment before entering the project.  The CO 
will maintain records of inspections.  Equipment found operating on the project that has not been 
inspected, or has oil leaks will be shut down and subject to citation. 
 
In general, when gasoline, diesel fuel, antifreeze, hydraulic fluid or any other chemical contained 
within the vehicle is released to the pavement or ground, proper corrective, clean-up, and safety 
actions must be immediately implemented.  All vehicles with load rating of 2 tons or greater 
should carry, at minimum, enough absorbent materials to effectively immobilize the total volume 
of fluids contained within the vehicle. 
 
Repair oil leaks immediately on discovery.  Do not use equipment that is leaking.  Have oil pans 
and absorbent material in place prior to beginning repair work.  Have the “on scene” capability 
of catching and absorbing leaks or spillages of petroleum products including antifreeze from 
breakdowns or repair actions with approved absorbent materials.  Keep a supply of acceptable 
absorbent materials at the job site in the event of spills.  Sand or soil are not approved absorbent 
materials. 
 
Use oil pans and absorbent materials to prevent leaks, spills and draining petroleum fluids from 
falling onto bare ground and paved surfaces during servicing of equipment.  Dig up soils 
contaminated with such fluids, place in appropriate safety containers, and dispose from Kealia 
Pond Wildlife Refuge and dispose of according to State of Hawaii Environmental regulations. 
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(d) Environmental Clearances. 
 

(1) Contractor-Selected, Non-Commercial Areas.  Contractor-selected, non-commercial 
areas, include, but are not limited to material sources, disposal sites, waste areas, haul roads, 
and staging areas.  (A commercial source is a current operating concern, which has in the 
recent past provided same-type materials or services).  These requirements do not apply for 
areas identified by the FHWA as having previously received clearance. 
 
Prior to construction activities in contractor-selected, non-commercial areas, provide the 
following to the CO and the FHWA Environmental section (12300 West Dakota Avenue, 
Lakewood, CO 80228/Fax 720-963-3610): 

 
(a) A report with documentation, according to the Secretary of the Interior’s Standards 
and Guidelines for Archeology and Historic Preservation, to determine if prehistoric or 
historic buildings, structures, sites, objects, or districts listed or eligible for listing in the 
National Register of Historic Places (NRHP) are present and if they will be affected by 
the proposed activity.  Include information identifying the location, total land area, and 
type of activity proposed.  The FHWA will review this documentation.  If NRHP listed or 
eligible sites are present and/or will be affected, the FHWA will coordinate with the State 
Historic Preservation Officer (SHPO) and other parties, which will require the following 
time frames: 
 

(1) Coordination on eligibility and affects may require 45 days or longer. 
(2) Coordination on mitigation of adverse effects may require 60 days or longer. 

 
(b) Written documentation that such activities will not affect any “Waters of the U.S.” as 
defined by the U.S. Army Corps of Engineers.  Provide documentation by an individual 
capable of performing wetland delineations according to the 1987 Corps of Engineers’ 
manual.  Documentation of effects to wetlands or other Waters of the U.S. will be 
submitted to the CO and to the FHWA Environment section for coordination with the 
Corps of Engineers.  This coordination may require 45 days or longer.  Substantial 
additional delays could result from wetland impacts. 
 
(c) Written documentation that such activities will not affect any species protected under 
the Endangered Species Act (ESA).  Provide documentation prepared by a biological 
specialist.  The written documentation will include a “no affect,” a “may affect-is not 
likely to adversely affect,” or a “may affect-is likely to adversely affect,” determination 
according to Section 7 of the Endangered Species Act.  Submit the documentation to the 
CO and the FHWA Environmental section.  If the determination is “may affect-is not 
likely to adversely affect” or “may affect-is likely to adversely affect,” the FHWA will 
coordinate with the U.S. Fish and Wildlife Service (FWS), which will require the 
following time frames: 
 

(1) “May affect-is not likely to adversely affect” may require 45 days or longer. 
(2) “May affect-is likely to adversely affect” may require 150 days or longer. 
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Contract time will not be increased due to the submittal and approval process for the above three 
items. 
 
107.11 Protection of Forests, Parks, and Public Lands.  Delete the title and text of this 
subsection and substitute the following: 
 
107.11 Protection of Forests, Wildlife Refuges, and Public Lands.  
 
Limit the construction activity to the construction limits/clearing limits.  If disturbance does 
occur outside the construction limits, the CO may require the contractor to install temporary 
construction fence at the construction limits as a protective barrier throughout the entire length of 
the project for no pay.  Also, the cost to mitigate the area of disturbance beyond the construction 
limits will be determined by the CO in conjunction with the Kealia Pond Wildlife Refuge.  If the 
problem persists, the operation causing the disturbance will be shut down. 
 
The Endangered Species Act protects the sea turtle.  If any turtle is found within the project area 
during construction, cease construction activities in the immediate area and notify the CO.  The 
CO will arrange for corrective measures in conjunction with the Kealia Pond Wildlife Refuge 
manager. 
 
The purpose of temporary construction fences is to protect certain sensitive area from intrusion 
by the Contractor’s forces.  Limit construction activities to within the construction limits and 
within the corridor provided by temporary and silt fences.  Vehicles are prohibited from going 
outside the traffic access corridor.  
 
Due to the fragile ecological system of the Kealia Pond National Wildlife Refuge, comply with 
the following: 
 

(a) All vehicles and equipment entering the project area must be clean of noxious weeds and 
will be subject to inspection.  Steam clean and pressure wash all construction equipment 
to thoroughly remove all dirt, plant, noxious and exotic weed seeds, and other foreign 
material prior to entering the project.  Particular attention must be given to the under 
carriage and any surface where soil containing exotic seeds may exist.  After washing, 
equipment shall not travel off of gravel or paved surfaces before entering the Wildlife 
Refuge. 

 
(b) Do not camp within the Wildlife Refuge. 
 
(c) Do not drain oils, hydraulic fluid, antifreeze, or other chemicals onto the ground within 

the Wildlife Refuge.  Clean up spills immediately. 
 
(d) Do not feed or disturb wildlife. 

 
(e) No dogs are allowed on site. 

 
(f) Portable toilets shall be provided at all times for workers. 
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(g) Close containers shall be provided for trash at all times. 
 
The following U.S. Fish and Wildlife Service(USFWS) fire prevention plan involving 
emergency curtailment of operations is in effect on this project.   
 
At each construction site, where construction activity is on-going: 
 

1. Four pulaskis 
 

2. Four shovels 
 
To be kept in a sealed toolbox.  All tools must have sharp cutting edges and sound, tight handles. 
 
Fixed position loader or other machine: 
 

1. Two fire extinguishers each of at least a 5 B.C. rating. 
 

2. An approved exhaust system. 
 

3. An appropriately mounted shovel. 
 
Each tractor, skidder, mobile machine, truck or vehicle used for hauling: 
 

1. One fire extinguisher of at least a 5 B.C. rating. 
 

2. An approved exhaust system. 
 

3. An appropriately mounted shovel. 
 
Passenger vehicle used for industrial or commercial operations: 
 

1. A fire extinguisher of at least a 5 B.C. rating. 
 

2. An approved exhaust system. 
 

3. One shovel. 
 
Portable power saws: 
 

1. A fire extinguisher of at least a 1 B.C. rating to be kept in the immediate possession of 
the operator.   

 
2. An approved exhaust system. 

 
3. A shovel, which shall be kept within two minutes round trip of the operator. 
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Any other spark-emitting engine not covered previously in this document: 
1. One fire extinguisher of at least a 5 B.C. rating. 

 
2. An approved exhaust system. 

 
The required equipment listed previously in this document must be in good working condition 
and the tools must have sharp cutting edges and sound, tight handles. 
 
General Requirements: 
 

1. Smoking: Smoking is only permitted on roads, cleared landings, gravel pits, or any 
similar area free of flammable material. 

 
2. No warming fires are permitted.   
 

DEFINITIONS CONCERNING FIRE TOOLS AND EQUIPMENT REGULATIONS 
 

1. “Fire extinguisher” shall mean, unless otherwise stated, a chemical fire extinguisher rated 
by Underwriter Laboratories or Factory Mutual, appropriately mounted and located so as 
to be readily accessible to the operator.  When two fire extinguishers are required, they 
are to be appropriately mounted and located so that one is readily accessible to other 
personnel. 

 
2. “Any tractor, skidder, or other mobile machine” shall mean any machine that moves 

under its own power when performing any portion of a logging, land clearing, right of 
way clearing, road construction or road maintenance function, and includes any machine, 
whether crawler or wheel type, whether such machine be engaged in yarding or loading 
or some other function at the time of its inspection by the agency. 

 
3. “Any loader or fixed position machine” shall mean any machine used for any portion of a 

logging, earth moving, right of way clearing, milling, road maintenance and construction, 
land clearing operation or other operation that performs its primary function from a fixed 
position even though said machine is capable of moving under its own power to a 
different fixed position. 

4. “Any approved exhaust system” shall mean a well mounted exhaust system free from 
leaks and equipped with spark arrester(s) rated and accepted under U.S.D.A. Forest 
Service current Standard. 
a. An exhaust-driven supercharger, such as a turbocharger, is acceptable in lieu of a 

spark arrester.  The entire exhaust must pass through the turbine. 
 
b. Passenger vehicle and trucks may be equipped with an adequately baffled muffler of 

a type approved by the agency in lieu of a spark arrester. 
 
c. Portable power saws purchased after January 1, 1978, and used on wild life refuge 

land must meet the performance levels set forth in the Society of Automotive 
Engineers “multi-positioned small engine exhaust fire ignition standard, SAE 
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recommended practice J 335B.”  Requirements to obtain SAE J 335B specifications 
are as follows: 
 i.  The spark arrester shall be designed to retain or destroy 90% of the carbon 
particles having a major diameter greater than 0.023 inches (0.584 mm). 

 
ii.  The exhaust system shall be designed so that the exposed surface temperature 
shall not exceed 550 degrees F or 288 degrees C where the exhaust flow may strike 
forest fuels. 

 
iii.  The exhaust system shall be designed so that the exhaust gas temperature shall 
not exceed 475 degrees F or 246 degrees C where the exhaust flow may strike forest 
fuels. 

 
iv.  The exhaust system shall be designed in such a manner that there are no pockets 
or corners where flammable material might accumulate.  Pockets are permissible only 
if it can be substantiated by suitable testing that material can be prevented from 
accumulating in the pockets. 
 
v.  The exhaust system must be constructed of durable material and so designated that 
it will, with normal use and maintenance, provide a reasonable service life.  Parts 
designed for easy replacement as a part of routine maintenance shall have a service 
life of not less than fifty hours.  Cleaning of parts shall not be required more 
frequently than once for each eight hours of operation.  The spark arrester shall be so 
designed that it may be readily inspected and cleaned. 
 
vi.  Portable power saws will be deemed to be in compliance with the society of 
Automotive Engineers J 335 B requirements if they are certified by the United States 
Department of Agriculture, Forest Service, San Dimas Equipment Development 
Center. 

 
d. Portable power saws, which were purchased prior to January 1, 1978, which do not 

meet the Society of Automotive Engineers Standards must meet the following 
requirements: 
 
i.  The escape outlet of the spark arrester shall be at an angle of at least 45 degrees 
from a line parallel to the bar. 

 
ii.  The configuration of the spark arrester shall be such that it will not collect 
sawdust, no matter in what position the saw is operated. 

 
iii.  Spark arresters shall be designed and made of material that will not allow shell or 
exhaust temperatures to exceed 850 degrees F. 

 
iv.  The arrester shall have a screen with a maximum opening size of 0.023 inch. 

 
v.  The arrester shall be capable of operating, under normal conditions a minimum of 
eight hours before cleaning is needed. 
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vi.  The screen shall carry a manufacturer’s warranty of a minimum 50-hour life when 
installed and maintained in accordance with the manufacturer’s recommendation. 

 
vii.  The arrester shall be of good manufacture and made so that the arrester housing 
and screen are close fitting. 

 
viii.  The arrester shall be at least 90% efficient in the destruction, retention or 
attrition of carbon particles over 0.023 inches. 
 
ix.  Efficiency to be measured as described in Power Saw Manufacturers Association 
Standard Number S3-65. 

 
x.  Construction of arrester shall permit easy removal and replacement of the screen 
for field inspection and cleaning. 

 
5. “Shovel” shall mean a serviceable long-handled or D-handled round point shovel of 

at least “0” size with a sharpened, solid and smooth blade, and the handle shall be 
hung solid, smooth and straight. 

 
6.  “Welding” shall mean any additional welding required on the project, and then a 

fireguard shall be present during all welding operations. This person shall remain on 
fire watch and as a minimum, be equipped with a 3 to 5 gallon backpack pump filled 
with water, in addition to the vehicle fire extinguisher.  The area in the immediate 
vicinity of the operation shall be wet down before and after the operations. 

 
Section 108. - PROSECUTION AND PROGRESS 

 
108.01 Commencement, Prosecution, and Completion of the Work:  Delete the second 
paragraph and substitute the following: 
 
A preconstruction conference will be held after the contract is awarded and before beginning 
work.  Seven days before the preconstruction conference, furnish three copies of the preliminary 
construction schedule according to Section 155. 
 
Add the following: 
 
Limit operations as follows: 
  
(a)  Perform no work on the North Kihei Highway on any day between the hours of 6:30-8:30 
am and 3:30-5:30 pm. 
 
(b)  Perform no work except to maintain traffic control, erosion control devices, maintain the 
roadway driving surface, and to control dust during the listed Federal holidays and surrounding 
days: 

 
 



I-21 
STP/PLH KEPO 10(3) 

KEALIA POND 
 

 
 
 

 
● Memorial Day Weekend:  Noon Friday to 6:00 am Tuesday. 
● Independence Day:  Noon July 3 to 6:00 am July 5.  If July 4th falls on a weekend, Friday, 

or Monday, do not work the weekend. 
● Labor Day Weekend:  Noon Friday to 6:00 am Tuesday. 
● Thanksgiving:  Noon Wednesday to 6:00 am Monday. 
● Christmas/New Years Holiday:  Noon Dec. 23 to 6:00 am Jan. 2.  If December 23 or 

January 1 falls on a Monday, do not work the adjacent weekend and do not work on 
December 23.  If January 1 falls on a Friday, do not work the weekend 

 
(c)  No work is permitted at night or on Saturdays or Sundays without prior approval.  Request 
approval a minimum of 72 hours in advance.  Approval will only be granted for unavoidable 
circumstances that will cause delay of the completion of the project. 
 
(d)  Schedule at least 2 non-work days out of every 14 calendar days.  The selected non-work 
days do not need to be consecutive, but they must be scheduled.  Provide at least 2 weeks notice 
before changing the scheduled days off. 
 
Exemptions to scheduled days off may be granted by written approval from the CO for specific 
project operations and/or for periods of limited duration. 
 
 
Add the following: 
 
A Notice to Proceed must be issued before commencement of any work. 
 
There is potential for significant ponding within the project limits as a result of rainfall that may 
occur in the fall of 2008 and winter of 2008/2009, beginning in the most low lying areas of the 
project and spreading outward if rainfall continues.  Schedule work accordingly.  
 
108.04  Failure to Complete Work on Time.  Delete the contents of the Table 108-1 and 
substitute the following: 
 

Original Contract Price 
From More 

Than 
To and 

Including 

Daily 
Charge 

$ 0.00 $ 2,000,000.00 $1,000.00 

2,000,000.00 5,000,000.00 1,600.00 

5,000,000.00  1,800.00 
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Section 109. - MEASUREMENT AND PAYMENT 
 
109.01  Measurement Methods.   Add the following after the third paragraph: 
 
Submit measurement notes to the CO within 24 hours of performing the work.  For on-going 
work, submit measurement notes weekly.  When work is not complete, identify the measurement 
as being an interim measurement.  Submit the final measurement when the installation is 
completed.  Measurement notes form the basis of the Government's receiving report (see 
Subsection 109.08(d)).  For lump sum items, submit documentation to support invoiced progress 
payment on a monthly basis. 
 
Use an acceptable format for measurement records.  As a minimum, include the following 
information in all records of measurement: 
 

(1) Project name and number 
(2) Contract item number 
(3) Date the work was performed 
(4) Location of the work 
(5) Measured quantity 
(6) Calculations made to arrive at the quantity 
(7) Supporting sketch and/or details as needed to clearly define the work performed and the 
quantity measured. 
(8) Names of persons measuring the work 
(9) Identification as to whether the measurement is interim or final 
(10) Signed certification statement by the persons taking the measurements, performing the 
calculations, and submitting them for payment that the measurement and calculations are 
correct to the best of their knowledge and that the quantity being measure is subject to direct 
payment for the identified item under the contract. 

 
109.02  Measurement Terms and Definitions. 
 
(m) Square yard.  Delete the text and substitute the following: 
 
(m) Square yard.  9 square feet.  Measure on a plane parallel to the surface being measured.  No 
deductions from the area computation will be made for individual fixtures having an area of 9 
square feet or less.  Do not measure overlaps. 
 
109.06  Pricing of Adjustments. 
 
(a) Proposal. 
 

(3) Cost or pricing data.  Delete the third paragraph and substitute the following: 
 

Submit with the cost or pricing data a written proposal for pricing the work according to (1) 
above.  See Table 15-2 following FAR Subpart 15.4 for guidance. 

 
109.08  Progress Payments. Delete the text and substitute the following: 
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FAR Clauses 52.232-5 - Payments under Fixed-Price Construction Contracts and 52.232-27 - 
Prompt Payment for Construction Contracts are supplemented as follows: 
 
(a) General.  Only invoice payments will be made under this contract.  Invoice payments 
include progress payments made monthly as work is accomplished and the final payment made 
upon final acceptance.  Only one progress payment will be made each month.  No progress 
payment will be made in a month when the work accomplished results in a net payment of less 
than $1,000.  Full or partial progress payment will be withheld until a construction schedule or 
schedule update is submitted to and accepted by the CO. 
 
(b) Closing date and invoice submittal date.  The closing date for progress payments will be 
designated by the CO.  Include work performed after the closing date in the following month's 
invoice.  Submit invoices to the designated billing office by the 7th day after the closing date.  
Invoices received by the designated billing office after the 16th day following the closing date 
will not be accepted for payment processing that month.  Include late, unprocessed invoice 
submittals in the following month's invoice. 
 
(c) Invoice requirements.  Submit the invoice to the government's designated billing office. 
Include the following items in the invoice: 
 

(1) The information required in FAR Clause 52.232-27(a)(2)(I) through (a)(2)(x). 
 
(2) A tabulation of total quantities and unit prices of work accomplished or completed on 
each pay item as of the monthly closing date.  Do not include any quantities unless field note 
documentation for those quantities was submitted by the closing date.  Do not include any 
work involving material for which test reports required under Sections 153 or 154 or 
certifications required by Subsection 106.03 are past due as of the closing date. 
 
(3) The certification required by FAR Clause 52.232-5(c) and, if applicable, the notice 
required by FAR Clause 52.232-5(d).  Provide an original signature on the certification.  
Facsimiles are not acceptable. 
 
(4) If applicable, a copy of the notices that are required by FAR Clause 52.232-27(e)(5) and 
(g). 
 
(5) The amount included for work performed by each subcontractor under the contract. 
 
(6) The total amount of each subcontract under the contract. 
 
(7) The amounts previously paid to each subcontractor under the contract. 
 
(8) Adjustments to the proposed total payment which relate to the quantity and quality of 
individual items of work.  Adjustments for the following may be made by the Government 
after validation of the invoice. 
 

(a) Retent resulting from a failure to maintain acceptable progress. 
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(b) Retent resulting from violations of the labor provisions. 
(c) Retent pending completion of incomplete work, other "no pay" work, and verification 
of final quantities. 
(d) Obligations to the Government such as excess testing cost or the cost of corrective 
work pursuant to FAR Clause 52.246-12(g). 
(e) Liquidated damages for failure to complete work on time. 

(d) Government's receiving report.  The Government's receiving report will be developed 
using the measurement notes received and accepted by the CO.  Within 4 days after the closing 
date, the CO will be available by appointment at the Government's designated billing office to 
advise the Contractor of quantities and unit prices appearing on the Government's receiving 
report. 
 
(e) Processing progress payment requests.  No payment will be made for work unless field 
note documentation for the work was provided by the closing date. 
 

(1) Invoices received by the 7th day following the closing date. 
 

(a) Proper invoices.  If the invoice meets the requirements of Subsection 109.08(c), and 
the quantities and unit prices shown on the contractor's invoice agree with the 
corresponding quantities and unit prices shown on the Government's receiving report, the 
invoice will be paid. 
 
(b) Defective invoices.  If the invoice does not meet the requirements of Subsection 
109.08(c), or if any of the quantities or unit prices shown on the contractor's invoice 
exceed the corresponding quantities and unit prices shown on the Government's receiving 
report, the invoice will be deemed defective and the Contractor so notified according to 
FAR Clause 52.232-27(a)(2).  Defective invoices will not be corrected by the 
Government and will be returned to the Contractor within 7 days after the Government's 
designated billing office receives the invoice. 

 
Revise and resubmit returned invoices by the 18th day following the closing date.  The CO 
will evaluate the revised invoice.  If the invoice still does not meet the requirements of 
Subsection 109.08(c), the Contractor will be so notified according to FAR Clause 52.232-
27(a)(2), and no progress payment will be made that month.  Correct the deficiencies and 
resubmit the invoice the following month. 

 
If the revised invoice meets the requirements of Subsection 109.08(c), but still had quantities 
or unit prices exceeding the corresponding quantities and unit prices shown on the 
Government's receiving report, the Government's data for that item or work will be used.  
The Contractor's invoice, as revised by the Government's receiving report, will be forwarded 
for processing by the 23rd day following the closing date.  The Contractor will be notified by 
the 23rd day following the closing date of the reasons for any changes to the invoice. 
 
(2) Invoices received between the 8th and 16th day following the closing date. 

 
(a) Proper invoices.  If the invoice meets the requirements of Subsection 109.08(d), and 
the quantities and unit prices shown on the Contractor's invoice agree with the 
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corresponding quantities and unit prices shown on the CO's receiving report, the invoice 
will be deemed proper and forwarded for processing within 7 days of receipt. 
 
(b) Defective invoices.  If the invoice does not meet the requirements of Subsection 
109.08(d), the invoice will be deemed defective, the Contractor so notified according to 
FAR Clause 52.232-27(a)(2), and no progress payment will be made that month.  Correct 
the deficiencies and resubmit the invoice the following month. 
 

If the invoice meets the requirements of Subsection 109.08(d), but has quantities or unit 
prices exceeding the corresponding quantities and unit prices shown on the Government's 
receiving report, the Government's data for that item of work will be used.  The Contractor's 
invoice, as revised by the Government's receiving report, will be forwarded for processing 
within 7 days of the Government's receipt of the invoice.  The Contractor will be notified of 
the reasons for any changes to the invoice. 

 
(f) Partial payments.  Progress payments may include partial payment for material to be 
incorporated in the work, provided the material meets the requirements of the contract and is 
delivered on or in the vicinity of the project site or stored in acceptable storage places. 
 
Partial payments for stockpiled manufactured material (aggregates) will be based on Contractor 
process control test results.  If test results show the material to be out-of-specification, or in 
"reject" where statistical evaluation procedures are used, no payment for stockpiled materials 
will be made. 
 
Partial payment for material does not constitute acceptance of such material for use in 
completing items of work.  Partial payments will not be made for living or perishable material 
until incorporated into the project. 
Partial payments for material will not exceed the lesser of: 
 

(1) 80 percent of the contract bid price for the item, or 
 

(2) 100 percent of amount supported by copies of invoices submitted. 
 

The quantity paid will not exceed the corresponding quantity estimated in the contract. 
 
109.09  Final Payment.  Delete the first sentence and substitute the following: 
 
FAR Clause 52.232-5, Payment under Fixed-Price Construction Contracts, and FAR Clause 
52.232-27 - Prompt Payment for Construction Contracts are supplemented as follows: 
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Section 152. - CONSTRUCTION SURVEY AND STAKING 
 

Construction Requirements 
 

152.02 General.  Delete the first paragraph and substitute the following:   
 
The Government will furnish to the Contractor one copy of each of the following information: 
 

• 3D coordinates and offset distance from centerline for subgrade and surface course 
finishing stakes at 50 foot intervals and miscellaneous intermediate stations. 

• Slope stake books containing centerline grade and slope staking information at 50-
foot station intervals and miscellaneous intermediate stations. 

 
• Computer listings containing:  horizontal alignment, vertical alignment, earthwork 

quantities, and staking details showing superelevation template data and slope 
information. 

 
The Government will provide files for downloading 3D data.  Following is the information that 
will be provided electronically: 
 

• 3D coordinates of control points. 
 

• 3D coordinates of grade finishing stakes. 
 

The Government will perform the following: 
 

• Establish basic survey control points for vertical and horizontal control of the project. 
 
Add the following to the fourth paragraph: 
 
Protect all land survey monuments, property corners, USGS bench marks and USGS control 
points.  Move and reference those which fall within the construction limits according to 
Subsection 107.02, Protection and Restoration of Property and Landscape.  Coordinate the new 
locations with the CO. 
 
Delete the second sentence of the second paragraph and substitute the following: 
 
Reestablish missing control points before slope staking begins. 
 
Add the following: 
 
Furnish a practicable schedule of staking activities with the construction schedule submitted 
according to Section 155.  Include the dates and sequence of staking requirements.  Set initial 
reference lines, set horizontal and vertical control points, complete roadway cross sections, 
determine proposed slope catch points and limits of construction.  Furnish the data to the CO for 
approval prior to beginning any work items.   
 



I-27 
STP/PLH KEPO 10(3) 

KEALIA POND 
 

 
 
 

152.03 Survey and Staking Requirements.  
 
(a) Control points.  Delete the text and substitute the following: 

 
Establish initial horizontal and vertical control points prior to construction operations. Furnish 
the coordinates and elevations to the CO for approval. 
 
(b) Roadway cross-sections.  Delete the text of this paragraph and substitute the following: 
 
Take roadway cross-sections only when required to re-catch slope stakes according to 152.03(c).  
Take roadway cross-sections normal to centerline.  Along each cross-section, measure and record 
points at breaks in topography, but no farther apart than 20 feet.  Space the points so that the 
maximum variation in vertical distance from a straight line between two consecutive points and 
the ground line does not exceed ± 0.75 feet.  Measure and record points to at least the anticipated 
slope stake and reference locations.  Reduce all cross-section distances to horizontal distances 
from centerline. 
 
(f) Grade finishing stakes.  Delete the third paragraph and substitute the following:   
 
The maximum longitudinal spacing between stakes is 25 feet. Reset grade finishing stakes as 
many times as necessary to construct the subgrade and each aggregate course.  Use brushes or 
guard stakes at each stake. 
 
Ensure that the constructed grades and centerline match the existing boardwalk deck as shown on 
the plans. 
 
(l) Miscellaneous survey and staking.  Add the following: 
 

(6) Re-establishing land survey monuments, property corners, USGS bench marks, and 
USGS control points found within the construction limits. 
 
(7) Following construction of earthwork to subgrade, establish reference hubs and guard 
stakes at 3’ offsets for construction of portland cement concrete curbing at all geometric 
points shown on sheet B.2 (see 152.03(n) for size and materials of stakes and hubs). Stake all 
portland cement concrete curb radius points (horizontally only). 
 

(m) Intermediate surveying and staking.  Delete the text of the third paragraph and substitute 
the following: 
 
Re-measure quantities if it has been determined that any portion of the work is acceptable but has 
not been completed to the lines, grades, and dimensions shown on the plans or established by the 
CO. 
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152.03 Surveying and Staking Requirements.  Delete Table 152-1 and substitute the 

following: 
 

Table 152-1 
Construction Survey and Staking Tolerances (7) 

Staking Phase Horizontal Vertical 

Existing Government network control 
points ±0.06 feet ±0.035 ft * √K (5) 

Local supplemental control points set 
from existing Government network points ±0.03 feet ±0.010 ft * √N (6) 

Centerline points (1) – (PC), (PT), (POT), 
and (POC) including references ±0.03 feet ±0.03 feet 

Other centerline points ±0.16 feet ±0.16 feet 
Cross-section points and slope stakes (2) ±0.16 feet ±0.16 feet 
Slope stake references (2) ±0.16 feet ±0.16 feet 
Culverts and minor drainage structures ±0.16 feet ±0.06 feet 
Retaining walls and curb and gutter ±0.06 feet ±0.03 feet 
Bridge substructures ±0.03 feet (3) ±0.03 feet 
Bridge superstructures ±0.03 feet (3) ±0.03 feet 
Clearing and grubbing limits ±2.00 feet --- 
Roadway subgrade finish stakes (4) ±0.16 feet ±0.03 feet 
Roadway finish grade stakes (4) ±0.16 feet ±0.03 feet 

(1) Centerline points:  PC – point of curve; PT – point of tangent; POT – point on curve. 
(2) Take the cross-sections normal to the centerline ±1 degree. 
(3) Bridge control is established as a local network and the tolerances are relative to that network. 
(4) Includes paved ditches 
(5) K is the distance in miles 
(6) N is the number of instrument setups. 
(7) At 95% confidence level.  Tolerances are relative to existing Government network control 
points. 

 
Add the following subsection: 
 
(n) Centerline verification and staking.  The North Kihei baseline shown on the plans is based 
on the location of the edge stripes.  Baseline of North Kihei Highway and the parking area 
centerline needs to verified prior to performing work on North Kihei Highway. 
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Section 153. - CONTRACTOR QUALITY CONTROL 
 

Construction Requirements 
 
153.02  Contractor Quality Control Plan. 
 
(a) Process control testing.  Add the following: 
 
See Table 153-1 for schedule of minimum sampling and testing for process control.  Where no 
minimums are specified, submit proposed tests to be performed and the proposed sampling and 
testing frequencies. 
Add the following: 
 
For aggregates and/or aggregate/asphalt mixtures accepted under Subsection 106.03, sample and 
test for conformity with the Certification a minimum of one time per pay item. 
 
(b) Inspection/control procedures. 
 

(3) Production phase.  Add the following: 
 

(d) Inspect materials or assemblies accepted under Subsection 106.03 to ensure that all 
the work and materials comply with all contract requirements.  Furnish the results of the 
inspection, along with the product certification or commercial certification as applicable, 
to the CO prior to incorporating the materials into the work. 

(c) Description of records.  Add the following: 
 

Identify the format for reporting test results and the procedures to be used to maintain inspection 
records. 
 
(d) Personnel qualifications.   

     
(1)  Add the following: 

 
Designate a Quality Control Supervisor (QCS) to manage the inspection system. The QCS 
shall monitor all phases of the work and identify deficiencies and take appropriate corrective 
action. 
 
(3) Personnel assigned to sampling or testing shall have 1 year or more of recent job 
experience in the type of sampling and testing required by the contract, and the following: 

 
(a) NICET Level II certification in highway materials, or State or industry certification-
related sampling and testing equivalent to their intended responsibilities. 
 

or 
 
(b) Current or previous employment by an AASHTO accredited laboratory performing 
sampling and testing equivalent to their intended responsibilities. 
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(c) Demonstrated proficiency or successful testing of one or more proficiency samples 
may be substituted for basic qualifications pending verification of test results. 

 
153.03  Testing.  Delete the title and the text and substitute the following: 
 
153.03 Sampling and Testing.  Perform the work required by Table 153-1 and by the acceptable 
Quality Control Plan. 
 
(a) Sampling. 

(1) Acceptance sampling.  Acceptance sampling schedules and times or locations will be 
provided by the CO. 
 
(2) Quality control sampling.  Use a procedure for random sampling.  Sample according to 
the acceptable Quality Control Plan.  In addition, sample any material that appears defective 
or inconsistent with similar material being produced, unless such material is voluntarily 
removed and replaced or otherwise corrected. 

 
(3) Certifications.  For materials accepted by certification in accordance with 106.03, 
review all certifications to insure compliance with the requirements of the contract prior 
to incorporating materials into the work and provide a signed copy of the reviewed 
certification(s) to the CO. 

 
(b) Testing.  If the Government-furnished field laboratory option is not exercised by the CO, 
furnish a laboratory equipped with all test equipment necessary to satisfy the requirements of the 
contract.  Ensure test equipment has been checked, calibrated, standardized and/or otherwise 
verified in accordance with AASHTO and ASTM standards by an individual qualified to do this 
work.  Ensure mobile laboratories receive an equipment inspection after the laboratory has been 
moved to its permanent location on the project site and anytime it is moved thereafter.  Inspect 
equipment within 45 days of actual use in project testing and at least once a year thereafter.  Do 
not use equipment that has not been inspected or is found to be deficient.  Mark deficient 
equipment and take it out-of-service until it is repaired or replaced and shown by subsequent 
inspection to perform as required.  Maintain records documenting these inspections in the 
laboratory.  Provide certification(s) stating the equipment conforms to testing requirements and 
provide evidence of current inspection. 
 
The CO may require the Contractor to perform testing to demonstrate acceptable equipment and 
an acceptable level of technician competence.  The CO may also check equipment and inspection 
records to verify condition.  Repair or replace equipment not meeting applicable requirements.  
Keep laboratory facilities clean and maintain equipment in proper working condition.  Provide 
the CO unrestricted access to the laboratory for inspection and review. 
 
153.04  Records.  Add the following to the first paragraph: 
 
When tests are on material being incorporated into the work, report test results within 24 hours. 
 
Add the following to the second paragraph: 
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Detail inspection results including deficiencies observed and corrective actions taken. 
 
153.05  Acceptance.  Add the following: 
 
If chronic deficiencies are noted in the Contractor's inspection or testing systems, the CO may 
order supplemental inspection and/or testing to be performed.  The Government will charge to 
the Contractor all costs associated with such supplemental inspection or testing. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  204, 208, 209. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Classification and 
Moisture/Density 

AASTHO M 145 
AASHTO T 99 or 
AASTHO T 180 
(minimum of 5 proctor points). 

1 per material/type. Source of material. 

In-place density and 
moisture content 

AASHTO T 310 2 per lift, but not less 
than 2 every 1000 cubic 
yards. 

Compacted embankment, 
subgrade as applicable. 

Embankment 
Construction 
 
Composition of 
Roadbed in Cuts 

R-value AASHTO T 190 
(Tested by FHWA Central Lab). 

1 per 2500 feet, or 
change in material type. 

Sample depth: 
0-12 inches. 

Classification and 
Moisture/Density 

AASTHO M 145 
AASHTO T 99 or 
AASTHO T 180 
(minimum of 5 proctor points). 

1 per material/type. Source of material. Bedding/Backfill 
for Structures and 
Culvert Pipe 

In-place density and 
moisture content 

AASHTO T 310 1 per 50 feet/lift.  
Minimum 2 per lift. 

Compacted bedding or 
backfill as applicable. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  301, 303, 304, 305, 306, 308. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation (301) AASTHO T 11 
AASTHO T 27 

2 per day Crusher belt 

Moisture/Density AASHTO T 99 or 
AASTHO T 180  
(minimum of 5 proctor points) 

1 per source of material Source of material 

In-place density and 
moisture content 

AASHTO T 310 or 
AASTM D2950 

2 per lift at 1000 feet 
intervals, alternating 
lanes 

Compacted aggregate 

Plasticity index 
(aggregate surfacing 
only) 

AASHTO T 90 2 per day Crusher belt 

Subbase, Base 
Course Aggregate 
 
Stabilization and 
Aggregate Topsoil 
Courses 

Gradation (304 
materials processed 
in place) 

AASHTO T 11 
AASHTO T 27 

1 per 1000 feet Processed material 

Magnesium 
Chloride and 
Calcium Chloride 

Specific Gravity Hydrometer 1 per shipment Transport vehicle 

Note:  Density and Moisture calculations AASHTO T 310...Density corrections based on moisture for recycled materials containing asphalts, or aggregates containing MgCl or CaCl 
shall be made based on samples taken from each test site and oven-dried in the laboratory. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  401, 402, 403, 404, 405. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation AASTHO T 11 
AASHTO T 27 

2 per day per stockpile Crusher belt (during 
production) and Cold 
Feed or Hot Bins 
(as applicable during 
production of hot mix) 

Moisture content of 
aggregates 

AASHTO T 255 1 per day Cold Feed (during 
production of hot mix) 

Compaction ASTM D2950 Test strip, first day of 
production to establish 
roller pattern:  12 per 
1500 feet, then 3 per 
1500 feet 

In place, after compaction 

Placement 
temperature 

Thermometer As directed Behind laydown machine 

Asphalt Concrete 
Pavement 
 
Open-Graded 
Asphalt Friction 
Course 
 
Asphalt Treated 
Base Course 

Surface tolerance Straight edge and FLH T 504 During and after 
compaction 

See Subsection 401.16 
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Table 153-1 

Schedule of Minimum Sampling and Testing For Process Control 
(to be performed by the Contractor) 

 
Section(s):  501, 552, 601. 

Material Property or  
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation and 
fineness modulus 

AASTHO T 11 
AASHTO T 27 

1 per day Aggregate, before 
batching 

Moisture AASHTO T 255 1 per day/stockpile Aggregate, before 
batching 

Slump AASHTO T 119 1 per 30 cubic yards, 
minimum 1 per day 

See note 

Air content AASHTO T 152 1 per 30 cubic yards, 
minimum 1 per day 

See note 

Unit weight AASHTO T 121 1 per 30 cubic yards, 
minimum 1 per day 

See note 

Temperature Thermometer 1 per 30 cubic yards, 
minimum 1 per day 

See note 

Concrete 

Making test 
specimens for 
compressive strength 

AASHTO T 23 1 set per 30 cubic yards, 
minimum 1 set per day 

At point of discharge 

Note:  If an extended set admixture is used for the sole purpose of extending discharge times, sampling and testing shall be performed by the Contractor at point of batching and 
discharge location to ensure compliance with Subsection 552.08. 
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Section 154. - CONTRACTOR SAMPLING AND TESTING 
 

Description 
 
154.01  Delete the second sentence and substitute the following: 
 
When there is a pay item for Contractor testing included in the bid schedule, it also consists of 
testing and reporting required test results. 
 

Construction Requirements 
 
154.02  Sampling.  Delete the second paragraph and substitute the following: 
 
Sample and split samples according to AASHTO or other acceptable procedures.  Allow the CO 
the opportunity to witness all sampling.  Immediately perform splits on all samples.  Deliver the 
Government's portion of the sample or split sample in an acceptable container suitable for 
shipment.  Submit form 1600c for each sample to the CO and label all samples with the 
following information: 
 

(1) Project number 
(2) Source of material 
(3) Item number 
(4) Sample number 
(5) Date sampled 
(6) Time sampled 
(7) Location sample taken 
(8) Name of person sampling 
(9) Name of person witnessing sampling 
(10) Type of test required on sample 

 
Sample according to the Sampling and Testing tables included at the end of each section. 
 
Perform the initial curing of all concrete test cylinders.  Provide for transporting the cylinders to 
the FHWA-Central Federal Lands Highway’s Laboratory unless other testing facilities are 
authorized by the CO. 
  
Label each concrete mold with the name and number of the Project, the cylinder number, date 
molded, location of the sample, and the test age (i.e. – 7, 14, or 28 days).  Label the mold after 
casting and the cylinder after stripping to ensure the sample can be identified throughout the 
entire curing process. 
 
Provide the required cylinder molds. 
 
154.03  Testing.  Delete the first sentence and substitute the following: 
 
When there is a pay item for Contractor testing included in the bid schedule, perform all tests 
required by the Sampling and Testing tables included at the end of each section. 
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Add the following: 
 
Where Process Control Sampling and Testing frequencies as per Table 153-1 are identical to the 
Sampling and Testing Tables for all applicable work the Process Control Samples may be used 
for acceptance. 
 
Add the following subsection: 
 
154.03A  Laboratory (Contractor-Furnished).  Furnish a laboratory equipped with all test 
equipment necessary to satisfy the requirements of the contract. 
 
The sampling and testing services of a commercial laboratory meeting or exceeding the 
requirements described herein may be used if all contract sampling and testing requirements are 
satisfied by the use of the commercial facility. 
 
Ensure test equipment has been checked, calibrated, standardized and/or otherwise verified in 
accordance with AASHTO and ASTM standards by an individual qualified to do this work.  
Ensure mobile laboratories receive an equipment inspection after the laboratory has been moved 
to its permanent location on the project site and anytime it is moved thereafter.  Inspect 
equipment within 45 days of actual use in project testing and at least once a year thereafter.  Do 
not use equipment that has not been inspected or is found to be deficient.  Mark deficient 
equipment and it take out-of-service until it is repaired or replaced and shown by subsequent 
inspection to perform as required.  Maintain records documenting these inspections in the 
laboratory.  Provide certification(s) stating the equipment conforms to testing requirements and 
provide evidence of current inspection. 
 
The CO may require the Contractor to perform testing to demonstrate acceptable equipment and 
an acceptable level of technician competence.  The CO may also check equipment and inspection 
records to verify condition.  Repair or replace equipment not meeting applicable requirements.  
Keep laboratory facilities clean and maintain equipment in proper working condition.  Provide 
the CO unrestricted access to the laboratory for inspection and review. 
 

Section 155. - SCHEDULES FOR CONSTRUCTION CONTRACTS 
 

Construction Requirements 
 
155.02  General.  Add the following to the fourth paragraph: 
 
No progress payment will be made for any work until a construction schedule is submitted to the 
CO and accepted by the CO. 
 
155.05  Written Narrative.  Add the following: 
 
(j) List anticipated monthly and cumulative contract earnings (including, for schedule updates, 
any contract modifications) for each month from the beginning of construction operations 
through the completion of the work.  Calculate and list each month's anticipated earnings through 
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the close of business on the date provided by the CO as the cut-off date for monthly project pay 
estimates. 
 
155.06  Schedule Updates.  Add the following: 
 
No progress payment will be made for any work until an updated construction schedule has been 
submitted to and accepted by the CO. 
 
Allow 7 days after receipt for acceptance of the updated construction schedule or a return for 
revisions. 

 
Section 156. - PUBLIC TRAFFIC 

 
Construction Requirements 

 
156.03  Accommodating Traffic During Work.  Delete the last two sentences in the first 
paragraph and substitute the following: 
 
Submit situation-specific traffic control implementation drawings and alternate traffic control 
proposals according to Subsection 104.03 for acceptance at least 14 days before intended use. 
 
156.04  Maintaining Roadways During Work. 
 
(a) Add the following: 
 
Do not construct detours outside of the clearing limits or use alternate route detours without the 
approval of the CO. 

 
156.06 Limitations on Construction Operations.  
 
(c)  Delete the text and substitute the following: 

 
No shoulder drop-off over 2 inches overnight will be allowed along North Kihei Highway.  If 
work can not be completed within the same day, at the end of the working day, correct all 
shoulder drop-offs along the roadway by placing base course material at a maximum slope of 
4:1.  No measurements for payment will be made for this work.  Complete the construction of 
shoulders adjacent to traffic lanes to the same elevation within 3 days. 
 
(d) Delete the first sentence and substitute the following: 
 

For alternate one-way traffic control, provide a minimum lane width of 10 feet.  For two-way 
traffic, provide a minimum roadway width of 22 feet.  
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(j) Delete the text and substitute the following: 
 
No construction activity will be allowed on the North Kihei Highway during the following times 
on any day: 

6:30 a.m. to 8:30 a.m. 
3:30 p.m. to 5:30 p.m. 

 
During the above times, allow traffic to pass through the construction without delay. 

 
(k) Add the following paragraph: 
 
Maintain existing guardrail until removal is necessary for construction.  Use a temporary barrier, 
or other appropriate shielding or warning devices, as directed by the CO, while the guardrails are 
absent.  Limit the length of area affected as directed by the CO.  Install new guardrail as soon as 
possible to minimize risk to the public. 
 
156.07  Nighttime Operations.  Delete the first sentence of the first paragraph and substitute the 
following: 
 
Perform construction operations during the hours of daylight (1/2 hour after sunrise to ½ hour 
before sunset) and in accordance with the limitations included in subsection 156.06. 
 
Delete the second paragraph and substitute the following: 
 
No night operations are permitted. 
 

Section 157. - SOIL EROSION CONTROL 
 

Construction Requirements 
 
157.03  General.  Delete the second paragraph and substitute the following: 
 
Standard erosion control devices are provided in the contract.  Detail site-specific measures for 
controlling erosion and submit to the CO for acceptance prior to implementation.  Provide 
working drawings and associated data that do not exceed 24 by 36 inches in size.  Allow 7 days 
for acceptance of the drawings or a return for corrections.  Include the following in the detailed 
design: 
 

(1) Address contractual requirements for storm water runoff permits, environmental 
commitments, and other permit requirements here or in Subsection 107.01 or 107.10. 

 
(2) Location of each proposed erosion control measure. 

 
(3) Type of each erosion control measure. 

 
(4) Quantities and estimated unit costs of proposed temporary erosion control devices to 

be implemented during construction. 
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(5) A schedule detailing coordination of erosion control measures with the various 

construction operations or stages.  Include the furnishing, installation, maintaining, 
and removing of temporary devices and the installation of permanent erosion control 
features. 

 
(6) A schedule outlining the proposed schedule of clearing and grubbing, excavation, 

embankment, and culvert operations such that the area of disturbed or erodible 
material is minimized.  Schedule the work such that temporary and permanent erosion 
measures can be incorporated at the earliest practical time. 

 
(7) Construction methods used in various items of work to minimize erosion. 

 
Add the following: 
 
At least 5 days prior to the preconstruction conference, designate in writing an Erosion Control  
Supervisor who is responsible for implementing the requirements of this Section.  Designate the 
project superintendent as the Erosion Control Supervisor. 
 
When temporary erosion control measures are required due to the Contractor's negligence, 
carelessness, or failure to install permanent controls as part of the work in a timely manner, 
provide temporary measures at no cost to the Government. 
 
157.05 Filter Barriers.  
 
Delete the first sentence and substitute the following: 
 
Install sediment logs for filtering sediment from runoff and reducing the velocity of sheet flow. 
 
Add the following: 
 
In some instances, the CO may direct that filter barriers remain in place after the project is 
complete.  In this situation, the filter barrier will be removed by others. 
 
Sediment control logs are commercially available products manufactured from straw, wood or 
other natural fibers and encased in tubular netting.  The manufactured use of the logs should 
include sediment control, suspended solids capture and hydraulic energy dissipation.  Provide 
manufacturers specifications verifying intended use.  Submit a sample log for approval to the CO 
two weeks prior to installation.  
 
All logs should be certified weed free.  Provide sediment logs which are 18 inches (∀ 10%) in 
diameter and 10 feet lengths (∀ 10%).  Provide wood stakes that are of sound wood at least 2” x 
2” x 30”. 
 
Install sediment log per the manufacturer’s recommendations and as shown on the plans. 
On completion, sediment logs will be properly seated on the ground surface and stakes shall be 
plumb.  Maintain logs in good condition throughout the contract and replace broken stakes, 
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ripped logs, or other failures.  Periodically, remove soil build-up, and construction debris caught 
by filter, or when directed by the CO. 
 
157.12  Inspection and Reporting.  Add the following: 
 
Monitor the turbidity of waters adjacent to the project.  Take turbidity measurements using an 
HF-DRT 15 turbidimeter or equivalent upstream of the project and 500 feet downstream of the 
area of the highest turbidity.  If the measurements show an increase of 10 NTU or more, 
immediately suspend operations in the vicinity of the problem area and modify the erosion 
control measures to eliminate the cause of the high turbidity.  Include turbidity readings, 
locations, and actions taken, if any, in inspection reports.  Also provide documentation of meter 
calibration. 
 
157.14  Acceptance.  Add the following: 
Soil erosion control will be evaluated under subsection 106.02 based on the demonstrated ability 
of the erosion control measures to result in minimal soil erosion, sedimentation and/or siltation, 
and turbidity increases within or adjacent to the project limits. 
 

Measurement 
 
157.15 Add the following:   
 
Measure temporary diversion berm by the linear foot. 
Measure sediment control logs by the each. 
 

Payment 
 
157.16 Add the following:   
 
    Pay Item       Pay Unit 
15723    Temporary diversion berm     Linear Foot 
15735    Sediment control log      Each 
 

Section 158. – WATERING FOR DUST CONTROL 
 

Payment 
 
158.06  Add the following: 
 
    Pay Item       Pay Unit 
 
15802    Watering for Dust Control     Lump sum 



I-42 
STP/PLH KEPO 10(3) 

KEALIA POND 
 

 
 
 

Section 201. - CLEARING AND GRUBBING 
 

Description 
 
201.01  Delete the text and substitute the following: 
This work consists of clearing within the clearing limits designated by the CO based on details 
shown on the plans and adjusted to fit field conditions. Contractor shall coordinate with the CO 
for approval of clearing limits prior to beginning any clearing operations.  Perform clearing work 
in close coordination with Kealia Pond National Wildlife Refuge to reduce the potential for 
adverse impacts to the wildlife refuge. 
 

Payment 
 
201.09  Add the following: 
 
       Pay Item       Pay Unit 
 
20101A    Clearing        Acre 
 

Section 203. - REMOVAL OF STRUCTURES AND OBSTRUCTIONS 
 

Description 
 
203.01 Delete the paragraph and add the following:    
 
This work consists of salvaging, sawcutting, removing guardrail, fences, structures, pavements, 
and other obstructions.  This work also includes saw cutting the existing pavement along the 
North Kihei Highway in order to perform shoulder work at the locations and in conformance 
with the details shown in the plans. 
 

Construction Requirements 
 
Add the following subsection: 
 
203.03A  Sawcutting Existing Pavement.  
 
Furnish saw and blades of such size and configuration that saw cuts can be made with one pass.  
Spacers are not allowed.  Perform all saw cutting of existing pavements in a continuous 
operation.  Remove excess pavement in accordance with subsection 203.04. 
 
203.04 Removing Material.  Add the following: 
 
Remove and salvage approximately 240 ln. ft. of existing guardrail as shown in the plans.  
Stockpile guardrail at the Kealia Pond Wildlife Refuge.  
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203.05  Disposing of Material. 
 
(a) Remove from Project.  Add the following to the end of the paragraph: 
 
Secure environmental clearances according to Subsection 107.10. 

 
(b) Burn.  Delete the text. 

 
(c) Bury.  Delete the text. 
 
203.06 Acceptance.  Add the following: 
 
Sawcutting of existing pavement will be evaluated under subsection 106.02. 
 

Measurement 
 
203.07 Add the following:    
 
Measure sawcutting by the linear foot. 

Payment 
 
203.08 Add the following: 
 
Pay Item       Pay Unit 
 
20307 Sawcutting Pavement     Linear Foot 
 

Section 204. - EXCAVATION AND EMBANKMENT 
 

Description 
 
204.02 Definitions. 
 
(b) Embankment construction. 
 

(1) Rock.  Delete the text and substitute the following. 
 
Rock is material containing particles that are retained on the 3 inch sieve and having less than 
40 percent passing the No. 4 sieve or less than 35 percent passing the No. 10 sieve. 
 

Construction Requirements 
 
204.05  Conserved Topsoil.  Delete the first sentence and substitute the following: 
 
Conserve topsoil from the roadway excavation and from embankment foundation areas to the 
extent and depth determined by the CO. 
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204.11  Compaction. 
 
(b) Earth embankment.  Delete the first paragraph and substitute the following: 
 
Classify the material according to AASHTO M 145.  For material classified A-1 or A-2-4, 
determine the optimum moisture content and the maximum density according to AASHTO T 
180 method D.  For other material classifications, determine the optimum moisture content and 
the maximum density according to AASHTO T 99 method C 
Delete the third paragraph and substitute the following. 
Compact material placed in all embankment layers and the material scarified in cut sections to at 
least 95 percent of the maximum density.  Determine the in place density and moisture content 
according to AASHTO T-310 or other approved test procedure. 
 
204.14 Disposal of Unsuitable or Excess Material. Add the following: 
 
Secure environmental clearances according to Subsection 107.10. 

 
Section 251. – RIPRAP 

 
Delete the entire Section and substitute the following: 
 

Description 
 
251.01  This work consists of furnishing and placing riprap for bank protection, slope protection, 
drainage structures, and erosion control. 
 
Riprap classes are designated as shown in Table 705-1. 
 

Material 
 
251.02  Conform to the following Subsections: 
 

Geotextile type IV        714.01 
Riprap rock        705.02 

 
Construction Requirements 

 
251.03  General.  Perform the work under Section 209.  Dress the slope to produce a smooth 
surface.  If earthwork geotextile is required, place according to Section 207. 
 
251.04  Placed Riprap.  Placed riprap is rock placed on a prepared surface to form a well-
graded mass. 
 
Place riprap to its full thickness in one operation to avoid displacing the underlying material.  Do 
not place riprap material by methods that cause segregation or damage to the prepared surface.  
Place or rearrange individual rocks by mechanical or hand methods to obtain a dense uniform 
blanket with a reasonably smooth surface. 
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251.07  Acceptance.  Rock for riprap will be evaluated under Subsection 106.02 and 106.03. 
 
Rock placement for riprap will be evaluated under Subsections 106.02 and 106.04.  
 
Structure excavation and backfill will be evaluated under Section 209. 
 
Geotextile will be evaluated under Section 207. 
 

Measurement 
 
251.08  Measure riprap by the ton or by the cubic yard in place. 
 

Payment 
 
251.09  The accepted quantities, measured as provided above, will be paid at the contract price 
per unit of measurement for the pay items listed below that are shown in the bid schedule. 
Payment will be full compensation for the work prescribed in this Section.  See Subsection 
109.05. 
 
Payment will be made under: 
 
  Pay Item      Pay Unit 
 
25101C Placed riprap class 3     Cubic yard 
 
 
Section 308. - MINOR CRUSHED AGGREGATE  Delete the entire section and substitute the 
following: 
 

Section 308. - MINOR CRUSHED AGGREGATE 
 

Description 
 
308.01  This work consists of furnishing and placing crushed aggregate for bedding, backfill, and 
roadway aggregate courses, including subbase. 
 
The roadway aggregate compaction method is designated as shown in Subsection 308.05(a). 
 

Material 
 
308.02  Conform to the following Subsections: 
 

Crushed aggregate        Table 308-1 
Water         725.01 
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Table 308-1 
Crushed aggregate properties 

Sieve Size 
Percent by Mass Passing 

Designated Sieve 
(AASHTO T27 and T11) 

2 inch 100 

1½ inch 90–100 

¾ inch 50–90 

No. 4 25-50 

No. 200 3-9 

Additional properties (1) 
Los Angeles Abrasion 
(AASHTO T96) 40 max. 

Plasticity Index (AASHTO T90) 6 max. 
Sand Equivalent (AASHTO T176, 
method 2, referee method) 30 max. 
(1) In addition, aggregate will be hard, durable particles or fragments of 
crushed stone or gravel conforming to the size and quality requirements 
for aggregate normally used locally in the construction and 
maintenance of highways by Federal or state agencies.  Furnish crushed 
aggregate uniformly graded from coarse to fine and free of organic 
matter, lumps or balls of clay, and other deleterious matter. 

 
Construction Requirements 

 
308.03  Preparing Surface. 
 

(a) Roadway and subbase aggregate.  Prepare the surface on which the aggregate course is 
placed according to Subsection 303.07. 

 
(b) Bedding and backfill aggregate.  Shape, compact, and finish the surface to the required 
lines, grade, elevation, and cross-section according to Section 209. 

 
308.04  Placing Crushed Aggregate. 
 

(a) Roadway and subbase aggregate.  Mix the aggregate and adjust the moisture content to 
obtain a uniform mixture with a moisture content suitable for compaction.  Spread and shape 
the mixture on the prepared surface in a uniform layer. 

 
Do not place the mixture in a layer exceeding 6 inches in compacted thickness.  When more 
than one layer is necessary, compact each layer according to Subsection 308.05(a) before 
placing the next layer. 

 
(b) Bedding and backfill aggregate.  Place and shape the mixture in layers that when 
compacted do not exceed 6 inches in depth. 
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308.05  Compacting and Finishing Crushed Aggregate. 
 

(a) Roadway and subbase aggregate.  Compact using the specified method.  When no 
method is specified, use either method.  Finish the surface according to Subsection 301.06. 

 
(1) Method 1.  Compact each layer according to Subsection 204.11(a).  Roll from the 
sides to the center, parallel to the centerline of the road.  Along curbs, headers, and walls, 
and all places not accessible to the roller, compact the material with approved tampers or 
compactors. 
 
Compactive effort may be decreased if inplace densities show that less compactive effort 
is required under method 2. 
 
(2) Method 2.  Compact each layer according to 301.05. 

 
(b) Bedding and backfill aggregate.  Compact each layer according to Subsection 209.11. 

 
308.06  Acceptance  Crushed aggregate will be evaluated under Subsection 106.02 and 106.03.  
Furnish a production certification including gradation and quality properties for each source.  
During placement the Contractor shall sample material from the windrow or roadbed after 
processing at the frequency shown in table 308-2.  The samples shall be submitted to the CO for 
verification.  Materials which do not meet the approved certification will be considered 
unacceptable. 
 
Construction of roadway and subbase aggregate courses will be evaluated under Subsections 
106.02 and 106.04.  Method 2 compaction will be evaluated under Section 106.04.  See Table 
308-2 for sampling and testing requirements. 
 
Placement of bedding and backfill aggregate will be evaluated under Subsection 106.02 and 
Section 209. 
 
Preparation of the surfaces on which crushed aggregate is placed will be evaluated under Section 
303 and 209 as applicable. 
 

Measurement 
 
308.07  Measure crushed aggregate by the cubic yard in the hauling vehicle, by the ton, or by the 
square yard. 
 

Payment 
 
308.08  The accepted quantities, measured as provided above, will be paid at the contract price 
per unit of measurement for the pay item listed below that is shown in the bid schedule.  
Payment will be full compensation for the work prescribed in this Section.  See Subsection 
109.05. 
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Payment will be made under: 
Pay Item       Pay Unit 

 
30802B Roadway aggregate method 2     Ton 
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Table 308-2 
Sampling and Testing Requirements 

Material or 
Product 

Type of 
Acceptance 
(Subsection) 

Property or 
Characteristic 

Test Methods or 
Specifications 

Sampling 
Frequency 

Point of 
Sampling 

Split 
Sample 

Reporting 
Time 

Moisture-
Density 

AASHTO T180 
Method D (3) 

1 for each 
aggregate 
supplied. 

Production output 
or stockpile. 

--- Before using 
in work 

Gradation (2) AASHTO T11 
and T27 

1 for each 
1000 ton. 

From the 
windrow or 
roadbed after 
processing. 

--- Before placing 
next layer 

Crushed 
aggregate (1) 

Measured and 
tested for 
conformance 
(106.04) 

In-place density 
and moisture 
content 

AASHTO T310 
or other approved 
procedures 

1 for each 
1000 ton. 

In-place 
completed 
compaction layer. 

--- Before placing 
next layer 

(1) Sampling and testing required for roadway aggregate. 
(2) Use only sieves indicated for the specified gradation. 
(3) Minimum of 5 points per proctor. 
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Section 402. - MINOR HOT ASPHALT CONCRETE  Delete the entire section and substitute 
the following: 
 

Section 402. - MINOR HOT ASPHALT CONCRETE 
 

Description 
 
402.01  This work consists of constructing minor hot asphalt concrete for sidewalks, paved 
waterways, curbs, and roadways. 
 

Construction Requirements 
 
402.02 Composition of Mix (Job-Mix Formula).  Furnish hot asphalt concrete mix composed 
of hard, tough, durable crushed stone and asphalt binder mixed in an approved plant.  Use an 
asphalt binder grade used locally in the construction of highways by the state agency. Aggregate 
will be free from soft or disintegrated pieces, clay, dirt, or other deleterious substances.  
Aggregate quality and gradation will conform to Table 402-1. 
 
The asphalt concrete mix will conform to design parameters (a) or (b) for the type of mix 
specified in Table 402-2.  All approved mixes will meet design parameter (c) in Table 402-2. 
 

Table 402-1 
Aggregate Quality and Gradation Requirements 

Quality Property Test Method Specification 

Los Angeles Abrasion AASHTO T 96 30% max 
Sand Equivalent AASHTO T 176 45 min 
Sodium Sulfate Soundness AASHTO T 104 9% max 
Flat and elongated pieces 
(length to thickness ratio of 3) ASTM D 4791 25% min 

Percent by mass passing designated sieve 
(AASHTO T 27 and AASHTO T 11) Sieve Size 

Type IV Type V 
¾ inch 100 --- 
½ inch 90-100 100 
⅜ inch 72-90 80-100 
No. 4 48-66 55-75 
No. 8 32-48 35-52 

No. 16 21-37 22-38 
No. 30 15-27 14-26 
No. 50 9-21 8-20 
No. 100 6-16 6-15 
No. 200 4-8 4-8 
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Table 402-2 
Minor Hot Asphalt Concrete Mix Requirements 

Design Parameters Specification 
(a) Hveem      (AASHTO T 246 and AASHTO T 247) 

(1) Stabilometer, minimum 
(2) Percent Air Voids (1) 

(3) Voids in Mineral Aggregate 
Type IV, %,  minimum 
Type V, %,  minimum 

 
37 

3 – 5 
 

14 
15 

(b) Marshall      (AASHTO T 245) 
(1) Stability, pounds minimum 
(2) Flow, 0.01 inch 
(3) Percent Air Voids (1) 
(4) Compaction, number of blows per side 
(5) Voids in Mineral Aggregate 

Type IV, %,  minimum 
Type V, %,  minimum 

 
1800 
8 - 16 
3 - 5 
75 

 
14 
15 

(c) Moisture Susceptibility     (AASHTO T 165 and T 167 or AASHTO T 283) 
(1) Retained strength, % minimum 

 
70 

(1) The percent of air voids are based on AASHTO T 166, AASHTO T 209 and AASHTO  T 269. 
 
For the proposed hot asphalt concrete mix, furnish a production certification meeting the mix 
requirements in Table 402-1 and Table 402-2, and a sample of loose mix to the CO three weeks 
prior to placement. Include copies of laboratory test reports indicating the properties of the 
aggregates, gradation results, asphalt binder and additives that meet state agency specifications.  
Submit the maximum specific gravity (density) of the mix as determined by AASHTO T 209. 
 
402.03 Surface Preparation.  Prepare the surface according to Section 209 or Subsection 
303.07 as applicable. 
 
402.04 Weather Limitations.  Place asphalt concrete on a dry, unfrozen surface when the air 
temperature in the shade is at least 50°F and rising. 
 
402.05. Hauling.  Haul the asphalt mix using vehicles conforming to Subsection 401.11. 
 
402.06 Placing and Finishing.  Place all mix with a mechanical mixer.  For roadway paving do 
not place lifts thicker than 4 inches.  In areas where mechanical spreading and finishing is 
impractical, spread and finish each course by hand raking, screeding, or by other approved 
methods.  Construct a surface that is uniform in texture and cross-section.  Construct joints 
according to Subsection 401.15. 
 
402.07 Compacting. 
 

(a) Roadway paving.  Compact the mix to a minimum of 92 percent of maximum specific 
gravity (density).  Determine density by nuclear gauge. 

 
(b) Non-roadway paving.  Compact by rolling with a hand-operated roller weighing at least 
300 pounds or with a small power roller 
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402.08 Pavement Smoothness.  Use a 10-foot metal straightedge to measure at right angles and 
parallel to the centerline.  Defective areas are surface deviations in excess of 0.25 inches in 10 
feet between any two contacts of the straightedge with the surface.  Correct defective areas using 
approved methods. 
 
402.09 Acceptance.  Minor hot asphalt concrete mixture will be evaluated under Subsections 
106.02, 106.03 and 106.04. 
 
Minor hot asphalt concrete construction work will be evaluated under Subsections 106.02 and 
106.04.  See Table 402-3 for minimum sampling and testing requirements. 
 
During placement the contractor will sample the loose mix according to Table 402-3. A split 
sample will be submitted to the CO for verification.  Materials that do not meet the approved job 
mix formula will be considered unacceptable. 
 

Measurement 
 
402.10  Measure asphalt concrete by the ton. 
 

Payment 
 
402.11  The accepted quantities, measured as provided above, will be paid at the contract price 
per unit of measurement for the pay item listed below that is shown in the bid schedule.  
Payment will be in full compensation for the work prescribed in this section.  See Subsection 
109.05. 
 
Payment will be made under: 
 

Pay Item       Pay Unit 
 
40201  Minor hot asphalt concrete     Ton 
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Table 402-3 
Sampling, Testing and Acceptance Requirements 

Material or 
Property 

Type of 
Acceptance 
(Subsection) 

Characteristic Test Methods or 
Specifications 

Sampling 
Frequency 

Point of 
Sampling 

Split 
Sample 

Reporting 
Time 

Minor Hot 
Asphalt Concrete 

Pavement 
(design) 

Measured and 
Tested for 

Conformance 
(106.03 & 106.04) 

Job-mix formula 
verification Subsection 402.02 (1) 1 per job-mix 

formula 

Flowing mix stream 
(bin or belt 

discharge) or behind 
the laydown 

machine before 
rolling. 

--- 

21 days before 
approval of 

job-mix 
formula 

Job-mix formula 
verification Subsection 402.02 (1) 1 per 700 ton 

Behind the laydown 
machine before 

rolling 
Yes 24 hours 

Compaction (2) AASHTO T 166 and 
AASHTO T 209 1 per 700 ton In-place after 

compaction. “ “ 

Minor Hot 
Asphalt Concrete 

Pavement 
(production) 

Measured and 
Tested for 

Conformance 
(106.04) 

Smoothness Subsection 402.08 --- --- --- --- 
(1) Use only sieves indicated on the job-mix formula for the specified gradation. 
(2) Cut core samples from the compacted pavement and carefully remove using a core retriever.  Fill and compact the sample holes with asphalt concrete mixture. 
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Section 411. - ASPHALT PRIME COAT 
 

Description 
 
411.01  Delete the second paragraph and substitute the following. 
 
Prime coat asphalt grade is designated as shown in AASHTO M 140 or AASHTO M 208 for 
emulsified asphalt; AASHTO M 81 or AASHTO M 82 for cut-back asphalt; or Subsection 
702.03(e) for other emulsified asphalts 
 

Measurement 
 
411.08  Delete the first paragraph and substitute the following: 
 
Measure prime coat asphalt by the ton or by the gallon.  When asphalt emulsion is used, water 
for dilution will not be measured for payment. 
 
The quantity of emulsion indicated in the bid schedule is an undiluted quantity. 
 
Indicate a breakdown of total emulsion and water added on the load invoices supplied to the CO 
for payment. 
 

Section 412. - ASPHALT TACK COAT 
 

Description 
 

412.01  Delete the text and substitute the following: 
 
412.01  This work consists of applying an emulsified asphalt or hot asphalt cement tack coat. 
 
Tack coat emulsified asphalt grade will meet AASHTO T 140 or AASHTO T 208. 
 
Tack coat asphalt cement grade will meet AASHTO M 20, M 226, or M 320 

 
Material 

 
412.02 Add the following. 
 
Acceptable emulsified asphalt types for Asphalt Tack Coat are the following:  CSS-1 CSS-1h, 
SS-1, or SS-1h. 
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Construction Requirements 
 
412.06  Asphalt Application.  Delete the first sentence of the second paragraph and substitute 
the following: 
 
Apply the diluted emulsified asphalt according to Subsection 409.08 at a rate of 0.03 to 0.15 
gallons per square yard. 
 

Measurement 
 
412.08  Delete the text and substitute the following: 
 
The quantity of emulsion indicated in the bid schedule is an undiluted quantity. 
 
Water for diluting tack coat in accordance with Subsection 412.06 will not be measured for 
payment. 
 
The load invoices supplied to the CO for payment shall indicate a breakdown of total emulsion 
and water added. 
                                  

Section 609. - CURB & GUTTER 
 

 Description   
 
609.01  Delete the text and substitute the following: 
 
This work consists of constructing curb, wheelstops or concrete valley gutter at the locations and 
in accordance with the details shown in the plans. 
 

Construction Requirements 
 
609.05 Portland Cement Concrete Curb or Curb and Gutter.  Delete the title of this 
subsection and substitute the following:  
 
609.05 Portland Cement Concrete Curb or Valley Gutter. 
 
Delete the second sentence of the first paragraph and substitute the following: 
 
The Portland Cement Concrete Curb or Valley Gutter may be cast-in-place or slip formed. 
 

Measurement 
 
609.10  Add the following: 
 
Measure Portland cement concrete valley gutter by linear foot.   
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Payment 
609.11  Add the following: 
 
                Pay Item    Pay Unit 
 
60914A Portland Cement Concrete Valley Gutter  Linear foot 

Section 615. – SIDEWALKS, DRIVE PADS, AND PAVED MEDIANS 
 

Description 
 
615.01 Add the following: 
 
This work also consists of constructing detectable warning (truncated domes). 
 

Material 
 
615.02 Add the following: 
 
Detectable warnings shall be truncated domes of the dimensions shown in the plans.  Domes 
shall be prefabricated by the manufacturer as a pattern on concrete or masonry pavers. 
 
Pavers shall meet all Americans with Disabilities Act (ADA) requirements for truncated domes, 
and when installed, shall be capable of producing the pattern of domes as shown in the plans. 
 
Pavers shall meet the requirements of ASTM C 902 or ASTM C 936. 
 
Alternate detectable warning materials may be used, if approved by the CO.    

 
Construction Requirements 

 
615.03  General.  Add the following: 
 
(a)  Detectable Warnings.  Pre-fabricated pavers for detectable warnings shall be brought to the 
site in steel banded, plastic banded or plastic wrapped cubes capable of being transported by a 
fork lift or clamp lift.  Pavers shall be carefully removed and stacked in a manner that results in 
the least amount of damage.  All pavers that are damaged during transport or delivery will be 
rejected and shall be replaced at the Contractor’s expense.  Minor cracks or chipping due to 
transport and handling that do not interfere with the structural integrity of the paver or the overall 
pattern of truncated domes will not be deemed as grounds for rejection. 

 
The Contractor shall set the pavers in concrete according to the manufacturer’s 
recommendations, or as directed by the CO.  
 
Pavers shall be placed in a running bond pattern.  Domes shall be aligned to create a square grid 
in the predominant direction of travel as shown in the plans.  Pavers shall be installed such that 
the base of the truncated dome is at the same elevation as the adjoining surface, allowing for a 
smooth transition between the curb ramp and the detectable warning.   
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When cut pavers are required to fill gaps between the pavers and the edge of concrete, the 
Contractor shall bevel portions of the truncated domes at a 45-degree angle to create a smooth 
transition between the partial dome and the curb ramp surface.  Unless otherwise directed by the 
CO, pavers shall be cut and installed in such a manner that the domes on the cut sections will not 
significantly impact the overall pattern of the truncated domes. 
The Contractor shall use a plate vibrator to embed the pavers into the concrete.  The size and 
type of plate vibrator shall be in accordance with manufacturer’s recommendations, or as 
directed by the CO.  All pavers that are damaged during embedment shall be replaced at the 
Contractor’s expense. 
 
Joint spacing between paver units shall be in accordance with the manufacturer’s 
recommendations, or as approved by the CO.  Joints shall be filled completely with joint sand.  
Excess sand shall be removed by sweeping. 

 
Section 617. – GUARDRAIL 

 
Description 

 
617.01 
  
(d) Delete the text and substitute the following: 
 
Terminal section types are designated as follows: 

 
CRT  Cable releasing terminal 
G4-BAT Back slope anchor terminal 
FAT-30 Flared anchor terminal, 30 feet long 
FAT-20 Flared anchor terminal, 20 feet long 
SBT-BAT Back slope anchor terminal 
Flared  Straight or parabolic flared W beam terminal 
Tangent Tangent W beam terminal 
ET - PLUS Extruder Terminal 

 
Construction Requirements 

 
617.03  Posts.  Delete the text of this subsection and substitute the following: 
 
Where it is not possible to maintain a 24 inch minimum distance between the back of the 
guardrail post and the top of a slope 2:1 or steeper, increase the post length to 8 feet. 
 
Where an impenetrable object is encountered, use a short post. Do not place field cuts in contact 
with the ground.  Anchor short posts in concrete.  Backfill and compact the remaining hole with 
acceptable material. 
 
Use only standard length posts in terminal sections. 
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Drive posts into pilot holes that are punched or drilled.  The dimensions of the pilot hole shall 
not exceed the dimensions of the post by more than ½ inch.  Set posts plumb, backfill, and 
compact. 
 
617.05  Terminal Sections.  Delete the third paragraph and substitute the following: 
 
When flared or tangent terminals are required, submit drawings from the manufacturer for the 
terminals according to Subsection 104.03. 
Install extruder terminal sections as shown on the plans and according to manufacturer’s 
guidelines.  The ET-PLUS end terminal as manufactured by Trinity Industries, P.O. Box 99, 
Centerville, UT 84014, Phone (801) 292-4461. 
 
Install manufacturer designated amber reflective cover at end of extruder terminal sections. 
 
The hardware for the extruder terminal sections may not be available in corrosion resistant steel.  
Paint all such components a flat brown color that closely resembles the color of the weathered 
steel.  Apply paint according to Section 563. 
 

Measurement 
 
617.10 Acceptance.  Add the following: 
 
Paint, terminal post reflectors, and reflective covers for the extruder terminal sections will not be 
measured for payment. 
 

Payment 
 
617.11  Add the following: 
 

          Pay Item                                                                         Pay Unit 
 

61701CRT Guardrail System CRT Linear foot 
61701DDAA Guardrail System G4, Type 4, Class A (Steel Post)        Linear foot 
61702E Terminal Section, Type CRT                                         Each 
 

Section 619. – FENCES, GATES AND CATTLE GUARDS 
 

Description 
 

619.01 Add the following:   
 
This work also consists of installation of gates and the installation and removal of temporary 
construction fence. 
 

Material 
 
619.02 Add the following: 
 
Temporary construction fence may be either plastic or wooden.  Plastic fence shall conform to 
Subsection 710.11.  Wooden fence shall be approximately 4 feet in height with ½ inch by ¾ inch 
wooden pickets on 4 inch centers woven together by five cables of two strands each of  NO. 12 
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gage galvanized steel wire. Alternate fence types may be used with approval. 
 
Fence posts shall be galvanized steel and shall have anchor plates.  Fence posts shall be a 6 foot 
galvanized steel T-post.   
 

 
 

Construction Requirements 
 
619.03 Add the following: 
 
(d)  Road closure gate. 
 
This work shall consist of furnishing and constructing road closure gates at the location specified 
in the plans and in accordance with the FP-96 and these Special Contract Requirements. 
Fabricate road closure gates according to Section 555.  Assemble and place gates as shown in the 
plans.  Weld according to ANSI/AASHTO/AWS D1.5. 
 
Gates shall include all hardware required for gate assembly and installation, as well as all 
materials and work to assemble road closure signs, object marker signs and typical end of road 
markers as specified in the plans.  No additional measurement will be made for the signs and 
material required for assembly. 
 
619.06 Temporary Fence.  Add the following: 
 
Install temporary construction fence as shown in the plans and at locations specified in 
Subsection 107.02 of these Special Contract Requirements.  Space fence posts at 8-foot 
maximum centers.  Fence posts shall be a 6-foot galvanized steel T-post and shall be embedded 
to a minimum depth of 1’  
 
Upon final acceptance of the project, remove temporary construction fence from the Kealia Pond 
Wildlife Refuge. 
 

Measurement 
 

619.10 Add the following: 
 
Road closed signs, object markers, and end of road markers will not be measured for payment.  
All items required for the gate will be paid under Gate Road Closure, Double 
 
 Payment 
 
619.11  Add the following: 
 

   Pay Item Pay Unit 
 

61901FA  Fence, temporary Construction Linear foot 
61902FB  Gate Road Closure, Double                                                     Each 
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Section 630. --HIRED TECHNICAL SERVICES 
 

Description 
 
630.01  This work consists of furnishing qualified personnel, to perform survey and staking 
and/or technical work, ordered by the CO and not otherwise provided for under the contract. 
 
630.02  Workers and Equipment.  Obtain approval of the length of a workday and workweek 
before beginning the work.  Keep daily records of the number of hours worked.  Submit the 
records along with certified copies of the payroll. 
 
630.03  Additional Surveying Services.  Furnish personnel, equipment, and material that 
conform to the requirements of Subsection 152.01.  Survey according to Section 152. 
Survey and establish controls within the tolerances shown in Table 152-1, or within other 
tolerances as established by the CO. 
 
Prepare field notes in an approved format. Furnish calculations.  All field notes, supporting 
documentation, and calculations become the property of the Government upon completion of the 
work. 
 
630.04  Hired Technical Services.  Furnish qualified engineering personnel experienced in 
highway construction and design, capable of performing in a timely and accurate manner.  
Provide personnel with a minimum of NICET Level II certification in highway design and 
construction, or State (SHA) or industry certification-related design and construction equivalent 
to their intended responsibilities.  Personnel with 2 years or more of recent job experience in the 
type of highway design and construction provided for under the contract may be used in lieu of 
certifications.  Provide the names and relevant experience of all personnel.  Furnish supporting 
tools and equipment (e.g., calculator, computer, and software, and appropriate and commonly-
used drafting tools for the assigned task). 
 
All calculations, notes, and supporting documentation become the property of the government 
upon completion of the work. 
 
630.05  Acceptance.  Additional surveying services will be evaluated under Section 152. 
 
Hired technical services will be evaluated under Subsection 106.02 and 106.04 
 

Measurement 
 
630.06  Round portions of an hour up to the nearest half hour. Measure time in excess of 40 
hours per week at the same rate as the first 40 hours. 
 
Measure additional surveying services by the crew hour as ordered by the CO.  For surveying 
services, the minimum field survey crew is two persons.   Do not measure time spent in making 
preparations, performing calculations, plotting cross-sections and other data, and processing 
computer data, and other efforts necessary to successfully accomplish the ordered survey 
services. 
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Do not measure time for worker’s transportation time to and from the project site. 
 
Measure hired technical services by the hour as ordered by the CO for performing calculations, 
plotting cross-sections and other data, and processing computer data. 
 

Payment 
 
630.07  The accepted quantities, measured as provided above, will be paid at the contract price 
per unit of measurement for the pay items listed below that are shown in the bid schedule that is 
shown in the bid.  Payment will be full compensation for the work prescribed in this section.  See 
Subsection 109.05. 
 
 Payment will be made under: 
 

Pay Item       Pay Unit 
 
63001 Hired technical services      Hour 
63003 Additional survey services      Hour 

 
Section 633. - PERMANENT TRAFFIC CONTROL 

 
Description 

 
633.01  Delete the second and fourth paragraph and substitute the following: 
 
Sign post are designated as U-channel steel post conforming to section 718.08. 
 
Sign panels are designated as steel panels as shown in the plans and in accordance with 
Subsection 718.04. 
 

Construction Requirements 
 
633.03 General.  Add the following: 
 
Paint all sign backs and edges in accordance with Section 563. 
 
Paint for sign post and backs shall be Exterior Gloss Brown, Federal STN. Color #10080.  
Primer shall be in accordance with Table 563-3 and section 708. 
 
633.05  Panels.  Delete the first sentence and substitute the following: 
 
Use type III, VII, VIII, or IX retroreflective sheeting. 
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Measurement 
 
633.09 Add the following: 
 
Sign panel FW-1, “Wildlife Viewing Area Sign” will be provided by the CO at no cost to the 
contractor.  Contractor shall install this sign on a single post at location provided by the CO.  
Sign installation will be measured for payment under Item 63301. 
 
 
 
 

Section 634. - PERMANENT PAVEMENT MARKINGS 
 

Description 
 

634.01 Delete the first sentence and substitute the following: 
 
This work also includes applying Pavement Marking Symbols on the completed pavement. 

 
Construction Requirements 

   
634.03 General.  Add the following to the last paragraph: 
 
Remove pavement markings using sandblasting or other methods that do not damage the surface 
or texture of the pavement.  Make the removal pattern uneven so it does not perpetuate the 
outline of the removed pavement markings.  Lightly coat sandblasted or removal areas on asphalt 
surfaces with emulsified asphalt. 
 
Add the following: 
 
Remove all conflicting pavement markings according to Subsection 635.13. 
 
Add the following: 
 
The Contractor may use, upon approval, permanent pavement marking materials and layouts 
meeting current state approved standards that are practiced in the region of the project in lieu of 
contract requirements, if the state standards meet the requirements of the MUTCD.  The material 
substituted must be equivalent to that required in the specifications.  Obtain the CO’s approval 
before incorporating into the work.  When requesting approval, furnish to the CO the applicable 
state standards (specifications and drawings), manufacturer’s name and address, supplier’s 
certification indicating material is produced to state approved specifications, pricing data 
showing cost difference for labor and materials, and any other available information describing 
application and performance.  When directed, submit samples for approval at the Contractor’s 
expense.  Within 14 days, the CO will inform the Contractor as to the acceptance of the request.  
The unit price for the contract item(s) will be reduced to reflect any cost savings. 
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Add the following subsection: 
 
634.08A Thermoplastic Markings (Pavement Markings, symbols) 
 
Apply pavement markings symbols with the final lift of pavement.  Apply preformed plastic 
markings according to the manufacture’s recommendations. 
 
634.11 Raised Pavement Markers.  Add the following: 
 
Install Raised Pavement Markers, Type C with final lift of pavement and in accordance with the 
details shown in the plans. 
 

 
Measurement 

634.13  Add the following: 
 
Measure pavement marking symbols and raised pavement markers by the each. 
 
 Payment 
 
634.14   Add the following: 
 

Pay Item  Pay Unit 
 
63405C Raised Pavement Marker, Type C  Each 
63406     Pavement markings, symbols     Each 
 

Section 635. - TEMPORARY TRAFFIC CONTROL 
 

Construction Requirements 
 
635.03  General  Add the following to the first paragraph: 
 
Use barricades, cones, tubular markers, drums, portable sign supports, vertical panels, truck 
mounted attenuators, and temporary crash cushions that meet crash testing requirements of 
NCHRP 350 or that have been accepted by the FHWA for nation-wide use.  Submit a written 
certification that traffic control devices in use on the project meet crash-testing requirements.  
Information regarding NCHRP 350 and crash-tested FHWA accepted work zone traffic control 
devices could be found at: 

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/wzd.htm 
 
635.03  General.  Add the following: 
 
(i) Furnish temporary traffic control devices that meet the NCHRP Report 350, Recommended 
Procedures for Safety Performance and Evaluation of the Highway Features, crashworthiness 
standards. 
 
635.05  Barricades.  Delete the second sentence and substitute the following: 
 
Use type III retroreflective sheeting. 
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635.06  Cones and Tubular Markers.  Delete the third sentence and substitute the following: 
 
Use type III or VI retroreflective sheeting. 
 
635.07  Construction Signs.  Delete the first sentence and substitute the following: 
 
Use type III, VII, VIII, or IX retroreflective sheeting.  Provide the same type of sheeting on all 
post-mounted construction signs that pertain to the project. 
 
635.08  Drums.  Delete the third sentence and substitute the following: 
 
Use type III retroreflective sheeting. 
 
635.09  Flaggers and Uniformed Law Enforcement Officer. Delete this subsection and 
substitute the following:   
 
Furnish flaggers certified by ATSSA, the National Safety Council, the International Municipal 
Signal Association or a state agency. 
 
Furnish Uniformed Law Enforcement Officers during times that work is being conducted on the 
North Kihei Highway.  Uniformed Law Enforcement officers must be off-duty police officers in 
full uniform and official police vehicle.   Locate the officer and vehicle in a clearly visible area 
in advance of the work zone. 
Uniformed Law Enforcement Officer shall wear high-visibility clothing as described in the 
MUTCD, Subsection 6E.02. 
 
It is the contractor’s responsibility to contact the nearest local law enforcement agency to arrange 
for these services. 
 

Measurement 
 
(f) Add the following:   
 
Measure Uniformed Law Enforcement officer by the hour.  Round portions of an hour up to the 
half hour.  Time measured in excess of 40 hours per week will be measured at the same rate as 
first 40 hours. 
 

Payment 
 
635.27 Add the following:  
 

Pay Item Pay Unit 
 
63544     Uniformed Law Enforcement Officer Hour 
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Section 702. - ASPHALT MATERIAL 
 
702.04  Application Temperatures.  Delete Table 702-1, and substitute the following: 
 

Table 702-1 
Application Temperatures - Range ºF 

Temperature Ranges Minimum - Maximum Type and Grade Of 
Asphalt Material Spraying Temperatures Mixing Temperatures(1) 

Cub-back asphalt- 
MC-30 
RC or MC-70 
RC or MC-250 
RC or MC-800 
RC or MC-3000 

 
85 - (2) 

120 - (2) 
165 - (2) 
200 - (2) 
230 - (2) 

 
--- 
--- 

135 - 175(3) 
165 - 210(3) 
180 – 240(3) 

Emulsified asphalt- 
RS-1 
RS-2 
MS-1 
MS-2, MS-2h 
HFMS-1, 2, 2h, 2s 
SS-1, 1h, CSS-1, 1h 
CRS-1 
CRS-2 
CMS-2, CMS-2h 

 
70 - 140 

125 - 185 
70 - 160 

- 
70 - 160 

70 - 160(4) 
125 - 185 
140 - 185 
100 - 160 

 
--- 
--- 

70 - 160 
70 - 160 
50 - 160 
70 - 160 

--- 
--- 

120 – 140 
Asphalt binder- 
All grades 

 
365 max. 

 
365 max. 

(1) Temperatures of mix immediately after discharge. 
(2) The maximum temperature at which fogging or foaming does not occur. 
(3) Temperature may be above flash point.  Take precautions to prevent fire or explosion. 
(4) For fog seals and tack coats. 
 

Section 703. – AGGREGATE 
 

703.02  Coarse Aggregate for Concrete.  Delete the Subsection and substitute the following: 
 
703.02  Coarse Aggregate for Concrete.  Conform to AASHTO M 80 class A including the 
restriction on reactive materials, except as amended or supplemented by the following: 
 
(a) Los Angeles abrasion, AASHTO T 96 40% max. 
 
(b) Adherent coating, ASTM D 5711 1.0% max. 
 
(c) Grading, AASHTO M 43 All sizes, except  Nos. 8, 89, 9 or 10 
 
For bridge decks or surface courses, do not use aggregate known to polish or carbonate 
aggregates containing less than 25 percent by mass of insoluble residue as determined by ASTM 
D 3042. 
 
For lightweight coarse aggregate, conform to AASHTO M 195. 
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Section 704. - SOIL 
 

704.06 Unclassified Borrow.  Delete (b) and substitute the following: 
 
(b) Soil Classification, AASHTO M 145    A-1 or A-2-4 

 
 

Section 705. - ROCK 
 
705.02  Riprap Rock.  Delete the text and substitute the following: 
 
Furnish hard, durable, angular rock that is resistant to weathering and water action and free of 
organic or other unsuitable material.  Do not use shale, rock with shale seams, or other fissile or 
fissured rock that may break into smaller pieces in the process of handling and placing.  Conform 
to the following: 
(a) Apparent specific gravity, AASHTO T 85 2.40 min. 
 
(b) Absorption, AASHTO T 85 4.0% max. 
 
(c) Los Angeles abrasion, AASHTO T 96 50% max. 
 
(d) Gradation for the class specified Table 705-1 
 

 
Section 709. – REINFORCED STEEL AND WIRE ROPE 

 
709.01  Reinforcing Steel. 
 
(b) Reinforcing bars.  Delete the text and substitute the following: 
 
Furnish deformed, grade 60 bars conforming to AASHTO M31 or M322. 
 
(d) Tie bars.  Delete the text and substitute the following: 
 
Furnish deformed, grade 60 bars conforming to AASHTO M31. 
 
(e) Hook bolts.  Delete the text and substitute the following: 
 
Furnish deformed, grade 60 bars conforming to AASHTO M31 with M14 rolled threads or M16 
cut threads.  Furnish a threaded sleeve nut capable of sustaining a minimum axial load of 15,000 
pounds. 
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Section 711. - CONCRETE CURING MATERIAL AND ADMIXTURES 
 
711.03  Chemical Admixtures. Delete the text and substitute the following: 
 
Furnish water-reducing, retarding, set-accelerating, and hydration stabilizing admixtures, or 
combinations thereof, conforming to AASHTO M 194.  For hydration stabilizing admixtures, 
conform to AASHTO M 194, type B or D. 
 
Add the following:  
 
Furnish a calcium nitrite corrosion inhibitor in all concrete.  Furnish test certificates from an 
independent laboratory indicating specification compliance with results of physical tests per 
AASHTO M 194 and corrosion inhibiting properties per ASTM G 109. Conform to the 
following: 
 

(a)  Use only non-accelerating calcium nitrite solution (neutral set version). 
 

(b)  Use the active ingredient calcium nitrite [Ca(NO2)2]. 
 

(c)  Furnish the calcium nitrite in solution containing not less than 29% calcium nitrite solids. 
Verify the concentration of the calcium nitrite solution by spectrophotometric analysis or 
other comparable methods. Measure the nitrite concentration in accordance with Standard 
Methods for the Examination of Water and Waste Water, 18th Edition. 

 
(d)  Provide a volume of one gallon of calcium nitrite solution, which weighs within    the 
range of 10.40 to 11.92 lb. 

 
(e)  Dosage Rate: Add the calcium nitrite solution to the concrete mixture at a rate of 4.50 to 
4.60 gallons per cubic yard of concrete. 

 
(f)  Ensure the addition of calcium nitrite to the concrete mix does not adversely affect the 
properties of fresh and hardened concrete. Provide calcium nitrite concrete which meets the 
physical requirements of AASHTO M 194 for concrete containing Type A, water- reducing 
admixtures, except that the requirements for Compressive strength, min. % of control, must 
not be less than 100 for all ages.  

 
The following table lists the corrosion inhibiting test result limits for calcium nitrite concrete 
tested in accordance with ASTM G 109. 
 
Measured average macrocell current any time during the test less than 10 :A 

Average macrocell current at test completion less than 2 :A 

Average visible corrosion measured as percent corroded area of control 85% or less 
 
Ensure that concrete containing a corrosion inhibitor admixture also contains water reducing 
retardant admixture. A high range water reducer may be required to provide the required 
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workability and to normalize the setting time of concrete. Ensure that all admixtures are 
compatible with the corrosion inhibitor admixture. 
 
Adjust the weight of mixing water for a concrete mix containing the corrosion inhibitor 
admixture calcium nitrite to account for water in the calcium nitrite solution. For each gallon of 
calcium nitrite solution added to the concrete, deduct 0.84 gallon or 7.0 pounds of water from the 
weight of the mixing water.  Store the calcium nitrite solution in a dark container to protect 
against photo degradation. 
 
Use the following maximum chloride content limits for the concrete: 
                                                 
 Production  0.40 lbs/yd3                                                                      
 Mix Design  0.34 lbs/yd3 
   
Determine the chloride content as the average of three tests on samples taken from the concrete 
for each day’s production.  Test chloride content in accordance with the State of Florida Standard 
Test Method FM 5-516. Certify the test results of the chloride determinations. 
 
If the test results indicate that the chloride level is greater than the above limits, suspend concrete 
production until implementing corrective measures.  Remove and replace any in-place concrete 
if the test results indicate that the chloride level is greater than the above limits. 
Add the following subsection: 
 
711.05  Concrete Coloring Agents.  Coloring agents shall conform to ASTM C 979.  Use only 
coloring agents composed of synthetic or natural inorganic iron oxides. 
 

 
Section 713. - ROADSIDE IMPROVEMENT MATERIAL 

 
713.16  Silt Fence.  Delete the text and substitute the following: 
 
Conform to AASHTO M 288. 
 

 
Section 718. - TRAFFIC SIGNING AND MARKING MATERIAL 

 
718.01 Retroreflective Sheeting.  Delete the text in the first and second paragraphs and 
substitute the following: 
 
Conform to ASTM D 4956. 

Conform to ASTM D 4956 Supplemental Requirement S1, Fungus Resistance, if specified.  For 
reboundable retroreflective sheeting, conform to ASTM D 4956 including Supplemental 
Requirement S2, Reboundable Sheeting Requirements. 

When an adhesive is used, use ASTM D 4956 backing class 1, 2, or 3. 
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718.04 Steel Panels.  Delete the text in the first paragraph and substitute the following: 
 
Furnish 0.079 inch continuous coat galvanized sheet steel blanks conforming to ASTM A 653.  
Mill phosphatize the zinc coating (designation G 90) to a thickness of 0.0035 ± 0.00175 ounces 
per square foot of surface area. 
 
718.08  Signposts. 
 
(b) Steel posts.  Delete the text and substitute the following: 
 

(1) U-channel steel posts.  Furnish flanged, channel, galvanized steel posts conforming to 
ASTM A 499, grade 60, and the following: 

 
(a) Dimensions of U cross section 

(1) Width of opened end of U including flanges 3-3½ inch 
(2) Width of closed end of U 1-1½ inch 
(3) Depth of U 1-2 inch 
(4) Thickness of steel 0.10-0.20 inch 

 
(b) Punching.  Starting 1 inch from the top and extending the full length of the post, drill 
or punch 0.375 inch holes on 1 inch centers along the centerline of the bottom of the U.  
Remove all burrs and sharp edges. 

 
(c) Galvanizing after punching     AASHTO M 111 

(2) Square tubular steel posts.  Furnish square tubular galvanized steel posts conforming to 
ASTM A 1011, grade 55, or ASTM A 715, grade 60, and the following: 

 
(a) Dimensions of cross section 

(1) Outside dimensions     1¾ by 1¾ inch or 2 by 2 inch 
(2) Wall thickness      0.08 inch 
(3) Mass       5.0-6.0 lb/yd 

 
(b) Punching.  Starting 1 inch from the top and extending the full length of the post, drill 
or punch 0.43 inch holes on 1 inch centers along the centerline of all four sides, in true 
alignment and opposite each other directly and diagonally.  Remove all burrs and sharp 
edges. 

 
(c) Galvanizing after punching               ASTM A 635, Z275 

(inside and outside of post) 
 

(d) Corrosion resistant steel posts.  Furnish post and breakaway plates conforming to 
ASTM A 588 or ASTM A 242. 
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718.12  Delineator and Object Marker Retroreflectors. 
 
(b) Type 2 (retroreflective sheeting).  Delete the first sentence and substitute the following: 
 
Furnish a fungus resistant type III, V, VII, VIII, or IX retroreflective sheeting with a class 1 or 2 
adhesive backing conforming to ASTM D 4956. 

 
718.20  Raised Pavement Markers.  Delete the text and substitute the following: 
 
(a) Non-plowable, extended life, retroreflective, pavement markers.  Conform to ASTM D 
4280. 
 
(b) Plowable, retroreflective, pavement markers.  Conform to ASTM D 4383. 
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Application for Grading and Grubbing 

 







 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX B 
 
 

 
Permit to Perform Work Upon State Highways 

 








